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SECTION I 

INTRODUCTION 

A. BACKGROUND 

Council Policy 000-31, Section H(1) which went into effect on April 5th, 2012 requires 
CIPRAC to “provide semi-annual presentations/reports to the Budget and Finance 
Committee covering the state of the CIP.”  This is the first CIPRAC’s report in response to 
the City Council Policy 000-31.  The Report also discusses the process improvements 
gained from the consolidation of contract procurement into the Public Works Department 
(PWD), implementation of the CIP Streamlining measures approved by the City Council, 
accomplishments, and successful implementation of the City’s SLBE (Small/Local Business 
Enterprises) program. 

Furthermore, it includes information on current 
trends and issues of importance to the CIP.  Included 
in this Report are staff recommendations to improve 
efficiencies and promote cost savings even further in 
the execution of the program. 

 

B. PURPOSE AND SCOPE 

By providing an update on the CIP, staff is able to effectively communicate the latest 
progress on active projects and update City Council on any significant change(s).  This 
Report provides up-to-date information on the status of active CIP projects in the PWD’s 
database and other departments’ databases (where possible) to help facilitate decision 
making in the upcoming budget cycle.  While the annual budget process continues to be the 
primary mechanism for defining, prioritizing, and funding projects, the information 
provided in this Report augments the 2012 CIP Budget document. 

The following items are covered in the Report where available:  

1. Construction Projects – projects that result in the construction of capital 
improvements. These projects are typically bid by and awarded to a 
contractor.  However, construction projects can also be completed by City 
forces, or other jurisdictions or entities through an agreement with the City. 

2. Non-construction Projects – projects that indirectly lead to the construction of 
capital improvements such as feasibility studies and master planning efforts as 
well as Real Estate transactions.  However, Real Estate and transactional 
projects are not included in this edition of the Report. 

3. Public Art Projects – projects involving artworks funded by the CIP. Public art 
projects may be associated with a specific capital improvement project or as 
part of a larger public art strategy with funding support from the CIP. 
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4. Service Agreements – Service agreements with other agencies or private firms 
hired to provide professional services (e.g., design) in support of the CIP.  

This Report excludes the following: 

 Projects implemented by Redevelopment Agencies or Civic San Diego 
(formerly known as CCDC and SEDC; 

 Other items in the CIP budget such as staffing and equipment purchases; and 

 Projects funded by private developments that will be transferred to the City 
depending on the developers’ schedules. 

Furthermore, this edition of the Report lacks a complete account of the projects 
tracked independently by asset owning departments e.g., Environmental Services 
Department and Public Utilities Department due to the current decentralized 
information system. 

C. CAPITAL IMPROVEMENTS PROGRAM (CIP) 

The City's CIP is a multi-year forecast of capital needs 
which includes new construction projects and 
planned improvements of existing facilities. The CIP 
establishes structure and consistency by identifying, 
prioritizing, approving, and funding capital 
improvement projects through coordination with the 
participating City departments, CIPRAC and feedback 
from the community and City Council. 
Implementation of CIP projects is based on the City's 
adopted General Plan and applicable community 
plans. However, the amount of CIP progress is 
balanced against the priorities of various funding 
sources and the overall services provided by the City.  

D. CIP PROJECTS 

What is defined as a capital project may vary from agency to agency. Generally, CIP 
projects are tangible items that have a life expectancy greater than one year and will 
be accounted for as fixed assets with values for capitalization purposes.  City Council 
Policy 000-02 clearly establishes when a project is capital in nature which means it 
results in capitalized assets that have values for assessment of prosperity and 
financing purposes.  The City also forecasts and directs its CIP projects where it 
believes it will face future demands and growth.   

The CIP encompasses a wide range of projects administered by a number of 
departments and funded with a variety of sources. Projects are identified and funded 
by the asset owning departments (e.g., Airports, Environmental Services, Fire-Rescue, 
Library, Park & Recreation, Police, Public Utilities, Public Works-General Services, and 
Transportation & Storm Water) who also manages, operates, and/or maintains the 
asset.  Repair and maintenance records, public inquiries, legal requirements, 
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promotional programs, and City Council requests are the usual triggers for initiating 
CIP projects.  

The CIP does not necessarily rely on the City’s General Fund.  Many projects are 
funded through a variety of sources which frequently have conditions and restrictions 
on how funds can be spent. Some departments have enterprise funds based on the 
collection of fees that can only be used for department-specific projects, like the 
construction of water and sewer pipes. General fund departments may rely on 
developer fees and assessments, capital outlays, and grants, among other sources.  
Examples of funding sources include: sewer and water fees, a one half-cent local sales 
tax for transportation improvements, development impact fees, facility benefit 
assessments, private donations, City-owned property sales, and state and federal 
grants. Financing in the form of bonds may be utilized for large and/or costly projects, 
and deferred capital project needs. 

Since the demand for capital projects typically exceeds the amount of funds available, 
projects are prioritized.  Prior to undertaking the development of the annual CIP 
budget, staff refers to pre-defined criteria for what kind of projects or equipment are 
to be considered for the project portfolio.  Furthermore, the CIP prioritization process 
used by CIPRAC establishes guidelines for an objective process in the selection and 
ranking of projects (i.e., Council Policy 800-14) which then provides the decision-
makers with a basis for optimizing the use of available funding resources.  

Once the CIP list of projects is finalized during the annual Budget approval process, 
the City holds public hearing(s) for community input prior to final adoption by City 
Council.  The CIP Budget Development Calendar (included in the Budget Books) 
shows the timeline of this process. 

E. PROJECT SCHEDULES 

The CIP website (http://www.sandiego.gov/cip/index.shtml) provides schedule 
information by phase and completion date for active projects in the PWD database.  
Projects are sorted by CIP identification number.  For the purposes of this Report, a 
project is considered to be complete when it is available for its intended use.  There 
may be a significant period of time between project physical completion and project 
acceptance. Issues such as completion of “punch list” items (i.e., remaining minor 
construction items to be completed) or settling of contractor claims may take 
additional time which could delay project acceptance. 

Baseline schedules are established for projects as a 
commitment for delivery and a reference point for 
measuring on-time project delivery performance.  For 
construction projects, baseline schedules are typically 
established at major milestones such as preliminary 
engineering, design, and the time of contract award.  
For non-construction projects, baseline schedules are 
typically established once the scope has been defined 
and a budget has been established.   

 

http://www.sandiego.gov/cip/index.shtml
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Baseline schedules can also be derived from commitments that have been made 
through the budget process, general obligation bond programs, or Mayoral and the 
City Council direction. 

Schedules may be “reestablished” for some projects due to significant scope changes 
that impact the original committed schedule or the Mayoral/City Council directed 
reprioritization.  The completion dates used for this Report reflect the project’s actual 
status. The status of the projects will be represented by one of the following 
categories: 

1. On Schedule: It is important that projects are on schedule since there are usually 
deadlines associated with civic events, environmental requirements, moratoriums, 
coordination with other City and non-City contracts, and other time constraints.  
Projects are determined to be on schedule if they are to be completed within 1 
month prior to the committed substantial completion date.  Projects are also in 
this category if no previous schedule commitment existed, in which case a 
schedule is being established with this Report. This may include projects that had 
pending schedules at the time of the previous report. Schedules for public art 
projects that are adjusted in order to align with the implementation of their 
associated capital improvement projects are considered to be on schedule. 

2. Extended Schedule: Projects have extended schedules when the project is 
running more than 22 Working Days behind the committed delivery date i.e., 
Substantial Completion. Representation of a project as “extended” in this Report 
does not constitute resetting the baseline schedule for the project. Unless the 
project delivery team is able to make up the delay prior to project completion, 
these projects will track as extended schedule projects. 

3. Reset Schedule: Projects that have their schedules reset are those where 
committed schedules are no longer feasible as a result of significant changes in 
scope, bid protests or due to Council or Mayor directed reprioritization. The goal 
with these projects is to update to reflect realistic schedules for delivery. Since the 
process for resetting projects is still being developed by CIPRAC, this edition of the 
Report does not account for those. 

4. Pending Schedule: Projects that do not have schedules at the time of this Report 
are noted as Pending. The schedules for these projects are uncertain due to 
incomplete scoping, community concerns, real estate, or funding issues. A number 
of new projects beginning activity in FY 2012 have not been fully scoped and are 
thus marked as schedule pending. Projects with schedules pending are not 
counted as active projects. 

5. On-hold Schedule: Project schedules that have been deferred and placed on-hold. 

F. PROJECT BUDGETS 

Project specific budget information is included for FY 2012 projects posted on the CIP 
website. Budget figures provided reflect the current funding programmed for that 
particular project in the City's CIP. This includes all past, current, and future fiscal 
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years of funding.  Budget resets (when referenced) in the Report reflect changes to 
the baseline budget upon the City Council’s approval.  

Baseline budgets are set when the CIP budget is approved by the City Council.  The 
baseline budget is used to serve as a commitment for delivery and a reference point 
for measuring “on-budget” project delivery performance.  It is important to note that 
the baseline budget for a project may not match the latest budget forecasts   Projects 
that have their baseline budgets reset are those where committed budget amounts 
are no longer feasible as a result of significant changes in scope. 
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SECTION II 

PROGRAM OVERVIEW 

A. CAPITAL PROGRAM HIGHLIGHTS AND TRENDS 

1) Capital Program Alignment With Citywide Plans And Policies And State 
Regulations 

a) CIP Alignment with 2008 General Plan - With the 2008 update of the City’s 
General Plan, the significance of successfully aligning CIP efforts lies in our 
ability as a City to not only have a vision for our future but also a plan for 
the infrastructure necessary to support that vision. Close coordination 
between staff in master planning and the General Plan update is ongoing to 
ensure cohesive and consistent plans that align with the City’s vision that is 
“a well-managed City government supporting a thriving and sustainable 
San Diego - America’s Finest City.”  Therefore, CIPRAC continues to adhere 
to the “Guiding Principles” in the General Plan through the General Plan 
Update process, master planning for City facilities, and executing the CIP. 

b) City’s Strategic Plan - The CIPRAC also continues to adhere to the Strategic 
Goals and Objectives in the City’s Strategic Plan to ensure that its 
membership is working toward the same end. 

c) California Regional Water Quality Control Board – General Construction 
Permit (CGP) - The CGP regulates discharges of pollutants in storm water 
associated with construction activities to waters of the United States from 
construction sites that disturb one or more acres of land surface.  To ensure 
compliance with this permit, staff from Public Works Department (PWD) 
and Transportation & Storm Water Department updated the Standard 
Specification for Public Works Construction (i.e., The WHITEBOOK).  
Additionally, Field Engineering staff oversees public and private 
construction projects, subject to CGP, for compliance with the permit’s 
provisions including implementation of storm water construction best 
management practices, conducting sampling and monitoring, performing 
inspection, reporting and record keeping. 

d) City of San Diego Standard Specifications and Standard Drawings Updates 

Some of the CIP streamlining 
measures contribute to streamlining 
City’s contract documents and 
updating the City’s Standard 
Specifications and Standard Drawings 
for the construction of public facilities.  

The PWD took the lead to coordinate 
the modifications and updates.  

Regularly updating the City’s essential CIP contract standards e.g., 
specifications and drawings will improve business practices and provide 
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clarity and consistency not only in construction documents but also in the 
field, ultimately promoting cost savings by avoiding disputes and delays 
associated with ambiguity. 

e) Complete Streets –Effective January 1, 2011, state law requires that cities 
address complete streets upon revisions to their general plan circulation 
elements. The specific requirement is to “plan for a balanced, multimodal 
transportation network that meets the needs of all users of streets, roads, 
and highways for safe and convenient travel in a manner that is suitable to 
the rural, suburban, or urban context of the general plan.” The City’s 
General Plan Mobility Element as adopted in 2008 meets this requirement 
and sets the direction for the CIP transportation projects. 

2) Major Projects - “Great Cities Are Defined by Great City Centers” 

San Diego is one of the youngest metropolitan areas in America, and has a rich 
history and maturing economy and communities.    The opportunity exists today 
to create great civic spaces and to highlight the City’s significance as a central 
touristic destination.   The following projects taking shape in FY 2012 and FY 
2013 are examples of these great opportunities. 

a) Convention Center Expansion - 
Following extensive outreach in 
the contracting community and a 
pre-qualification based Request 
for Proposals (RFP), 
“Clark/Hunt, A Joint Venture,” 
has been selected to provide Pre-
Construction Services leading to 
a Guaranteed Maximum Price 
(GMP). 

A Phased funded pre-construction services agreement has been negotiated 
which was approved for award by Council on October 1st, 2012.  As part of 
the contract, this $460M Construction Manager at Risk (CMAR) project will 
incorporate significant local and small business outreach as an integral 
component of project delivery.   

b) New Central Library - San Diego’s new Central 
Library will be a public space unlike any other 
in San Diego. The new Central Library (which is 
also another CMAR project) will be an 
architectural landmark.  Designed as perhaps 
the largest silver-rated LEED (Leadership in 
Energy and Environmental Design) building in 
California, it was developed as a civic role 
model of sustainability and energy 
conservation.  Table II(A)(2)(b)1 shows the 
current funding status of the project scheduled 
to be substantially complete in Spring of 2013. 
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Table II(A)(2)(b)1 

Funding Source 2002 Central Library 
Plan 

Current Plan 

Bond Proceeds $92 million $0  

Redevelopment Agency 
Contributions 

$37 million $80 million 

Grants $0  $20 million 

Lease Agreement $0  $20 million 

Private Contributions $20 million $65 million  

Total $149 million $185 million 

3) CIP and Environmentally Sustainable Practices.  The City has been actively 
incorporating environmentally sustainable practices in the planning, building, 
and construction of CIP projects. The City’s General Plan has a strong 
sustainability focus and provides local policies to address global climate change.  
Consequently, staff is closely coordinating the most current information and 
practices to comply and anticipate future needs. 

a) Hazardous and Regulated Waste Management - With the implementation of 
enhanced specifications regarding hazardous and regulated waste 
management in the City’s WHITEBOOK, the City now has a more proactive 
role in how contractors are identifying, storing, and disposing of hazardous 
and regulated waste generated during CIP activities. This proactive role 
minimizes unexpected costs to the project.  Community Health and Safety 
Plans are also created when construction areas encounter hazardous or 
regulated wastes.  These plans address the disposal of that waste as 
required to meet stringent California environmental regulations regardless 
of where the waste is disposed. 

b) Broad Spectrum Lighting - A citywide 
project to upgrade 80 percent of the 
City’s street lights to energy-efficient 
fixtures that produce a whiter light 
that is more like moonlight. The 
project will save an estimated $2.2 
million annually from reduced 
energy and maintenance costs and 
15 million kWh per year.    

The $16 million retrofit is funded by a financing package that includes a 
$13 million bond, $2 million in EECBG federal grant stimulus funding, and a 
$3 million low-interest State loan. In addition, San Diego Gas & Electric will 
provide a one-time $1.8 million rebate for the lighting change.  More than 
35,000 induction technology street light fixtures, using Induction Broad 
Spectrum light technology, will replace the old sodium vapor lamps. The 
new light fixtures will make colors easier to see at night because they 
produce a broader light spectrum than sodium vapors. 
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c) Energy Efficiency - City Administration Building Boiler Replacement Project.  
This project replaced the existing system that provides steam to produce all 
domestic hot water and heat for the five buildings it serves, City 
Administration Building (CAB), Fire Station 1, Golden Hall, Civic Theatre, 
and the City Operations Building (COB). The system was replaced with new 
energy efficient boilers that use less gas, electricity, and water. 

d) Uses & Energy Rates - The CIP includes review of project uses in order to 
qualify for SDG&E rates that can save significant operating expense over 
time.  In particular, planning and design ensures separation of sports and 
ball field lights as well as outdoor lights, from building meters that allow 
the City to achieve lower monthly energy bills.  Example projects in the 
works include Scripps Ranch Recreational Center, and Cesar Chavez 
Recreational Center (Larsen Field). 

e) Green Building - The City of San Diego passed the amended Green Building 
Council Policy (900-14) in 2010 that mandates all new City buildings (e.g., 
New Central Library) and major retrofits include solar solutions and meet 
LEED Silver criteria.  Solar Energy - Solar Energy - San Diego now has more 
solar installations than any other city in California.  Of the 37 Megawatt 
Hours (MWh) produced in the community, more than 2 MWh of it 
is installed on City facilities.  If one home needs 1 KWh of energy for one 
hour, then 1 MWh of energy can sustain 1000 homes for one hour.  Fifteen 
municipal facilities fitted with photovoltaic will help the City reach its goal 
to pursue energy independence.  San Diegans will save about $1 million 
each year in energy costs with the City's two large solar systems; one at 
Otay Water Reclamation Plant and the other at the Alvarado Water 
Treatment Plant.   

Also, the Scripps Ranch Recreation 
Center Photovoltaic (PV) 
Solar/Battery Project completed on 
June 30, 2012 has a 30KWh 
Photovoltaic solar system and 
100KWh advanced Lithium –ion 
Battery Energy storage.  The Solar 
system provides most of the power to 
the entire facility during the day 
saving the SDG&E electric charges at 
this facility.  

The PV system charges the battery system for night use and when PV is not 
producing enough power. In case of emergency such as a black-out, this 
system provides power to the facility. The funding for this project came 
from Department of Energy, California Public Utilities Commission, and an 
incentive from California Solar Initiative managed by the California Center 
for Sustainable Energy. This is a pilot project and is the first of its kind. 

f) Sustainable Landscapes – The City continues to implement sustainable 
landscape techniques as identified in CP 200-14 for the design and 
construction of its park and recreation facilities.  Furthermore, integrating 
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sustainable landscape design practices is becoming an important 
component of the City’s projects.  The City’s designers integrate the 
standards and philosophies of other programs e.g., Sustainable Sites 
Initiative (SITES).  SITES provides guidelines and recognition of sustainable 
landscapes based on their planning, design, construction and maintenance.  
This includes consideration of sustainable practices regarding site soil, 
hydrology, vegetation, materials, as well as human health and well-being. 

4) Deferred Capital Bonds.  To address its aging streets, sidewalks, storm water 
pipes and buildings, the City issued its first of several planned capital bonds.  
Over the past several months, staff, the Independent Budget Analyst (IBA), and 
the Budget & Finance Committee (B&FC) have been working together discussing 
various funding options for the deferred capital backlog related to the general 
fund supported streets, storm drains, and building infrastructure assets.  To 
rejuvenate the City’s infrastructure, the team has developed and the Council 
approved a funding plan including deferred capital bonds over the next five 
years.  The following table illustrates the status of the secured funding as of the 
FY 2012: 

Table II(A)(4)1 

 DC1 DC2 

Resolution R-305163 R-307352 

Authorized $102,698,000  $75,000,000  

Date 7/31/2009 4/23/2012 

FY12 Drawdown $81,152,103 N/A 

To-Date Drawdown $82,875,460 $55,165 

5) Accelerated Streets/Paving Projects.   

Since 2001, the City has retained 
specialized consultants to perform 
pavement condition surveys. The most 
recent survey conducted in 2011 was the 
most comprehensive to date and has 
allowed the City to develop a detailed 
analysis of current street conditions.  

Several new reforms with regard to the contract award process and contract 
billing procedure have greatly improved the City’s ability to promptly implement 
street paving contracts.   

In FY 2012 these changes along with an upturn in economic conditions and bond 
funding allowed the City, to pave approximately 65 miles and slurry 226 miles 
of City streets.  This represents nearly double the street maintenance performed 
in the last two fiscal years combined.     

6) Americans with Disabilities Act (ADA) Improvements.  To improve the 
accessibility of  City facilities, libraries, and sidewalks, the City continued to 
include ADA compliance projects (separate or included with other construction 
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works) in its CIP.  Table A(4)1 below shows the trend in ADA compliance 
construction activities over the past 3 fiscal years. See Exhibit A for details. 

Table II(A)(5)1 

 

Number of 
Curb Ramps 

Cost of Curb  
Ramps 

Cost of 
Additional ADA 
Components * 

Total 

Total FY 12 1,078 $4,352,417  $3,352,419  $7,704,836  

Total FY 11 1,839 $4,664,996  $2,606,897  $7,271,893  

Total FY 10 623 $1,600,800  $4,647,616  $6,248,416  
 
Note:  Examples of additional ADA retrofit accomplishments other than curb ramps include ADA 
compliant audible pedestrian signals and pedestrian push buttons at intersections and sidewalks 
barriers removal. 

B. ORGANIZATIONAL CHANGES 

1) Consolidation of Contracting Services and Public Works Department.  To 
streamline contracting for public-works projects the Mayor ordered the 
consolidation of the Contracting Services and Public Works Department.  The 
Reorganization was intended to reduce time to award bids for CIP contracts. 
Under the reorganization, 14 positions were transferred from Purchasing and 
Contracting to the Public Works Department. 

2) CIP Review and Advisory Committee (CIPRAC) Evolution.  In response to the 
CIP Audit recommendations, CIPRAC’s charter was significantly revised to 
increase its role and responsibilities.  Now, CIPRAC’s mandate is to provide a 
high level, cross functional review of the prioritization process for the entire 
City’s CIP to ensure adherence to established practices (i.e., CP 800-14).  CIPRAC 
is a high level committee comprised of City staff advising the Mayor.  It ensures 
conformance with the Mayor and Council policy goals, departmental priority 
needs, and anticipated funding sources. 

C. STREAMLINING PRACTICES AND NEW TECHNOLOGY 

1) CIP Performance Audit Recommendations.  The CIP Performance Audit 
conducted by the City Auditor (issued in Sept 2011) made 24 recommendations 
23 of which have been agreed to and are at various stages of the completion.  
More specifically, 15 recommendations have been completed or are near 
completion while the implementation of 8 recommendations is ongoing and 1 
has been disagreed with.  

2) CIP Streamlining.  The Public Works staff presented the Council with a number 
of Streamlining and Contracting Improvements most of which were  
unanimously approved except where noted here. These improvements included:  

1) Increase the threshold for various contracts and agreements and 
construction change orders;  

2) Modify the Municipal Code to allow for Multiple Award Construction 
Contracts (MACC)*;  
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3) Modify the Land Development Code as it relates to Site Development 
Permits for CIP projects (not approved, yet);  

4) Reconcile Council Policies 600-24 and 600-33 as they relate to park 
projects; and 

5) Authorize automatic transfers of project savings at project completion to 
other Capital Improvements projects. 

6) Clarify and Streamline Bid Protest Process by modifying the Municipal 
Code (Chapter 2, Article 2, Division 30) 

7) Adopt the new Council Policy for CIP Transparency Enhancements (CP 
000-31). 

8) Authorize Mayoral approval to transfer project savings at project 
completion to other projects. 

9) Support Regional Procurement Cooperation Program for interagency 
agreements. 

10) Discontinue seeking the Council approval for property acquisition when a 
project budget is approved by Council with a portion of the funding 
reserved for property acquisition.  

11) Implement IBA’s (Independent Budget Analyst’s) recommendations: 

1. Dedicate more time during the annual budget hearing process for 

CIP review. 

2. Allow direct docketing to full City Council for CIP Projects (i.e., no 

Committee hearing required). 

Note: The first group of MACC Design-Builders for utility pipelines has been selected and the base contracts 

will be submitted to the City Council for approval on October 15th, 2012.  

The streamlining and contracting measures will significantly change how CIP 
projects are approved resulting in a minimum savings of three months from the 
time of bid of a project to the award of the contract. In addition, these changes 
will result in increased capacity for the Public Works Department which could be 
used for additional deferred capital projects and CIP transparency efforts. 

3) Online Bidding.  During the FY 2012 CIP Streamlining presentation staff 
committed to implement a state-of-the-art procurement system for construction 
contracts. An efficient user friendly online bidding system providing electronic 
creation, issuance and notification of solicitations and preparation and submittal 
of bids is being procured and implemented. The funding authorization for the 
procurement of the system is schedule for submittal to the City Council on 
October 22nd, 2012.  The system will replace many of the current manual and 
paper-based processes related to the bid and award of public works 
construction contracts.  This system will improve efficiency and increase long 
term cost savings for both the city and for bidders. 
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4) Innovative Contracting and Project Delivery Methods.  To expedite the 
execution of CIP, the City has developed a wide range of innovative project 
delivery methods.  Being clearly ahead of many agencies, the City now uses 
different delivery methods for the CIP projects. The “low-bid” Design-Bid-Build 
method continues to be the most commonly used system, approximately 75% of 
the time. While this system is used for both large and small projects, there are 
situations when other methods are more advantageous.  Additional contracting 
methods include Design-Build, MACC (Multiple Award Construction Contracts), 
CMAR (Construction Manager At Risk), JOC (Job order Contracting), Sole Source, 
and As-Needed Emergency On-Call List. 

The City also successfully completed its 
Water Group Job 920 which was a pilot 
project to test the possibilities of 
delivering routine projects without 
extensive detailed design plans. The pilot 
project relied only on the City’s standard 
designs, specific GIS maps, and 
spreadsheets.  When compared to a 
similar recently completed project (i.e., 
Water Group Job 908), it was completed 
6 months faster.  The City now plans to 
expand the use of this process primarily 
for accelerating similar projects. 

D. CIP TRANSPARENCY 

1) Budget Process and Public Input.  During the FY 2013 budget process, staff 
was made aware of public concerns about the amount and effectiveness of 
community input during the CIP budget development.  Consequently staff 
recommended several initial solutions: 

1. Step up public outreach efforts in 
educating the public about the 
process and how they can be more 
involved. 

2. Seek public feedback for the 
desired improvements.  Develop 
more centralized online intake 
points. 

3. Post information on and utilize the 
recently created CIP website. 
(http://www.sandiego.gov/cip/ind
ex.shtml) 

4. Work with City departments to enhance input and over time develop a 
centralized online application for receiving and forwarding public requests 
to the appropriate departments. 
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5. Develop simple criteria for screening requests received to sort out project -
requests from Recommendation 3. 

6. Increase the role of Community Planners Committees (CPC) to use as a 
forum for collecting and consolidating community feedback and reporting 
those requests to the Council and the Mayor prior to April budget 
deadlines. 

2) City’s New CIP Website.  In response to the Council Policy 000-31 the City 
developed a comprehensive one-stop internet site.  The site is a major step for 
enhancing CIP transparency and improving access to the publicly available 
information related to the CIP.  Further upgrades are in the works. 

E. CIP SUCCESS STORIES 

1) Reduced Bid to Award Period.  Shortly after the organizational changes to 
consolidate Contracting Services with the PWD, the time between the Bid 
Opening Date and the Contract Award was reduced from six months to less than 
three months and continues to improve. 

2) Improved Statewide Benchmarking Averages.  The City through PWD has 
been an active participant in the Statewide Benchmarking Group that consists of 
7 major cities in California. The group has been cooperating, setting benchmarks, 
identifying the best management practices, and exchanging performance 
measures and ideas among the members.   The recent data indicates significant 
improvements in the PWD’s delivery costs of the CIP as a percentage of 
construction hard costs which point to the City’s BPR and process improvements 
initiated in FY 2006.  A comparison between the 2009 and 2011 studies show 
that the City’s average soft costs (i.e., administrative costs to manage and deliver 
the project) have been reduced by 5% points. During this same time, PWD’s 
reimbursement rate for work performed on projects has increased by nearly 3% 
points. The increased efficiency from streamlining and improved charging 
practices translates into more revenue and increased project executions. 

3) Awards for Excellence in Engineering.   

During FY 2012, the City’s public works 
professionals won 20 prestigious local and 
national awards for various capital 
improvement projects.   Among the most 
awarded projects was the Alvarado Water 
Treatment Plant Upgrade and Expansion 
which received six awards, including the 
National Recognition Award from the 
American Council of Engineering Companies.  

The last phase of the upgrade, the installation of ozone facilities, concludes the 
plant’s extensive expansion that began in 1994.  Other award-winning projects 
include the First Avenue over Maple Canyon Bridge Retrofit and Painting Project, 
the Ocean Air Community Park, Rancho Peñasquitos Pump Station, and the 
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Garnet Avenue Emergency Storm Drain Replacement Project.  The awarding 
organizations include the American Public Works Association, Construction 
Management Association of America, the American Society of Civil Engineers and 
the California Park and Recreation Society.  The Harbor Drive Pedestrian Bridge 
project also won 6 awards including the ACEC National Grand Award Winner 
and ENR’s Best of the Best Award for Transportation. 

4) High Quality Construction Documents.  Following several years of intense and 
continuous improvements to the City’s contract documents and specifications, 
the hard work is paying off.  The City is now enjoying all-time lows in bid 
protests and rejections, claims, change orders, and other contracting nuisances 
pointing to improved quality.  For example, the audits conducted last year 
indicated construction change orders averages to be well under 5%. 

F. CHALLENGES AHEAD 

1) Growing Pains. 

Over the next several years and as the local economy improves, the CIP size is 
expected to continue to grow due to a large volume of work.  For instance, staff is 
expecting a significant increase in the transportation projects once the future 
planned deferred capital bonds are in place.  Also, utility projects are expected to 
continue at the same or greater rate than over the past few years.  This growth 
combined with a small City work force will continue to present challenges 
looking for creative approaches, increased consulting work, and possible 
targeted staff increases while the streamlining efforts continue.  

2) Centralizing Project Budget and Schedule Data. 

One of the CIPRAC’s new responsibilities is to centralize CIP information.  The 
CIP website is the first step.  However, to have real-time and readily accessible 
information, as the next step, CIPRAC is exploring means and methods to 
centralize CIP budget and schedule related data among various databases 
currently in use by the various asset owning departments.  Centralizing 
information will greatly improve future Reports. 

3) CIP prioritization Policy 800-14. 

Staff has developed a draft of a revised objective and comprehensive 
prioritization formula that is not only unique in the City but also more 
comprehensive than those currently used by other agencies.  It is currently in 
the community outreach stage of this effort.  The challenge with amending the 
Council Policy is the time necessary to allow for community involvement and 
input. The policy should be approved and implemented for better balancing of 
needs and available resources without delay. 

4) Multi-Year CIP Budget/Program. 

Buildings, infrastructure, technology, and major equipment are the physical 
foundation for providing services to the City’s constituents. The procurement, 



16 | P a g e  

 

construction, and maintenance of capital assets are a critical activity of the City 
and therefore require careful planning through the review of the City’s capital 
needs and funding programs each year through a compressive integrated capital 
asset management system.  However, a prudent multi-year capital plan identifies 
and prioritizes expected needs based on a community’s strategic plan, 
establishes project scope and cost, detailed estimated amounts of funding from 
various sources, and projects future operating and maintenance costs that will 
expand well beyond one year.   

The CIP Audit of 2011 elaborated how on important it was for the City to 
implement a multi-year plan in addition to annual CIP budget.  The challenge 
now remains to implement and adopt comprehensive multi-year capital plans to 
ensure effective management of capital assets.  Capital plan must 
comprehensively evaluate anticipated capital spending needs and identify 
potential funding sources. 

5) Additional Challenges in Implementing CIP. 

a) Not being able to fully fund projects, which means that the City would 
not be able to take advantage of certain project delivery methods such 
as Design-Build that could establish current day unit price levels by 
requiring the full project cost be available up front.   

b) A continuously growing list of needs with dynamic priorities (e.g., what 
is a top priority today, may be overcome by another project of higher 
priority tomorrow). 

c) The deteriorating nature of deferred capital e.g., a particular issue 
worsens with time, costing more to fully address the longer it’s 
deferred. 

d) The need for investment in condition assessment and planning efforts 
to better budget for and schedule future CIP projects. 

e) The increase in environmental and code requirements on implementing 
projects (e.g., storm water quality requirements) that drives up the cost 
and time to implement CIP projects. 

f) The difficulty in projecting the future’s economic outlook which impacts 
project cost estimate, industry competitiveness, etc.  

G. ADDITIONAL STREAMLINING RECOMMENDATIONS 

1) Increase the JOC Task Order limit for roadway and pipeline construction from 
$1M to $5M to increase the rate at which these projects within the City’s Right of 
Way can be awarded. 

2) Modify the Land Development Code as it relates to Site Development Permits for 
CIP projects to shorten the design phase.  See IBA Report Number: 12-04. 
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SECTION III 

CIP PROJECT PERFORMANCE 

A. PERFORMANCE MEASURES 

Following the Audit Committee’s recommendations (i.e., Recommendation #13), 
staff made several significant changes to implement a system of measures to track 
and monitor the CIP progress starting with the FY 2013.  The citywide CIP now has a 
set of consistent and comprehensive measures which are Metrics and Key 
performance Indicators (KPIs) along with established targets.  The Report focuses 
on two areas: Baseline Budget and Schedule Changes and recently Completed 
Projects.  See Table III(A)1 for a partial list of those measures applied to the FY 2012 
for illustration purposes.     

Table III(A)1 

No. Metric Key Performance Indicator (KPI) FY 12 Target FY 12 
Actual 

1 Expenditures Total Project Expenses ($) N/A $363.0M 

2 Commitment Encumbrances (S) N/A $269.0M 

3 Notice to 
Proceeds 

Total Count of Limited NTPs (Notice to 
Proceed) Executed 

180 NTPs 175 NTPs 

4 Miles of 
Pipelines 

Miles Of Waterline Contracts Awarded  20.0 Miles 28.3 Miles 

5 Miles of 
Pipelines 

Miles Of Sewer Lines 
Replaced/Rehabilitated (Beneficial 
Occupancy/Beneficial Use) 

60.0 Miles 71.3 Miles 

6 Work in Place Construction Work-In-Place 
(Construction Contract Billings) 

N/A $245M 

7 Work In 
Construction 

Total Value Of All Projects Awarded For 
Construction 

$240.1 M $256.9M 

8 Time Percent of CIP Projects Designed Or 
Constructed Within 10 Percent Of Both 
Baseline Schedules 

85% 79% 

9 Time Average Time From Bid Opening To 
Construction Contract Award 

60 Days 92 Days 

10 Time Average Time From Proposal Receipt To 
Consultant Selection/Contract Award 

120 Days 118 Days 

11 Time Percentage of CIP Projects Within 1 
Month of Original Baseline Schedule 

85% 72% 

12 SLBE 
Subcontracting 

Portion of CIP Funds Awarded Through 
CIP Construction and Consultant 
Contracts Restricted To SLBE/ELBE 
Certified Firms 

15.0% 23.7% 

Future Reports will include the interim progress and status of the completed FY.   
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B. CIP STATUS “BY THE NUMBERS” 

This section presents the CIP projects categorized in several ways to illustrate the 
depth and breadth of the citywide accomplishments.  

1) CIP Expenditures – Please see below for the summary of CIP expenditures 
(citywide) across various asset types. 

Table III(B)1 
 

Airports $861,749  

Buildings $118,520,121  

Drainage & Flood Control $9,152,198  

Landfills $239,692  

Parks & Golf Courses    $11,379,232  

Transportation      $91,728,685  

Wastewater      $77,959,034  

Water   $ 53,185,761  

TOTAL  $363,026,472  

 

Figure III(B)1 
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See Exhibit B for details. 

2) Project SAP Status - Table III(B)(2)1 below  summarizes the status of the CIP 
projects by asset types as recorded in SAP as of October 5, 2012: 
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Table III(B)(2)1 

ASSET TYPE CREATED RELEASED TECHNICALLY 
COMPLETE 

CLOSED 

Airports 1 15 3 5 

Buildings 7 156 185 81 

Drainage & Flood Control 1 43 34 10 

Landfills 
 

10 1 7 

Parks & Golf Courses 1 103 64 55 

Transportation 16 280 169 137 

Wastewater 3 156 75 30 

Water 5 128 77 50 

TOTAL 34 891 608 375 

NOTES: 
1. Created - The project has been identified and funding has been appropriated but 

activity has not begun on the project.  
2. Released - The project is in progress.  
3. Technically Complete - The project is substantially completed and the asset has 

been put into service. 
4. Closed – The Project is closed out in SAP and all accounts have been reconciled. 

3) Projects Delivered – To illustrate the level of CIP activities, Figure III(B)(2)2 
below shows the count of PWD’s projects in the FY 2012 as they progress from 
one phase to the next in the supply chain. 

Figure III(B)(2)2

 

4) Emergency Sole Source Contracts Awarded – During FY 2012 the City awarded 
several sole source and emergency projects in response to the immediate and 
unique requirements with a total value of $5,824,672. 
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Table III(B)(4)1 

  
Project 

Contractor Construction 
Cost/Estimate  

Emergency 
Initiation 

Letter Date 

Scope 

Shawnee Rd 
Water Main 

Cass 
Construction 

$1,286,859 Feb-12 Replace 1200LF of 12" 
AC water main 

32nd and 
Harbor MH 
replacement 

Orion 
Construction 
Corp. 

$1,500,000 Mar-12 Replacement of 2 MHs 
on Harbor Ave 
between Belt and 
32nd.  

Qualcomm 
Stadium 
Concrete 
Repairs 

Hazard 
Construction 

$500,000 Aug-12 Clean off all loose 
concrete and rust 
from steel and apply 
rust coating.  

47th and 
Market 

Sukut 
Construction, 
Inc. 

$205,500 Oct-10 Replace 110 lf of 30" 
CMP with 30" RCP 

Carmel 
Mountain Rd 
Storm Drain 

Schiedel 
Contracting 
and 
Engineering 
Inc. 

$355,312 Jan-11 Replace 25 lf of 48" 
CMP with 48" RCP and 
construct a cleanout at 
the material change.  

Via Esprillo 
Slope Repair 

Orion 
Construction 
Corp. 

$1,177,000 Dec-11 Replace collapsed 
CMP and stabilize 
existing failed slope 

University City 
Sinkhole 

Cass 
Construction 

$800,000 Oct-11 Stabilize Campus Pt 
Rd replace collapsed 
CMP storm drain, 
broken sewer main, 
water mains and fiber 
optic duct bank. 

5) Upcoming Construction Contracts (FY 2013) – Please see the updated CIP 
FY2013 Construction Projects Contract Award List that accompanies this 
submittal as a stand-alone document informing the City Council of the changes 
since May 2012.  The information was last submitted as part of the Mayor's 
May Revision to the budget.  In summary, as of this date, PWD has Awarded 21 
projects for a Construction Value of $44.6M. A total of 8 projects have been 
deleted from the list with a Construction Value of $13.7M and 21 projects were 
added for a Construction Value of $23.6M. 

C. BASELINE BUDGET AND SCHEDULE CHANGES 

As noted in the introduction to this Report, baseline schedules and budgets are 
established for CIP projects as a commitment for delivery and a reference point for 
measuring on-time and on-budget project delivery performance. In the normal 
course of delivering public projects, however, projects are often re-scoped to take 
advantage of additional funding or to address the changing needs of a community. In 
order to realign the project delivery commitments with a revised scope, a baseline 
budget or schedule adjustment (reset) may be proposed.  Table III(C)1 below 
summarizes the schedule status and changes (if any) for FY 2012 projects in the 
PWD’s database.  
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Table III(C)1 
 

 
Figure III(C)1 

 

Although the established standard for “on-schedule” status is high (i.e., 22 Working 
Days or 1 month), staff acknowledges that better monitoring and accountability are 
needed for keeping more projects on track in addition to re-visiting the current 
target. 

D. Professional Service Agreements 

In FY 2012 the City awarded 55 CIP related agreements to other agencies and 
private firms for providing professional services such as design. The total awarded 
amount for the year was $30,558,138.   

E. Equal Opportunity Contracting Program 

Small businesses are the backbone of San Diego's 
economy.  After two full years of implementation 
and over 545 available certified firms in the 
City’s database, the Small Local Business 
Enterprise (SLBE) Program has proven to be an 
extremely effective tool to increase prime and 
subcontracting opportunities for all segments of 
the small local business community.   
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Pending 

Schedules  

Schedules 
On-Hold  

Airport  9 1 2 6 N/A 0 0 
Buildings  101 12 49 40 N/A 10 0 

Parks  136 25 57 53 N/A 5 1 
Wastewater  209 40 96 60 N/A 32 13 

Storm Water  70 12 35 23 N/A 0 0 
Transportation  220 20 111 81 N/A 32 8 

Water  185 32 81 62 N/A 5 10 
TOTAL 930 142 431 325 N/A 84 32 
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1) Annual Citywide CIP Subcontracting Goals.  FY 2012 was another 
outstanding year.  Once again the City exceeded its Small Local Business 
Enterprise annual goal for CIP Construction Projects.  City certified SLBEs 
received $57.5 million (23.7%) of construction contract dollars awarded. Total 
awards to all City-recognized certified firms, was $63.5 million (26.2%). 

Figure III(E)(1)1 
(Contract Awards) 

 

 

 
 
 

Table III(E)(1)1 
(Contract Awards) 

 
Project Type Total Project Estimated 

Cost Awarded  
Percentage 

Restricted Competition  $10,945,000  4.5% 
Open Competition 231,443,000 95.5% 

Total $242,388,000  100% 

There was also an increase in contract awards to certified consulting firms 
totaling at 27%.  See EOCP’s FY 2012 Annual Report for details. 

2) Public Works CIP Streamlining Positive Impacts on SLBEs.  The Public 
Works Department CIP Streamlining effort significantly increased the number 
of restricted competition awards to certified firms.  In addition, to ensure small 
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contract opportunities continue to be made available,  a goal of 15% of eligible 
CIP Construction and Architect & Engineering projects be sized to facilitate 
prime contracting opportunities for SLBE/ELBE firms was established.  The 
inclusion of mandatory SLBE/ELBE/DVBE participation levels on Multiple 
Award Construction Contract (MACC) tasks in both phases 
(design/construction) and the inclusion of a mandatory networking event for 
shortlisted prime contractors, provides additional subcontracting 
opportunities and targeted networking for these certified firms. 

3) Vendor Registration Status.  A 2007 Mayoral Task Force requested the City 
implement a comprehensive vendor registration system.  As a result, a system 
was implemented in 2008 but was unsuccessful since it was not tied to the 
procurement system.  Consequently the ITBLG (Information Technology 
Business Leadership Group) recently approved the staff recommendation to 
implement a solution to provide Vendor Registration and eSourcing.  The 
proposed solution is a comprehensive citywide system through which vendors 
register and maintain their profile on line.  The system also provides electronic 
creation and issuance of solicitations by City staff, automatic vendor 
notification of solicitations and electronic preparation, submittal and staff 
tabulation of vendor responses.  It also facilitates analysis and reporting on all 
aspects of vendor registration and procurement including success in engaging 
vendors and identifying strategic sourcing opportunities. 

4) Online Tutorial.  Following a model developed by the San Diego Airport 
Authority, the City initiated a project to develop free online tutorial for bidders 
of all sizes to learn more about contracting opportunities and the bidding 
process.  The City has hundreds of projects at any given time covering a wide 
variety of assets serving the residents of San Diego.   On this website bidders 
will be able to view available contracts, apply for pre-qualification program, 
learn about the bidding process, how to become certified under the City’s SLBE 
program, review Bid results and much more. 
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SECTION IV 

CONCLUSION 

In compliance with Section H(1), Council Policy 000-31, the State of CIP Status Report 
provides the Council up to date information on the status of currently active CIP projects to 
help facilitate decision making in the upcoming budget cycle.   

The PWD has already delivered 138 projects in the FY 2012 CIP and is expected to deliver 
an additional 166 CIP projects by the end of the FY 2013, representing an influx of over 
$428 million into the local construction industry and our City’s investment in providing 
residents with facilities that improve the quality of life in San Diego. 

Changes/updates to the FY 2013 construction contracts are also submitted as a separate 
document titled “CIP FY2013 Construction Projects Contract Award List” which 
accompanies this Report.  

Staff is also seeking support for the following streamlining ideas: 

1) Increase the JOC Task Order limit for roadway and pipeline construction from 
$1M to $5M to increase the rate at which these projects within the City’s Right of 
Way can be awarded. 

2) Modify the Land Development Code as it relates to Site Development Permits for 
CIP projects to shorten the design phase.  See IBA Report Number: 12-04. 

Being the CIPRAC’s first report of this kind, staff acknowledges possible shortcomings due 
to the significant amount of changes taking place since the CIP Streamlining measures were 
approved and the challenges currently facing staff such as the lack of a more centralized 
information system.  Therefore, we are looking forward to the City Council’s feedback and 
suggestions for improving the Report and making it an award winning and invaluable tool 
in a completely transparent CIP.   

The next Report is scheduled for submittal shortly prior to the start of the FY 2014 budget 
process.   

 

 

Snap Shot 
 

Citywide: 
 1900+ projects 
 983 projects completed or closed 
 186 projects awarded construction 
 $363M expended 

 
Public Works-Engineering & Capital Projects: 

 930+ active projects 
 138 projects completed 

 $305M expended 
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SECTION V 

EXHIBITS 

A. Americans With Disabilities Act Improvements 
B. Fiscal Year 2012 Expenditures by Project 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



INTERNAL WORKING DOCUMENT - NOT FOR PUBLIC USE

CIP Project Name

Estimated 

Construction 

Completion 

Date

Total Number 

of Curb Ramps

Total Cost of 

Curb Ramps* 

Description of 

Additional ADA 

Components

Total Cost of 

Additional ADA 

Components 

Water Group 546 (OB103) 07/07/09 56 $142,072

Kearny Mesa Pool 7//09/10 1 Barrier Removal $279,481

Encanto Teen Center 7//09/10 1 Barrier Removal $406,433

Tierra Santa Rec Center 7//09/10 Barrier Removal $165,087

Euclid Community Center 07/09/10 1 Barrier Removal $217,523

Carmel Valley Community Ocean Air Park 07/13/09
Path of travel and building 

elements improvements 
$868,552

City Curb Ramps GF-3 ADA 08/02/10 279 $701,795

Sewer & Water Group 760 (CA) 08/04/09 9 $34,187

3004 - Water Group Job 727 CI (PN2) 08/06/09 11 $35,700

3004 - Water Group Job 735 CI (PN5) 08/06/09 5 $15,800

3002 - Water Group Job 540A CI (LJ101) 08/21/09 10 $30,000

3002 - Water Group Job 550 CI (CA102) 08/21/09 18 $54,000

Sewer & Water Group 796 (EA) 08/28/09 40 $126,040

Camino De La Plaza Streetscape Improvement 09/01/09 5 $14,200

Kellogg Park Play Area Upgrade 09/10/09
Path of travel and play area 

improvements
$18,800

FY05 Traffic Signal Modification/Modernization - Group 2 09/22/09 15 $62,850

Paradise Hills Community Park Picnic Shelter 09/30/09 $13,040

3003 - Water Group Job 743 CI (LV) 10/12/09 36 $104,000

La Mirada Elementary School Joint Use Phase II 10/14/09 110 foot pedestrian ramp $50,000

Water Group 549 (CA101) 10/30/09 27 $75,600

Paradise Hill Revitalization Project 12/01/09 16 $40,000

Palm Avenue - Accelaration (ON) 12/01/09 1 $2,750

Bayside Walk and West Mission Bay Drive TS 12/22/09 1 $3,150

University Avenue & Front Street Pop-outs 12/22/09 3 $5,400

Bird Rock Sewer Improvements 01/08/10 5 $10,680

Sewer & Water Group 676 (PN2) (03) 03/04/10 18 $56,986

Fiscal Year 2010

Public Works Department - Engineering and Capital Projects

Capital Improvement Projects (CIP) with ADA Improvements                                                                                                                 

Fiscal Years 2010, 2011, 2012 and 2013

MMaali
Typewritten Text
REPORT NO.: 12-116
Exhibit A



INTERNAL WORKING DOCUMENT - NOT FOR PUBLIC USE

CIP Project Name

Estimated 

Construction 

Completion 

Date

Total Number 

of Curb Ramps

Total Cost of 

Curb Ramps* 

Description of 

Additional ADA 

Components

Total Cost of 

Additional ADA 

Components 

South Clairemont Rec Center ADA Improvements 03/04/10 1 Barrier Removal $133,599

Northern Police Station ADA Improvements 03/04/10 1 Barrier Removal $287,080

Balboa Tennis Club House ADA Improvements 03/04/10 2 Barrier Removal $234,246

Morley Field ADA Improvements 03/04/10 Barrier Removal $175,147

Balboa Park Walks ADA Improvements 03/04/10 22 Barrier Removal $296,394

Cesar Chavez ADA Improvements 03/04/10 3 Barrier Removal $339,203

Bird Rock Elementary 03/26/10 3 Barrier Removal $300,000

Rancho Bernardo Fire Station #33 04/14/10 Path of travel improvements $191,050

Bird Rock Coastal Traffic Improvements 05/03/10 8 $17,088

Swanson Standley Pool ADA Improvements 05/13/10 2 Barrier Removal $417,843

Memorial Pool ADA Improvements 05/13/10 1 Barrier Removal $254,138

Potomac Street Improvements 05/14/10 4 $6,400

Genesee Avenue I-5 Eastgate Mall 05/21/10 4 $4,740

North Crown Point Gazebo 06/15/10 1 $15,000

49TH Street & Elm Street Sidewalk Improvements 06/24/10 2 $7,000

Sewer & Water Group 796 (EA)-1 06/28/10 11 $35,363

Total FY 10 623 $1,600,800 $4,647,616

$6,248,416

3000 - Water Group Job 705 CI (KE3) 07/09/10 16 $48,000

3000 - Water Group Job 464B CI (CC) 07/09/10 45 $127,600

3000 - Water Group Job 753 CI (CC33VC) 07/09/10 9 $24,000

Otay 2nd Pipeline - North Encanto Replacement 07/09/10 17 $51,000

Crown Point TS 12/09 EPA 07/09/10 4 $10,660

Sewer & Water Group 829 (CH) 07/09/10 16 $32,600

Fire Station #1 - Downtown 07/13/10 1 $3,500

Penasquitos Views TS 12/10 EPA 07/30/11 3 $11,070

City Curb Ramps GF-3 ADA 08/06/10 279 $701,795

Sewer Group 703 (KE1) (03) 08/06/10 61 $153,537

Crown Point ADA Sidewalk Installation 08/26/10 2 $257,000

4020 Murphy Canyon Rd Storm Drain Repair 08/27/10 2 $6,000

D/B 554 - Water Group Job 901 CI (LV102) 09/17/10 28 $70,000

D/B 554 - Water Group Job 902 CI (LV102) 09/17/10 38 $95,000

Fiscal Year 2011

FY 11 Total Cost of Curb Ramps and Additional ADA Components
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Normal Street Median at University Avenue 09/20/10 5 $10,000 Signal Push Button $13,000

Miramar Water Treatment Plant Contract B - Floc & Sedimentation 

 

09/27/10 1 $2,800

Montclair Neighborhood Park Play Area Improvement 11/02/10 1 Play area and path of travel $343,000

Sewer & Water Group 684A (CH2) (02) 11/05/10 5 $15,900

First Avenue Bridge Over Maple Canyon 11/05/10 2 $7,000

Sewer & Water Group 684A (CH2) (02)-1 11/05/10 65 $212,400

Logan Heights Branch Library 11/15/10 3 $605,558

Alvarado Water Treatment Plant Phase 4 Ozone 11/16/10 1 Restroom $21,500

Midway & Rosecrans Traffic Improvements 11/18/10 4 $8,000

SR2S - Central Elementary School 11/23/10 6 $9,400

Otay 2nd PL - Cast Iron Replacement 12/03/10 34 $137,800

Sewer & Water Group 731 (PN6) (DEF) 12/10/10 42 $105,000

Chollas Lake Accessible Fishing Pier 12/28/10 1 Path of travel improvements $77,250

D/B 555 - Water Group Job 903 CI (LV102) 12/29/10 21 $63,000

D/B 555 - Water Group Job 904 CI (LV102) 12/29/10 8 $24,000

Sewer & Water Group 683A (CH) 12/29/10 10 $22,220

Sewer & Water Group 683A (CH) 12/29/10 66 $143,810

City Curb Ramps GF-5 ADA 12/30/10 263 $750,000

D/B 555 - Water Group Job 905 CI (LV102) 12/29/10 25 $62,500

Sewer Group 766 (OT) 01/06/11 28 $64,400

City Curb Ramp G-5 ADA 01/14/11 263 $660,230

Sewer Group 725 (CA4) (02) 01/21/11 26 $58,600

SR2S - Willow Elementary 02/04/11 3 $9,600

West Point Loma Boulevard Sidewalk 02/18/11 2 $3,600

ADA Improvement - Accessible Pedestrian Signals Phase II 02/18/11 8 $30,800

Sewer & Water Group 747 (CC30VC)-1 02/18/11 63 $162,200

Montgomery Waller Recreation Center 9937 FAC FY09 02/23/11 3 $4,800

Montgomery Waller Comfort Station 02/28/11 1 $3,500

Clairemont Branch Library ADA 03/01/11 Barrier Removal $58,377

University City Branch Library ADA 03/01/11 Barrier Removal $32,241

Skyline Branch Library ADA 03/01/11 Barrier Removal $112,906

North Clairemont Branch Library ADA 03/01/11 Barrier Removal $37,249

Sewer Group 715 (LJ2) (04) 03/01/11 42 $95,824

TS/SL AT 29TH & Ocean View Boulevard 03/01/11 5 $20,000

Carmel Mountain Ranch Community Park Play Area Upgrade 03/02/11 1
Path of travel and play area 

improvements
$85,480
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CIP Project Name

Estimated 

Construction 

Completion 

Date

Total Number 

of Curb Ramps

Total Cost of 

Curb Ramps* 

Description of 

Additional ADA 

Components

Total Cost of 

Additional ADA 

Components 

Scripps Ranch Boulevard Carroll Canyon Road 03/25/11 9 $28,000

67th Street Sidewalk Improvements 03/01/11 6 $10,800

Water Group 785 (CM) 04/13/11 24 $71,940

Water Group 541 (LJ102) 05/06/11 32 $83,500

Balboa Park Parking Lights and Resurfacing Overlay 05/06/11 1 $2,500

67th Street Sidewalk Improvements 05/18/11 6 $11,200

Sunset Cliffs TS 07/12 EPA 06/09/11 94 $127,600

Utilities Undergrounding Project 06/15/11 10 $37,000

Sewer Group 644 06/16/11 41 $91,250

Martin Luther King Jr. Play Area Upgrade 06/21/11 1
Path of travel and play area 

improvements
$963,336

3010 - Water Group Job 717 CI (OB1) 06/23/11 28 $60,000

3010 - Water Group Job 718A CI (OB2) 06/23/11 46 $88,700

Ransom & Darwin Storm Drain Repair 06/30/11 12 $30,360

Total FY 11 1,839 $4,664,996 $2,606,897

$7,271,893

Sewer Group Job 715 (LJ2)(04) 07/15/11 34 $52,600

Montgomery Waller Recreation Center 07/22/11 1 $561,850

Sewer Group 742 (LJ20VC) 07/22/11 18 $29,320

Mid City Gym ADA Improvements 09/07/11 1 Barrier Removal $397,092

Ocean Beach Rec Center ADA Improvements 09/07/11 Barrier Removal $446,275

Rancho Bernardo Rec Center ADA Improvements 09/07/11 4 Barrier Removal $131,290

Fire Station 13 ADA Improvements 09/07/11 Barrier Removal $46,480

Mira Mesa ADA Improvements 09/07/11 1 Barrier Removal $201,165

Scripps Ranch Library 09/07/11 Barrier Removal $36,000

Morena Blvd from Ashton to W Morena 09/08/11 3 $6,000

State Route 15 Bikeway Study 09/21/11 1 $2,700

3008 - Wtr GJ 533 CI (MH) 09/23/11 3 $9,600 

3008 - Wtr GJ 532 CI (CC) 09/23/11 12 $37,200 

Sewer Group 745 10/07/11 87 $161,850 

Midway & Rosecrans Traffic Improvements 10/14/11 3 $13,765 

Scripps Ranch/ Mira Mesa Medians 10/31/11 2 $10,000 

FY 11 Total Cost of Curb Ramps and Additional ADA Components 

Fiscal Year 2012
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Sewer & Water Group 772 (KE) 11/07/11 48 $88,920

Ilex Ave/ Hollister sidewalk ADA improvements 11/07/11 $680,157

Famosa Accel. - Sewer & Water-1 11/18/11 38 $147,000 

Sewer & Water Group 689 (GP3) (04)-1 11/18/11 44 $132,000 

Sewer Group 734 (SE1) (04) 11/18/11 14 $43,500 

Sewer Group 729 12/02/11 63 $1,890,000 

Water Group Cl 911 (765) 12/02/11 24 $38,400 

Water Group Job 933M 12/02/11 3 $5,000 

Sewer Group 668 12/13/11 11 $36,300

Sewer & Water Group 728 (PN4) (DEF) 12/16/11 59 $142,750 

Mission Bl & Ventura Pl Signal Mod 12/22/11 4 $16,758 

Water Group 665 (OT) (03) 01/06/12 36 $57,100 

Water Group 793 (SE) 01/06/12 123 $210,700 

Balboa Ave. TS 5/13 EPA 01/20/12 16 $64,000 

Rimbey Avenue Pop Out Lighted Crosswalk 01/25/12 2 $6,000 

Cherokee Traffic Calming 02/07/12 12 $24,000 

GRP 5K Sidewalk Woodman and Satellite 02/21/12 8 $35,500 

Lifeguard Headquarters 03/02/12 1 Barrier Removal $525,025

Sewer Group Job 740M 03/21/12 1 $2,200 

Sewer Group 750 03/12/12 17 $43,400

Sewer Group 726 03/27/12 30 $99,500 

Water & Sewer Group 544 (Ob101) 03/27/12 24 $64,080 

Candlelight Drive Sidewalk - ADA Improvements 04/06/12 5 $90,000 

Sewer Group 750 04/06/12 17 $43,400 

Sewer Group 716 (Lj3) (02) 04/06/12 18 $43,980 

Sewer Group Job 682m 05/03/12 6 $13,759 

MLK Pool ADA Improvements 05/04/12 Barrier Removal $327,085

Water Group 906 Ci 05/04/12 31 $77,400 

Water Group Job 787M3 05/11/12 4 $8,834 

Water Group Job 787M2 05/11/12 8 $16,800 

Water Group Job 787M1 05/11/12 13 $24,531 

Sewer Group 739A 05/14/12 4 $8,800 

Morena Blvd From Ashton To W Morena 05/30/12 3 $6,000 

Water Group 908 06/01/12 8 $14,600 

Sewer & Water Group 759 (OB103) 06/01/12 20 $48,390 

Sewer Group 644 06/01/12 41 $91,250 
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TS Modification Siempre Viva & Drucker 06/01/12 1 $4,190 

North & South Side Ridgehaven Sidewalk 06/01/12 2 $7,000 

Sewer & Water Group 759 (OB103)-1 06/01/12 20 $48,390 

Water Group 779 06/07/12 13 $23,050 

Genesee And Marlesta ADA Sidewalk 06/15/12 4 $18,500 

Genesee/Marlesta, SE Corner Sidewalk 06/15/12 4 $5,000 

43rd St. & National Ave. Realignment 06/20/12 11 $39,000 

Utilities Undergrounding Project Block 8F 06/21/12 64 $206,000 

28th St & Treat Sidewalk 06/29/12 1 $5,000 

Water Group 773 (CA2) 06/29/12 32 $38,400 

Total FY 12 1,078 $4,352,417 $3,352,419

$7,704,836

Water Group 790 07/02/12 88 $242,810 

Torrey Pines / La Jolla Blvd Ph-3 07/03/12 5 $25,000 

Iris Ave from Green Bay To Hollister 07/10/12 2 $6,000 

Carmel Valley Recycled Waterline 07/27/12 7 $25,000 

La Jolla Shores Dr Sidewalks 07/31/12 3 $5,000 

Total FY 13 105 $303,810 $0

$303,810

                                                                                  Total FY 10, 11, 12 and 13 3,645 $10,922,022 $10,606,932

$21,528,954
* When Total Cost of Curb Ramps is not specified, it is included in the Total Cost of Additional ADA Components 

FY 12 Total Cost of Curb Ramps and Additional ADA Components

Fiscal Year 2013

FY 12 Total Cost of Curb Ramps and Additional ADA Components

FY 10, 11, 12 and 13 Total of Curb ramps and Additional ADA Components

Fiscal Years 2010, 2011, 2012 and 2013
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Airports
AAA00001      Montgomery Field 1,279,484              -                               -                           -                         1,279,484              -                                 -                             released

B00648        RUNWAY EXTENTION VERNAL POOL MITIGATION 350,000                 220,572                 25,011               83,975              20,442                   -                                 -                             released
B00653        MONTGOMERY FIELD- MASTER PLAN 273,478                 273,478                 -                           -                         -                               -                                 -                             completed
B00910        MONTGMRY ARPT RUNWAY 5/23 & TAXIWAY GOLF 650,000                 210,031                 222,222             125,782            91,966                   6,502,673                5,852,673            released
B11059        MYF TWY C Rehab & New Run-Up Pads 513,693                 55,705                   112,757             -                         345,231                 1,306,860                793,167                released
B12022        Montgomery Field (MYF) Access Control 150,000                 -                               3,790                  -                         146,210                 -                                 -                             released
B12030        Montgomery Field MYF TWY B,D & Run-Up Pad 250,000                 -                               -                           -                         250,000                 -                                 -                             created
B12073        Montgomery Fld MYF Terminal ADA Upgrades 150,000                 -                               2,625                  -                         147,375                 -                                 -                             released
B12090        MYF Gibbs Drive Pavement Rehab 500,000                 -                               3,630                  -                         496,370                 610,000                    110,000                released
B12094        MYF Glenn Curtis Pavement Rehab Phase I 500,000                 -                               3,492                  -                         496,508                 495,000                    (5,000)                   released

AAA00002      Brown Field 513,242                 -                               -                           -                         513,242                 -                                 -                             released
B00649        BROWN FIELD MASTER PLAN UPDATE 500,500                 443,064                 -                           -                         57,436                   -                                 -                             released
B00650        BROWN FIELD - DEMOLITION 7049 CURRAN 35,782                   35,782                   -                           -                         -                               -                                 -                             completed
B00651        PERIMETER SECURITY FENCING PH1 223,272                 223,272                 -                           -                         -                               -                                 -                             closed
B00652        PERIMETER SECURITY FENCING PH2 738,219                 356,911                 222,771             -                         158,537                 777,112                    38,893                  completed
B11010        Brown Field Airport Runway 8L/26R Rehab 584,000                 12,173                   48,238               -                         523,590                 11,697,908              11,113,908          released
B11121        Brown Field Airport (SDM) TWY A Rehab 339,289                 57,345                   98,630               10,108              173,206                 6,659,000                6,319,711            released
B12029        Brown Field (SDM) Terminal ADA Upgrades 200,000                 -                               22,656               -                         177,344                 -                                 -                             released
B12053        Brown Field SDM East TWY A & Run-up Pads 250,000                 -                               112                     -                         249,888                 -                                 -                             released
B12089        SDM Curran St Pavement Rehab 500,000                 -                               3,032                  -                         496,968                 444,000                    (56,000)                 released
B12093        SDM Continental-Sikorsky-Fairchild Rehab 500,000                 -                               2,987                  -                         497,013                 485,000                    (15,000)                 released

S00679        Montgomery Field NW Heliport 562,011                 562,011                 -                           -                         -                               2,100,000                1,537,989            closed
S00680        Montgomery Field Rehabilitation 4,931,922              552,529                 80,463               3,299,641         999,290                 5,703,512                771,590                released
S00773        Brown Field Electrical Upgrade 60,438                   60,438                   -                           -                         -                               1,629,839                1,569,401            closed

S00772        Brown Field Elect Upgrade - Phase 2 & 3 2,538,415              2,529,081              9,333                  -                         0                              2,541,760                3,345                    closed
Department of Information Technology
S09999        OneSD Capital 38,125,000           38,126,745           (7,000)                -                         5,255                      -                                 -                             completed
S12021        Supplier Relationship Management - SAP 900,000                 -                               -                           -                         900,000                 -                                 -                             released
Environmental Services
ABT00003      Citywide Energy Improvements 35,000                   -                               -                           -                         35,000                   -                                 -                             released

B10226        Fire Comm Center Air Handlers & Controls 310,000                 -                               260,933             30,320              18,747                   -                                 -                             completed
B11012        Broad Spectrum Street Lighting Upgrade 5,342,486              7,276                      5,187,946          12,345              134,920                 -                                 -                             released
B11080        SD Mdl RR Msm Lgtn Upgrd at Hof H 42,364                   -                               28,755               4,089                 9,520                      -                                 -                             completed
B11081        The Old Glove HVAC Upgrd n Srvr Cons 238,136                 175,223                 53,393               -                         9,520                      -                                 -                             completed
B11082        SD Auto Msm Lgtn Upgrade 86,003                   8,940                      63,407               4,135                 9,520                      -                                 -                             completed
B11083        SD Msm of Photo Arts Lgtn n HVAC Upgrade 105,170                 56,850                   38,800               -                         9,520                      -                                 -                             completed
B11084        SD Art Inst Lgtn Upgrade at House of Charm 193,968                 8,494                      175,953             0                         9,520                      -                                 -                             completed
B11085        SD Msm of Art HVAC Upgrade and Srvr Consolodation 249,383                 -                               233,556             6,307                 9,520                      -                                 -                             completed
B11086        Mingei Intr Msm HVAC Upgrade at  House of Charm 145,257                 105,675                 29,188               874                    9,520                      -                                 -                             completed
B11087        SD Hall of Champs Server Consolodation at Fed Bldg 150,872                 16,966                   124,386             -                         9,520                      -                                 -                             completed
B11088        Ruben H. Fleet Scn Ctr Lgtn n HVAC Upgrade 252,284                 11,221                   231,355             188                    9,520                      -                                 -                             completed
B11089        SD Natural History Museum Lgtn Upgrade 204,787                 24,216                   171,051             -                         9,520                      -                                 -                             completed
B11090        WorldBeat Ctr Lgtn Upgrade 60,699                   -                               51,179               -                         9,520                      -                                 -                             completed
B11091        Timken Museum of Art HVAC Upgrade 18,897                   -                               9,377                  -                         9,520                      -                                 -                             completed
B11092        SD Museum of Man Lighting Upgrade 25,100                   -                               15,580               -                         9,520                      -                                 -                             completed
B11093        Balboa Park Central Lighting n HVAC at HofH 140,328                 11,757                   119,051             -                         9,520                      -                                 -                             completed
B11094        City Admin Bldg (CAB) Boiler Replacement 1,171,137              10,730                   975,217             100,747            84,443                   -                                 -                             released
B11102        Scripps Ranch Rec Ctr Advanced Energy (battery) 570,001                 -                               528,992             63,458              (22,449)                  -                                 -                             completed
B11104        SD History Center Lightng Upgrd Hse of Hospitality 229,551                 154,245                 65,446               340                    9,520                      -                                 -                             completed
B11114        Ruben H. Fleet Smart Energy Mgmt and Mntrng System 169,555                 -                               65,080               104,879            (404)                        -                                 -                             released

Unaudited project-to-date expenditures through FY 2012 (June 2012)

*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects Page 1 of 40
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B11115        Mingei SEMMS 109,353                 -                               109,353             -                         -                               -                                 -                             completed
B11125        Ridgehaven Control Center SEMMS -                               -                               -                           -                         -                               -                                 -                             closed
B11126        City Administration Central Plant SEMMS -                               -                               -                           -                         -                               -                                 -                             closed
B11127        Fire Communication Center SEMMS -                               -                               -                           -                         -                               -                                 -                             closed
B11128        Mission Valley Library SEMMS -                               -                               -                           -                         -                               -                                 -                             closed
B11129        Carmel Valley Library SEMMS -                               -                               -                           -                         -                               -                                 -                             closed
B11130        Malcom X. Library SEMMS -                               -                               -                           -                         -                               -                                 -                             closed
B11156        Carmel Valley Library HVAC 40,000                   -                               36,810               -                         3,190                      -                                 -                             released

ABT00004      Energy Commission Energy Efficiency Facility Imp 711,855                 -                               -                           -                         711,855                 -                                 -                             released
B00673        LIGHTING UPGRADES @ VAR WTER DEPT SITES 9,729                      9,729                      -                           -                         -                               -                                 -                             completed
B00674        LTNG UPGRADE @ VAR REGIONAL PARK SITES 5,945                      5,945                      -                           -                         0                              -                                 -                             completed
B00675        LTNG UPGRADES @ VARIOUS LIBRARY SITES -                               -                               -                           -                         -                               -                                 -                             completed
B00676        LTNG UPGRADES @ VAR COMMUNITY PARK SITES 2,315                      2,315                      -                           -                         0                              -                                 -                             completed
B00677        MIRAMAR OPERATION - PARKING LOT LIGHTING -                               -                               -                           -                         -                               -                                 -                             completed
B00678        MISSION TRAILS VISITOR CNTR-INTERIOR LIGHTING 16,383                   16,383                   -                           -                         (0)                            -                                 -                             completed
B00679        RB LIBRARY-LIGHTING CONTROL/WINDOW FILM -                               -                               -                           -                         -                               -                                 -                             completed
B00680        BALBOA MUNICIPAL GYM - UP GRADE LIGHTING 3,917                      3,917                      -                           -                         -                               -                                 -                             completed
B00681        CARMEL VALLEY LIB-WIRELESS HVAC CONTROL 12,927                   12,927                   -                           -                         (0)                            -                                 -                             completed
B00734        LINDA VISTA LIBRARY HVAC 120,704                 120,704                 -                           -                         (0)                            -                                 -                             completed
B00735        FACILITY QA - P&R ENERGY PROJECTS 436                         436                         -                           -                         0                              -                                 -                             completed
B00736        FACILITY QA LIGHTING ENERGY PROJECTS 1,182                      1,182                      -                           -                         (0)                            -                                 -                             completed
B00737        COUNCIL CHAMBERS LIGHTING 50,000                   2,945                      5,241                  -                         41,814                   -                                 -                             completed
B00738        OTAY MESA LIBRARY HVAC 73,052                   73,052                   -                           -                         -                               -                                 -                             completed
B00739        SAN YSIDRO COMMUNITY CTR 67,433                   67,433                   -                           -                         -                               -                                 -                             completed
B00740        MISSION VALLEY LIBRARY (1) -                               -                               -                           -                         -                               -                                 -                             completed
B00741        N.PARK REC CNTR MTG ROOM 562                         562                         -                           -                         -                               -                                 -                             completed
B00742        MISSION VALLEY LIBRARY (2) 13,490                   13,490                   -                           -                         -                               -                                 -                             completed
B00743        OAK PARK LIBRARY (1) 121,608                 121,608                 -                           -                         -                               -                                 -                             completed
B00744        PACIFIC BEACH LIBRARY 142,352                 142,352                 -                           -                         -                               -                                 -                             completed
B00745        OCEAN BEACH REC CENTER 30,318                   30,318                   -                           -                         -                               -                                 -                             completed
B00746        NORTH PARK LIBRARY (1) 68,415                   68,415                   -                           -                         -                               -                                 -                             completed
B00747        WARING ROAD PUMP STATION 4,995                      4,995                      -                           -                         -                               -                                 -                             completed
B00748        NORTH CLAIREMONT 28,462                   28,462                   -                           -                         -                               -                                 -                             completed
B00749        BECKWOURTH LIBRARY LIGHTING 9,585                      9,585                      -                           -                         -                               -                                 -                             completed
B00911        PARKING LOT SECURITY @ LIBRARY LOCATIONS 4,330                      4,330                      -                           -                         -                               -                                 -                             completed
B00912        UPGRADE P&R PRKING LOT SECURITY LIGHTING 396                         -                               396                     -                         (0)                            -                                 -                             completed
B00913        UPGRADE LIGHTING 663 E. SAN YSIDRO BLVD 6,042                      6,042                      -                           -                         -                               -                                 -                             completed
B00914        UPGRADE GYM LIGHTING 3020 CORONADO AVE 111                         111                         1,573                  -                         (1,573)                    -                                 -                             completed
B00915        UPGRADE HVAC SYSTEM 455 SYCAMORE ROAD 15,000                   402                         50                       -                         14,548                   -                                 -                             completed
B00916        NTC FIRE TRAINING HVAC UPGRADE 74,829                   74,829                   -                           -                         -                               -                                 -                             completed
B00917        INSTALL LED & INDUCTION STREET LIGHTS 30,170                   27,001                   3,170                  -                         (0)                            -                                 -                             completed
B00918        QUALCOMM LIGHTING UPGRADE 163,093                 163,093                 -                           -                         -                               -                                 -                             completed
B10093        Fire Communication Center HVAC Upgrade 310,000                 136,881                 (6,730)                -                         179,849                 -                                 -                             completed
B10094        Parking Lot Lghtng Upgrade Qualcomm Stadium 7,606                      7,606                      (0)                        -                         0                              -                                 -                             completed

ABT00005      Environmental Services Facilities Improvements 38,436                   -                               -                           -                         38,436                   -                                 -                             released
B00950        IMPROVE RIDGEHAVEN FACILITY 244,388                 244,388                 -                           -                         -                               -                                 -                             completed
B00992        RIDGEHAVEN REMODEL 110,395                 110,395                 -                           -                         0                              -                                 -                             completed
B11157        Ridghaven ADA Facility Upgrade 115,090                 -                               64,099               38,571              12,420                   -                                 -                             released

AFA00001      Minor Improvements to Landfills 680,772                 -                               -                           -                         680,772                 -                                 -                             released
B00670        LANDSCAPING AT RIDGEHAVEN 188,665                 188,665                 -                           -                         -                               -                                 -                             completed
B00671        GRADING IMPROVEMENTS -- LANDFILLS 620,000                 544,646                 -                           -                         75,354                   -                                 -                             released

Unaudited project-to-date expenditures through FY 2012 (June 2012)

*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects Page 2 of 40
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B00672        OPERATIONS FACILITIES IMPROVEMENTS 280,500                 51,651                   -                           -                         228,849                 -                                 -                             released
B10095        Allied Gardens Pool Solar Hot Water Heating System -                               -                               -                           -                         -                               -                                 -                             created

AFA00002      Underground Tank Program 469,664                 -                               -                           -                         469,664                 -                                 -                             released
B00664        UNDRGRD PETROLEUM ABATEMENT-W DIV PD 529,360                 529,360                 -                           -                         -                               -                                 -                             closed
B00667        BROWN FIELD UNDERGROUND TANK REPLACEMNT 494,057                 494,057                 -                           -                         -                               -                                 -                             closed
B00668        MISSION TRAILS GOLF UST SITE ASSESSMENT 68,014                   68,014                   -                           -                         -                               -                                 -                             closed
B00669        PH II EVR UPGRADES FLEET FUELING STNS 611,564                 611,564                 -                           -                         -                               -                                 -                             closed

AFA00003      Environmental Services Operations Yard Improvement 48,111                   -                               -                           -                         48,111                   -                                 -                             released
B00657        MIRAMAR OPS YARD - PATIO CANOPY 74,549                   74,549                   -                           -                         (0)                            -                                 -                             completed
B00658        MIRAMAR OPS YARD - OFFICE DOOR WIDENING 393                         393                         -                           -                         (0)                            -                                 -                             completed
B00659        UPGRADE TO REFUSE PACKER PARKING LOT 84,760                   84,760                   -                           -                         -                               -                                 -                             completed
B00660        ESD OPERATIONS YARD - SECURITY UPGRADE 15,750                   15,750                   -                           -                         -                               -                                 -                             released
B00661        CUSTOMER SERVICE LOBBY-SECURITY UPGRADE 13,500                   -                               -                           -                         13,500                   -                                 -                             released
B00662        ESD OPERATIONS YARD - SECURITY CAMERAS 8,987                      8,987                      -                           -                         -                               -                                 -                             completed

AKC00001      Groundwater Monitoring Network 770,000                 -                               -                           -                         770,000                 -                                 -                             released
B00656        GROUNDWATER NETWORK IMPROVEMENTS 315,318                 268,853                 -                           -                         46,465                   -                                 -                             released

S00681        Miramar Fee Booth Modifications 879,267                 879,267                 -                           -                         -                               -                                 -                             closed
S00682        Arizona Street Landfill Closure and Modifications 3,538,543              993,552                 19,886               125,000            2,400,105              -                                 -                             released
S00683        Arizona Street Landfill Gas Upgrade - 3 347,704                 347,704                 -                           -                         -                               -                                 -                             closed
S00684        South Chollas Landfill Improvements 5,711,702              3,519,123              52,053               -                         2,140,527              -                                 -                             released
S00774        West Miramar Landfill - Phase 2 3,060,000              101,541                 31,374               297,772            2,629,313              -                                 -                             released
S00775        West Miramar Landfill Public Tipping Area -                               -                               -                           -                         -                               -                                 -                             closed
S00776        South Chollas Landfill 1,733,000              337,759                 19,158               275,000            1,101,083              -                                 -                             released
S00777        Arizona Landfill Gas Utility 51,208                   51,208                   -                           -                         0                              -                                 -                             closed
S00778        Chollas Landfill Photovoltaic 7                              7                              -                           -                         (0)                            -                                 -                             closed
S00779        South Miramar Landfill 3,610,000              45,321                   29,760               125,000            3,409,918              -                                 -                             released
S00780        Mission Bay Landfill Site 772,223                 772,223                 -                           -                         -                               -                                 -                             closed
S00817        Material Recovery Facility 4,852,009              4,852,009              -                           -                         -                               -                                 -                             closed
S00975        Miramar Landfill Greenery Expansion 397,858                 -                               -                           -                         397,858                 -                                 -                             released
S01074        West Miramar Refuse Disposal Facility - Phase 2 39,112,334           37,610,280           32,113               840                    1,469,101              -                                 -                             released
S01075        West Miramar Landfill Liner Module E 3,705,796              3,705,796              -                           -                         (0)                            -                                 -                             closed
S01084        Unclassified Disposal Site Closure -                               -                               -                           -                         -                               -                                 -                             closed

B00654        QUINCE STREET BROWN FIELD REMIDIATION 2,753,372              2,753,372              -                           -                         -                               -                                 -                             completed
B00655        SUNSET CLIFFS NATURAL PARK 17,526                   17,526                   -                           -                         -                               -                                 -                             completed

S01085        Environmental Services Operations Yard Improvement 879,628                 66,061                   -                           -                         813,567                 -                                 -                             released
S01088        Future Waste Mgmt Disposal & Processing Facilities 16,478,828           3,165,649              6,361                  -                         13,306,819           -                                 -                             released

B00784        WASTE MGMNT OPTIONS STRATEGIC PLAN 1,222,343              1,067,240              80,362               -                         74,741                   -                                 -                             released
B00785        PUBLIC TIPPING/MRF/ TRANSFER FACILITY 350,000                 47,031                   -                           -                         302,969                 -                                 -                             released
B00786        HEIGHT INCREASE - MIRAMAR LANDFILL 45,000                   29,233                   -                           -                         15,767                   -                                 -                             completed

S10133        Ridgehaven Backup Generator Project 550,000                 -                               45,180               445,000            59,820                   -                                 -                             released
Fire-Rescue
ABC00001      Fire Station Major Component Replacement Rehab 46,261                   -                               -                           -                         46,261                   -                                 -                             released

B00665        FIRE STATION #2 - MINI PARK 270,000                 48,556                   -                           -                         221,444                 -                                 -                             released
B00666        ROOF REPAIRS - FS#5 84,753                   84,753                   -                           -                         -                               -                                 -                             closed

L12002        SDFD Station Alerting 2,700,000              -                               -                           -                         2,700,000              4,343,000                1,643,000            released
L120021       Fire Station Various Materials and Installations 1,700,000              -                               -                           -                         1,700,000              -                                 -                             released

S00641        Lifeguard Tower/Grand Ave Restroom 4,732,376              4,732,376              -                           -                         -                               -                                 -                             closed
S00644        Children's Pool Lifeguard Station 3,300,000              329,868                 116,485             15,720              2,837,927              3,250,000                (50,000)                 released
S00687        Fire Station No. 32 - Skyline North 991,176                 944,807                 12,238               -                         34,131                   8,817,325                7,826,149            released
S00688        Fire Station No. 45 - East Mission Valley 7,138,692              1,054,492              256,252             60,059              5,767,888              12,016,400              4,877,708            released
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S00689        Fire Station No. 47 - Pacific Highlands Ranch 7,725,779              7,212,713              -                           -                         513,066                 -                                 -                             completed

S00690        Fire Station No. 47 - Pacific Highlands Ranch 1,465,310              1,465,310              -                           -                         -                               -                                 -                             closed
S00782        Fire Station No. 42 - Carmel Mountain Ranch 304,051                 283,716                 -                           -                         20,335                   -                                 -                             released
S00783        Fire Station No. 17 - Mid-City 733,624                 194,812                 229,703             309,614            (504)                        8,455,000                7,721,376            released
S00784        Fire Station No. 49 - Otay Mesa 1,885,000              76,414                   -                           -                         1,808,586              -                                 -                             released
S00785        Fire Station No. 54 - Paradise Hills 83,935                   83,654                   -                           -                         281                         5,532,500                5,448,565            released
S00786        Fire Station No. 01 - Downtown 517,116                 517,116                 -                           -                         -                               1,489,432                972,316                released
S00787        Fire Station No. 22 - Point Loma 958,161                 678,004                 173,293             55,395              51,469                   5,638,000                4,679,839            released
S00788        Fire Station No. 05 - Hillcrest 841,923                 234,600                 174,437             421,865            11,022                   9,070,000                8,228,077            released
S00789        Fire Station No. 33 - Rancho Bernardo 1,150,000              1,147,020              -                           -                         2,980                      1,150,000                -                             completed
S00790        La Jolla Shores Lifeguard Station 3,840,141              1,194,515              757,945             967,397            920,285                 3,839,864                (277)                      released
S00791        South Mission Beach Lifeguard Station 369,936                 249,968                 89,263               31,149              (444)                        4,600,000                4,230,064            released
S00792        La Jolla Cove Lifeguard Station 914,348                 211,179                 111,808             14,287              577,073                 2,100,000                1,185,652            released
S00793        Mission Beach Lifeguard Station 864,400                 99,831                   88,858               450,288            225,422                 769,496                    (94,904)                 released
S00794        Lifeguard Station Headquarters 2,411,286              2,411,286              -                           -                         -                               2,700,000                288,714                completed
S01017        Fire Station No. 04 - East Village 10,000                   10,000                   -                           -                         -                               -                                 -                             closed
S01031        Fire Station No. 10 - College Remodel 21,822                   -                               -                           -                         21,822                   -                                 -                             released
S01091        Fire Station No. 13 - La Jolla - ADA Improvements 24,559                   24,677                   (118)                    -                         0                              -                                 -                             completed
S10006        Fire Station No. 38 - Mira Mesa Remodel 650,000                 4,848                      45,714               60,333              539,105                 650,000                    -                             released
S10029        Fire Station No. 08 - Mission Hills 63,500                   63,500                   -                           -                         -                               -                                 -                             created
S10119        North Pacific Beach Lifeguard Station 624,523                 134,523                 40,568               256,110            193,322                 4,260,000                3,635,477            released
S10121        Ocean Beach Lifeguard Station 10,000                   5,135                      -                           -                         4,865                      3,100,000                3,090,000            released
Library
S00691        Otay Mesa/Nestor Branch Library Expansion 3,293,134              3,293,134              -                           -                         -                               -                                 -                             closed
S00692        Skyline Hills Library 4,754,252              3,577,412              13,902               -                         1,162,938              16,817,715              12,063,463          released
S00693        University Heights Library 207,054                 207,054                 -                           -                         -                               -                                 -                             closed
S00795        Kensington/Normal Heights Library 25,000                   24,644                   -                           -                         356                         -                                 -                             released
S00796        Point Loma Branch Library 10,494,262           10,494,262           -                           -                         -                               -                                 -                             closed
S00797        College Heights Branch Library -                               -                               -                           -                         -                               -                                 -                             closed
S00798        North Park Library 250,000                 221,411                 4,648                  -                         23,941                   -                                 -                             released
S00799        San Diego New Central Library 185,106,000         57,227,124           63,371,937       59,115,608      5,391,331              184,900,000            (206,000)              released
S00800        San Carlos Branch Library 748,195                 497,615                 -                           139,050            111,530                 14,665,074              13,916,879          released
S00801        Serra Mesa Branch Library 9,556,806              9,314,135              (102)                    -                         242,773                 3,363,531                (6,193,275)           completed
S00802        San Ysidro Branch Library 316,000                 187,039                 12,084               -                         116,877                 12,120,000              11,804,000          released
S00803        La Jolla/Riford Branch Library 50,782                   50,782                   -                           -                         -                               -                                 -                             closed
S00804        Mission Hills Branch Library 3,161,500              2,632,056              10,868               -                         518,576                 736,000                    (2,425,500)           completed
S00805        North University Community Branch Library 7,799,865              7,800,012              (147)                    -                         0                              -                                 -                             closed
S00806        Ocean Beach Branch Library 146,500                 105,067                 -                           -                         41,433                   14,800,000              14,653,500          completed
S00807        Logan Heights Branch Library 2,534,012              2,327,275              -                           -                         206,738                 14,592,097              12,058,085          completed
S00808        Balboa Branch Library 746,907                 262,289                 -                           31,820              452,798                 11,800,000              11,053,093          completed
S00809        North Park Library 490,307                 39,491                   -                           -                         450,816                 24,755,500              24,265,193          completed
S00810        Paradise Hills Library 73,085                   33,856                   -                           -                         39,229                   14,658,900              14,585,815          released
S00811        Scripps Miramar Ranch Library 35,600                   10,892                   -                           -                         24,708                   -                                 -                             released
S00812        Rancho Bernardo Library 37,018                   28,811                   -                           -                         8,207                      2,926,000                2,888,982            released
S01040        Scripps Ranch Library ADA 20,039                   20,039                   -                           -                         0                              35,681                      15,642                  closed
S01041        Clairemont Branch Library ADA 31,547                   29,815                   1,733                  -                         0                              -                                 -                             completed
S01042        North Clairemont Branch Library 21,377                   21,377                   -                           -                         -                               -                                 -                             completed
S01043        Skyline Hills Library ADA 54,570                   54,570                   -                           -                         (0)                            -                                 -                             completed
S01044        University City Library ADA 17,389                   18,625                   (1,236)                -                         (0)                            -                                 -                             completed
S10025        Otay East Library 885,000                 -                               -                           -                         885,000                 -                                 -                             created
S12000        Library Collection Conversion to RFID 700,000                 -                               -                           -                         700,000                 -                                 -                             released

Unaudited project-to-date expenditures through FY 2012 (June 2012)

*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects Page 4 of 40



FY 2012 CIP Expenditures by Project

Project

 Project-to-Date 

Budget 

 Prior Year 

Expenditures 

 FY 2012 

Expenditures 

 FY 2012 

Encumbrances 

 Remaining 

Available Budget x

 Project Estimate* 

(Aug 2012) 

 Future Budget 

Need x

Project Status 

(Oct 2012)
Office of the Chief Operating Officer
ABT00006      CIP Emergency Reserve 1,000,000              -                               -                           -                         1,000,000              -                                 -                             released
Park & Recreation
AEA00001      Torrey Pines Golf Course 431,002                 -                               -                           -                         431,002                 -                                 -                             released

B01004        TORREY PINES NORTH COURSE IMPROVEMENTS 48,394                   48,394                   -                           -                         (0)                            -                                 -                             completed
B10078        Torrey Pines Clubhouse Roof and HVAC 109,239                 154,316                 (0)                        -                         (45,077)                  -                                 -                             completed
B10087        Torrey Pines Golf Course Electrical Upgrade 99,000                   100,986                 -                           -                         (1,986)                    -                                 -                             completed
B11071        TORREY PINES CLUBHOUSE RESTROOM REMODEL 112,365                 279,181                 -                           -                         (166,816)                -                                 -                             completed
B12002        Torrey Pines N. Golf Course Improvements 820,000                 -                               1,359                  -                         818,641                 -                                 -                             released
B12017        Torrey Pines Golf North - Sprung M.brane Structure 150,000                 -                               2,222                  -                         147,778                 -                                 -                             released

AEA00002      Balboa Park Golf Course 57,964                   -                               -                           -                         57,964                   -                                 -                             released
B00621        BALBOA PRK ADMIN BLDG-ELEVATOR MODERNIZE 124,088                 124,088                 -                           -                         -                               -                                 -                             closed
B00622        BALBOA ADMIN BLDG-ELEVATOR MAINT CONTRCT 20,737                   20,737                   -                           -                         -                               -                                 -                             completed
B00623        NORTH CROWN POINT MITIGATION SITE 30,000                   29,686                   -                           -                         314                         -                                 -                             completed
B00624        BALBOA PARK SIGNAGE PHASE 2 100,000                 99,694                   -                           -                         306                         -                                 -                             completed
B00629        BALBOA PARK - MYRTHE STREET PERGOLA 23,257                   23,257                   -                           -                         (0)                            -                                 -                             closed
B00630        HALL OF CHAMPIONS ROOFING 7,884                      7,884                      -                           -                         -                               -                                 -                             completed
B11075        Balboa Park Golf Parking Lot Improvements 151,000                 104,228                 19,948               -                         26,824                   -                                 -                             completed
B11100        BalboaPk GolfCourse Step/Handrail Replacement PhII 250,000                 4,900                      22,515               -                         222,585                 -                                 -                             released
B12019        Balboa Park Golf Course -Fuel Tank Installation 400,000                 -                               7,346                  -                         392,654                 155,000                    (245,000)              released
B12105        Balboa Park Golf Course - Prefab Restroom Install 60,000                   -                               -                           -                         60,000                   -                                 -                             released

AEA00003      Mission Bay Golf Course and Practice Center 300,000                 -                               -                           -                         300,000                 -                                 -                             released
B12003        Mission Bay Golf Course - Replace Clubhouse 200,000                 -                               -                           -                         200,000                 -                                 -                             created
B12020        Mission Bay Golf Course Upgrades 400,000                 -                               28,089               -                         371,911                 190,000                    (210,000)              released

AGE00001      Resource-Based Open Space Parks 40,683                   -                               -                           -                         40,683                   -                                 -                             released
B00619        LOS PEN CANYON - BLK MTN RANGER STATION 993,648                 101,297                 88,112               33,559              770,679                 1,309,500                315,852                released
B00984        WEST GONZALES CANYON CONN 175,000                 43,732                   24,395               67,090              39,783                   -                                 -                             released
B10089        La Jolla Pkwy/Mt Soledad Open Space Erosion Cntrl 51,800                   5,425                      3,061                  1,000                 42,314                   664,800                    613,000                released
B10164        Mohnike Hay Barn 226,928                 183,717                 7                          -                         43,204                   -                                 -                             completed

AGF00001      Park & Recreation Grant Match Funding 391,955                 -                               -                           203,117            188,838                 -                                 -                             released
B00620        P&R GRANT PROPOSALS ENVIRONMENTAL STUDY 40,000                   10,081                   -                           -                         29,919                   -                                 -                             released

AGF00002      Balboa Park Arcade -                               -                               -                           -                         -                               -                                 -                             released
B00625        CALIFORNIA TOWER 2,334,314              2,334,314              -                           -                         -                               -                                 -                             completed
B00626        MUSEUM OF ART FACADE ORNAMENTATION 2,763,392              2,763,392              -                           -                         -                               -                                 -                             completed
B00627        CASA DEL PRADO FACADE ORNAMENTATION 236,356                 223,508                 10,800               -                         2,048                      -                                 -                             completed
B00628        California Tower Seismic Retrofit 584,095                 574,978                 6,424                  -                         2,693                      -                                 -                             released

AGF00003      Joint Use Improvements - Citywide 41,228                   -                               -                           -                         41,228                   -                                 -                             released
B00633        JU FIELD @ ADAMS ELEMENTARY SCHOOL 77,521                   76,013                   -                           -                         1,508                      78,000                      479                        completed
B00634        JU FIELD @ CADMAN ELEMENTARY SCHOOL 102,080                 93,331                   -                           -                         8,749                      103,293                    1,213                    completed
B00635        JU FIELD @ PENN ELEMENTARY SCHOOL 150,165                 142,036                 -                           -                         8,129                      154,000                    3,835                    completed
B00636        JU FIELD @ CROWN PT ELEMENTARY SCHOOL 44,240                   37,960                   29                       -                         6,251                      51,825                      7,585                    completed
B00637        JU FIELD @ DAILARD ELEMENTARY SCHOOL 72,587                   66,878                   -                           -                         5,709                      87,621                      15,034                  completed
B00638        JU FIELD @ WALKER ELEMENTARY SCHOOL 82,389                   70,465                   3,155                  -                         8,769                      74,233                      (8,156)                   completed
B00639        JU FIELD @ DOYLE ELEMENTARY SCHOOL 92,570                   81,622                   -                           -                         10,948                   70,613                      (21,957)                 completed
B00640        JU FIELD @ MASON ELEMENTARY SCHOOL 74,925                   66,143                   -                           -                         8,782                      47,075                      (27,850)                 completed

AGF00004      Mission Bay Improvements 2,087,871              -                               -                           -                         2,087,871              -                                 -                             released
B10088        North Crown Point Comfort Station 750,000                 111,948                 75,068               14,210              548,773                 747,590                    (2,410)                   released
B10163        Mission Bay Dredging Rose Creek 250,000                 24,934                   7,099                  204,237            13,729                   5,250,000                5,000,000            released

AGF00005      Regional Park Improvements 4,648,279              -                               -                           1,091,000         3,557,279              -                                 -                             released
B10130        Ocean Beach Comfort Station Replacement 1,185,000              201,050                 964,301             9,605                 10,044                   685,000                    (500,000)              completed
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AGF00006      Coastal Erosion and Access 1                              -                               -                           -                         1                              -                                 -                             released

B00646        PRELIM DESIGN & EVAL OF COASTAL EROSION 214,826                 214,661                 3,120                  -                         (2,956)                    900,000                    685,174                released
B00647        SEA RIDGE @ LINDA WAY COASTAL ACCESS 91,180                   91,180                   -                           -                         -                               -                                 -                             released
B11119        South Casa De Manana Access Stairway 154,738                 28,943                   1,380                  -                         124,414                 150,738                    (4,000)                   completed

AGG00001      Open Space Improvements 366,200                 -                               -                           156,200            210,000                 -                                 -                             released
B00641        MISCELLANEOUS DRAINAGE OS IMPROVEMENTS 100,000                 37,482                   894                     -                         61,624                   -                                 -                             released
B00642        MTRP COWLES MOUNTAIN TRAIL REHAB 43,800                   4,368                      -                           -                         39,432                   -                                 -                             released
B00643        FLORIDA CANYON RIPARIAN RESTORATION 113,000                 15,324                   -                           -                         97,676                   -                                 -                             released
B00644        NORTH CHOLLAS OPEN SPACE ENHANCEMENT 250,000                 194,712                 14,400               32,298              8,590                      -                                 -                             completed
B00645        BALBOA PARK ARIZONA LANDFILL STUDY 300,000                 81,486                   5,802                  -                         212,712                 300,000                    -                             completed

L12000        Convert RB Medians-Asphalt to Concrete 0                              -                               -                           -                         0                              135,673                    135,673                released
L120001       Pomerado Rd MedS-2-Rios Rd to S Entr 77,050                   -                               36,219               -                         40,831                   -                                 -                             completed
L120002       Pomerado Rd MedS-1-S Entr to RB Rd 38,867                   -                               4,948                  -                         33,919                   -                                 -                             completed
L120003       Pomerado Rd MedN1-RB Rd to Cam Gallardo 19,755                   -                               21,853               -                         (2,098)                    -                                 -                             completed

L12001        Talmadge Historic Gates -                               -                               -                           -                         -                               221,000                    221,000                released
L120011       Phase 1 Restoration of Existing Gates 113,101                 -                               14,330               -                         98,771                   -                                 -                             released

RD12002       Torrey Highlands Trail System 281,016                 -                               -                           -                         281,016                 -                                 -                             released
RD12004       Del Mar Heights Road Multi-use Trail Undercrossing 91,000                   -                               90,233               -                         767                         -                                 -                             released
S00605        Famosa Slough Salt Marsh Creation 313,000                 297,694                 12,971               -                         2,336                      333,000                    20,000                  released
S00606        San Diego River Dredging-Qualcomm Way to SR163 425,000                 169,346                 41,304               32,294              182,056                 1,064,000                639,000                released
S00611        Old Mission Dam Preservation 1,577,336              1,111,851              101,823             218,601            145,061                 1,577,336                0                            released
S00612        Mission Bay Park Eel Grass Mitigation 626,000                 623,004                 -                           -                         2,996                      -                                 -                             completed
S00614        Balboa Park Golf Course â€“ Clubhouse 1,138,120              214,216                 168,927             125,600            629,377                 8,038,120                6,900,000            released
S00615        Inspiration Point Precise Plan 414,352                 414,352                 -                           -                         -                               -                                 -                             closed
S00616        Sixth Avenue Playground Improvements 120,000                 115,266                 -                           -                         4,734                      -                                 -                             released
S00619        Sewer Lateral Replacement for Balboa Park 187,392                 187,392                 -                           -                         -                               406,057                    218,665                released
S00620        Palisades Building Ramp - ADA Improvements 68,752                   68,752                   -                           -                         -                               -                                 -                             closed
S00622        Fiesta Island Causeway Parking Lot 235                         235                         -                           -                         0                              -                                 -                             closed
S00623        Crown Point Salt Marsh 40,000                   39,553                   -                           -                         447                         -                                 -                             completed
S00624        Mission Bay/Fiesta Island Development Plan 420,000                 358,518                 -                           -                         61,482                   -                                 -                             released
S00626        Balboa Park Golf Course Step/Handrail Replacement 109,492                 108,767                 725                     -                         (0)                            -                                 -                             closed
S00627        Torrey Pines S Golf Course Restroom Improvements 178,028                 179,194                 -                           -                         (1,165)                    -                                 -                             completed
S00628        Mission Bay Golf Course New Practice Area Upgrade 139,336                 139,336                 -                           -                         -                               -                                 -                             closed
S00629        Mission Bay Golf Course New Irrigation System 843                         843                         -                           -                         (0)                            -                                 -                             closed
S00630        Torrey Pines Golf Course Clubhouse Maintenance 475,316                 475,316                 -                           -                         (0)                            -                                 -                             closed
S00631        Torrey Pines GC Clubhouse Starter Booth 84,280                   84,280                   -                           -                         -                               -                                 -                             closed
S00632        Balboa Park Golf Course Irrigation System 4,007,332              2,659,877              935,461             34,499              377,495                 3,000,000                (1,007,332)           released
S00633        Sunset Cliffs Shoreline Park Improvement 738,477                 738,590                 (112)                    -                         0                              -                                 -                             closed
S00634        Hilltop Community Park Development Phase 1 1,460,487              1,460,487              -                           -                         -                               -                                 -                             closed
S00635        Carmel Valley Community Park South-Rec Bldg/OcnAir 5,305,535              5,357,837              (52,302)              -                         0                              5,242,760                (62,775)                 completed
S00636        Dennery Ranch Neighborhood Park 2,000,956              1,904                      -                           -                         1,999,052              -                                 -                             released
S00637        Canyonside Community Park 74,000                   74,066                   -                           -                         (66)                          -                                 -                             released
S00638        Otay Valley Regional Park-Beyer Blvd Staging Area 2,500,396              2,470,112              14,544               956                    14,785                   2,500,396                -                             completed
S00639        Black Mountain Ranch Community Park 5,314,527              5,314,527              -                           -                         -                               -                                 -                             closed
S00642        Carmel Valley Neighborhood Park #8 4,960,000              120,224                 2,526                  -                         4,837,250              -                                 -                             released
S00645        University Gardens Neighborhood Park Tot Lot 256,615                 256,615                 -                           -                         -                               -                                 -                             closed
S00646        Carson Elementary School Joint Use 754,662                 783,730                 -                           -                         (29,068)                  714,000                    (40,662)                 completed
S00647        Memorial Skateboard Park 1,234,408              1,234,408              -                           -                         -                               -                                 -                             closed
S00648        Del Mar Mesa Neighborhood Park 1,339,646              1,334,454              5,192                  -                         (0)                            3,735,000                2,395,354            completed
S00649        Pacific Breezes (Ocean View Hills) Community Park 11,770,000           4,634,227              72,698               197,723            6,865,352              16,800,000              5,030,000            released
S00650        Torrey Highlands Neighborhood Park North 4,785,917              4,785,917              -                           -                         -                               -                                 -                             closed
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S00651        Torrey Highlands Neighborhood Park South 3,816,389              3,626,444              23,314               2,113                 164,519                 3,526,900                (289,489)              released
S00652        Rancho Encantada Park #2 1,753,000              101,715                 15,957               -                         1,635,329              3,100,000                1,347,000            released
S00653        La Mirada Elementary School Joint Use Phase II 164,625                 91,390                   88                       -                         73,147                   546,500                    381,875                completed
S00654        Chollas Community Park 3,810,900              2,971,974              19,120               447                    819,359                 3,200,000                (610,900)              released
S00655        Kumeyaay Lakes Berm Restoration and Dredging 160,000                 92,722                   -                           -                         67,278                   -                                 -                             released
S00656        Windansea Erosion Control Plan 650,000                 651,540                 -                           -                         (1,540)                    400,000                    (250,000)              completed
S00657        Park De La Cruz/38th Street Development -                               -                               -                           -                         -                               -                                 -                             closed
S00658        I-15 Cut & Cover/Teralta Neighborhood Park 1,540,788              1,540,788              -                           -                         -                               -                                 -                             closed
S00659        Carmel Grove Mini Park Play Area Upgrade 480,858                 26,571                   64,143               320,000            70,143                   464,858                    (16,000)                 released
S00660        Public Roads Supporting Park Access 457                         457                         -                           -                         0                              -                                 -                             closed
S00661        City Heights Community Park Development Phase 3 149,447                 149,447                 -                           -                         -                               -                                 -                             closed
S00662        Normal Heights Community Park Development 192,281                 169,902                 (335)                    17,850              4,864                      198,579                    6,298                    completed
S00663        Nobel Athletic Area Development 12,974,506           12,763,935           1,181                  -                         209,391                 21,534,184              8,559,678            completed
S00664        McAuliffe Community Park Development Phase 2 241,840                 241,840                 -                           -                         0                              -                                 -                             completed
S00665        Camino Ruiz Neighborhood Park Improvemen 6,690,885              6,690,885              -                           -                         -                               -                                 -                             closed
S00666        Camino Ruiz Trail 49,361                   49,361                   -                           -                         (0)                            -                                 -                             closed
S00667        Mira Mesa Community Park-Expansion & Aquatic Compl 1,958,540              1,508,540              -                           -                         450,000                 -                                 -                             released
S00668        Pacific Beach Community Park Requirement 84,653                   84,653                   -                           -                         -                               -                                 -                             closed
S00669        Serra Mesa Community Park 524,768                 524,768                 -                           -                         -                               -                                 -                             closed
S00670        Black Mountain Park Survey & Management Plan 140,000                 125,279                 -                           -                         14,721                   -                                 -                             released
S00671        Rancho Penasquitos ADA Requirements -                               -                               -                           -                         -                               -                                 -                             closed
S00672        Ridgewood Neighborhood Park Playground -                               -                               -                           -                         -                               -                                 -                             closed
S00673        Home Avenue Park 4,300,150              577,287                 56,293               249,176            3,417,394              4,300,150                -                             released
S00674        Sunset Cliffs Natural Park Drainage Study 555,000                 287,961                 13,075               4,137                 249,827                 -                                 -                             released
S00675        Sub Area II Recreational Feasibility Study 15,899                   15,899                   -                           -                         -                               -                                 -                             closed
S00676        Taylor Street Slope Reconstruction 1,152,477              1,039,413              -                           -                         113,064                 1,982,000                829,523                completed
S00677        Hourglass Field House Parking Areas 994,849                 44,849                   900,000             -                         50,000                   -                                 -                             completed
S00678        Birney Elementary School Joint Use 977,593                 977,593                 -                           -                         -                               -                                 -                             closed
S00686        Chollas Creek Enhancement 1,923,799              1,906,441              -                           -                         17,358                   -                                 -                             completed
S00722        Hiking & Equestrian Trail Neighborhood Park #10 620,600                 100,394                 113,366             -                         406,840                 -                                 -                             released
S00749        Torrey Pines N & S Course Restroom Replacement 422,658                 422,658                 -                           -                         -                               -                                 -                             closed
S00750        Carmel Valley Community Park South-Neighborhood8A 9,977,841              9,414,968              1,014                  998                    560,862                 9,414,507                (563,334)              completed
S00751        Hickman Fields 500,000                 87,881                   98,863               60,446              252,810                 2,117,000                1,617,000            released
S00752        Beyer Park Development 212,000                 183,741                 -                           -                         28,259                   -                                 -                             released
S00753        Otay Valley Fenton Pond RecreationTrail 209,605                 180,095                 4,989                  -                         24,520                   209,605                    -                             completed
S00754        Montgomery Waller Community Park 1,120,000              979,252                 26,342               -                         114,406                 687,000                    (433,000)              completed
S00755        Mission Valley Preserve Habitat Enhancement 550,000                 523,243                 111                     -                         26,645                   -                                 -                             completed
S00756        Azalea Neighborhood Park 163,828                 143,448                 -                           -                         20,380                   135,076                    (28,752)                 completed
S00757        West Lewis and Falcon Streets Mini-Park 450,000                 247,507                 193,985             7,290                 1,218                      426,480                    (23,520)                 released
S00758        Carmel Valley Skate Park 2,461,641              2,461,641              -                           -                         -                               -                                 -                             closed
S00759        Sunshine Berardini Fields 74,783                   74,783                   -                           -                         -                               12,260,000              12,185,217          closed
S00760        West Maple Canyon Mini-Park 375,000                 133,695                 67,369               48,861              125,075                 600,000                    225,000                released
S00761        Roosevelt Middle School Improvements 1,190,000              253,519                 272,300             444,809            219,373                 995,000                    (195,000)              released
S00762        Angier Elementary School Joint Use 2,207,000              197,235                 119,107             78,644              1,812,014              2,115,724                (91,276)                 released
S00763        Cabrillo Heights Neighborhood Park Improvements 678,000                 175,562                 5,986                  36,180              460,272                 843,000                    165,000                released
S00764        Wegeforth Elementary School Joint Use 3,092,000              323,857                 119,086             77,516              2,571,541              3,092,000                -                             released
S00765        MLK Jr Community Park Rec Center Roof Repair 178,172                 178,172                 -                           -                         -                               -                                 -                             closed
S00766        Vista Terrace Tot Lot Park 379,484                 379,484                 -                           -                         -                               -                                 -                             closed
S00767        Wightman Street Neighborhood Park 686,000                 547,056                 522                     39,358              99,064                   2,896,000                2,210,000            released
S00768        Canyonside Community Park 345,000                 228,197                 -                           -                         116,803                 -                                 -                             completed
S00769        Otay Valley Regional Park 633                         633                         -                           -                         (0)                            -                                 -                             closed
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S00770        Florida Canyon Drainage & Trail Improvements 74,129                   74,129                   -                           -                         0                              -                                 -                             closed
S00771        MLK Jr Play Area Upgrade 644,839                 641,459                 3,380                  -                         (0)                            702,280                    57,441                  completed
S00889        Del Mar Mesa Southern Multi-Use Trail 110,300                 8,617                      -                           -                         101,683                 -                                 -                             released
S00890        Del Mar Mesa Central Multi Use Trail 161,000                 2,648                      -                           -                         158,352                 -                                 -                             released
S00891        Hiking & Equestrian Trails - Eastern Region 229,300                 1,195                      -                           -                         228,105                 -                                 -                             released
S00892        Del Mar Mesa Northern Hiking/Equestrian Trail 386,000                 30,504                   -                           -                         355,496                 -                                 -                             released
S00970        Memorial Pool Improvements 2,500,000              348,312                 47,929               97,083              2,006,676              2,508,423                8,423                    released
S00971        Treena Mesa Joint Use Sports Field 3,500,000              -                               35                       -                         3,499,965              -                                 -                             released
S00972        Language Academy/Montezuma Elementary Joint Use 1,264,838              180,873                 942,470             -                         141,494                 1,264,210                (628)                      completed

S01063        Language Academy/Montezuma Elementary Joint Use -                               (4,162)                    -                           -                         4,162                      -                                 -                             closed
S00973        Montgomery Academy Joint Use Improvements 695,000                 55,318                   8,766                  4,250                 626,667                 1,209,500                514,500                released
S00974        Kellogg Park Play Area Improvements 137,998                 137,998                 -                           -                         -                               -                                 -                             closed
S00978        Talmadge Decorative Streetlight Restoration 231,800                 6,227                      4,142                  -                         221,431                 -                                 -                             released
S00991        Fiesta Island Infrastructure Improvements 3,959,888              142,492                 14,144               -                         3,803,252              -                                 -                             completed
S00992        Central Avenue Mini Park Acquisition/Development 840,000                 580,472                 71,140               65,010              123,378                 1,960,592                1,120,592            released
S00993        Presidio Park Master Plan 25,000                   19,445                   -                           -                         5,555                      -                                 -                             completed
S00994        Gonzales Canyon Neighborhood Park 5,800,000              2,875,589              32,626               164,501            2,727,284              6,386,000                586,000                released
S00995        Hidden Trails Neighborhood Park 2,420,000              1,293                      1,066,440          -                         1,352,267              -                                 -                             released
S00997        Tierrasanta Skate Park 25,000                   51                           -                           -                         24,949                   -                                 -                             completed
S00998        Del Mar Mesa Acquisition 2,047,994              1,866,772              963                     -                         180,259                 -                                 -                             completed
S00999        Riviera Del Sol Neighborhood Park 3,550,000              1,398,691              128,732             19,919              2,002,658              3,445,618                (104,382)              released
S01001        San Diego River Park Master Plan 1,802,000              1,397,457              76,303               179,440            148,801                 -                                 -                             released
S01002        Fairbrook Neighborhood Park - Acquisition 420,000                 26,306                   -                           375,000            18,694                   -                                 -                             released
S01003        Mira Mesa Community Park 3 (Hourglass) Development 5,377,978              4,447,978              925,231             -                         4,769                      -                                 -                             completed
S01004        Breen Park Site Development 3,319,401              3,319,401              -                           -                         0                              -                                 -                             closed
S01005        North Park Community Park Miscellanous Improvement 33,194                   33,194                   -                           -                         -                               -                                 -                             closed
S01006        Park De La Cruz Acquisition 76,653                   76,653                   -                           -                         -                               -                                 -                             closed
S01008        Kumeyaay Lake Riparian Restoration 88,929                   88,929                   -                           -                         -                               -                                 -                             closed
S01010        Penasquitos Town Center Linear Park 345,710                 345,710                 -                           -                         -                               -                                 -                             closed
S01011        Mission Trails Regional Park Fire Restoration 83,021                   83,021                   -                           -                         -                               -                                 -                             closed
S01012        Sefton Field Improvements 500,000                 158,906                 -                           -                         341,094                 -                                 -                             released
S01013        Mission Bay Park Security Lights 74,516                   74,516                   -                           -                         -                               -                                 -                             closed
S01014        Mission Trails Regional Park Master Plan Update 884,829                 229,642                 164,668             315,433            175,086                 -                                 -                             released
S01015        Torrey Pines City Park General Development Plan 600,000                 426,970                 74,496               44,618              53,916                   -                                 -                             completed
S01021        Kids Copy-Tubman/Chavez Center 4,446                      4,446                      -                           -                         -                               -                                 -                             completed
S01023        Mid City Community Clinic 10,000                   10,000                   -                           -                         -                               -                                 -                             completed
S01025        The World Beat Center 23,018                   18,627                   4,391                  -                         (0)                            -                                 -                             closed
S01039        Mira Mesa  ADA 138,675                 135,908                 -                           -                         2,767                      211,165                    72,490                  completed
S01045        Cliffridge Park Comfort Station  ADA 152,552                 128,201                 24,351               -                         (0)                            150,000                    (2,552)                   completed
S01048        ADA Mid City Community Gym 267,870                 267,870                 -                           -                         -                               -                                 -                             completed
S01049        Memorial Pool ADA Improvements 235,437                 235,437                 -                           -                         -                               254,138                    18,701                  completed
S01050        Swanson Standley Pool ADA Improvements 250,905                 250,905                 -                           -                         -                               -                                 -                             closed
S01051        Rancho Bernardo Recreation Center ADA 97,379                   97,379                   -                           -                         0                              131,290                    33,911                  completed
S01056        Encanto Community Park Concession Expansion 2,900                      2,900                      -                           -                         0                              152,800                    149,900                closed
S01057        Ocean Beach CDC - N Ocean Beach Revitalization 803,960                 477,292                 196,678             151,770            (21,780)                  800,000                    (3,960)                   released
S01065        Torrey Pines Golf Course Irrigate & Fence Upgrades 7,988                      7,988                      -                           -                         0                              -                                 -                             completed
S01066        Westview Park Shade Structure 16,273                   16,272                   1                          -                         (0)                            82,000                      65,727                  closed
S01067        Dingeman School/Spring Canyon Neighborhood Park 54,463                   54,463                   -                           -                         -                               -                                 -                             closed
S01068        Linda Vista Community Park Picnic Area 203,000                 70,404                   7,888                  3,954                 120,754                 303,000                    100,000                released
S01069        Windansea Stairs Railing Replacement 3,148                      3,148                      -                           -                         (0)                            -                                 -                             closed
S01070        City Heights Square Mini-Park 930,405                 191,843                 29,087               21,100              688,375                 930,000                    (405)                      released
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S01071        Southcrest Trails (252 Corridor Pk Imp - Ph2) Park 1,650,000              193,679                 64,800               29,075              1,362,445              1,600,000                (50,000)                 released
S01072        Carmel Mtn Ranch Community Pk Children's Play Area 506,512                 516,389                 -                           -                         (9,877)                    459,112                    (47,400)                 completed
S01073        Mission Trails Regional Pk Equest Comfort Station 578,000                 126,547                 396,927             17,107              37,419                   496,000                    (82,000)                 completed
S01076        Multiple Species Conservation 64,425                   54,645                   -                           -                         9,779                      -                                 -                             released

B00993        MSCP PROPERTY ACQUISITION EAST ELLIOT-WEST APPRAIS 4,040,406              4,037,515              -                           -                         2,891                      -                                 -                             completed
S10094        MSCP East Elliot Land Acquisition 9,705,050              9,705,050              -                           -                         -                               -                                 -                             closed

S01079        Ballpark and Redevelopment Project Infrastructure 35,006,507           35,006,507           -                           -                         -                               -                                 -                             completed
S01082        Torrey Pines Golf Course-Reconstruction 18 Holes 2,197,686              655,166                 -                           -                         1,542,520              -                                 -                             completed
S01083        Fairbrook Neighborhood Park Development 2,400,000              76                           -                           -                         2,399,924              -                                 -                             released
S01089        Mission Bay Golf Course & Practice Cntr Landscape 705                         705                         -                           -                         0                              -                                 -                             closed
S01090        Mission Bay Golf Course Practice Cntr Bldg Improve 400,000                 -                               6,096                  -                         393,904                 -                                 -                             released
S01094        Ocean Beach Recreation Center ADA Improvements 255,103                 255,103                 -                           -                         -                               -                                 -                             completed
S10000        NTC Aquatic Center 446,726                 29,902                   9,930                  300,000            106,894                 1,486,726                1,040,000            released
S10019        Chollas Lake Fishing Pier 253,452                 253,452                 -                           -                         -                               240,000                    (13,452)                 completed
S10021        Mission Bay Athletic Area Comfort Stn Modernize 200,000                 96,948                   34,033               24,434              44,584                   800,000                    600,000                released
S10023        Paradise Hills Community Park Picnic Shelter 216,000                 221,353                 -                           -                         (5,353)                    507,815                    291,815                completed
S10026        Palisades Park Comfort Station Replacement 300,000                 104,776                 46,783               18,886              129,554                 630,000                    330,000                released
S10027        Montclair Neighborhood Park Play Area 347,500                 345,923                 1,220                  -                         357                         343,000                    (4,500)                   completed
S10028        Dailard Neighborhood Park-Play Area Upgrades 400,000                 56,354                   89,015               229,978            24,653                   400,000                    -                             released
S10031        Views West Neighborhood Park ADA Upgrades 625,000                 34,024                   57,008               275,000            258,969                 660,000                    35,000                  released
S10032        Rancho Penasquitos Monument Signs 186,475                 30,962                   68,226               61,525              25,763                   136,019                    (50,456)                 released
S10033        Rancho Bernardo Westwood Soundwall 100,000                 18,048                   13,700               3,826                 64,426                   100,000                    -                             released
S10035        Pomerado Rd Median Improvements-n/o of R Bernardo 394,750                 -                               5,750                  -                         389,000                 899,840                    505,090                released
S10036        Welcome to Rancho Bernardo Signs 55,367                   -                               3,712                  -                         51,655                   55,367                      -                             released
S10037        Camino Santa Fe Median Improvements 210,000                 -                               -                           -                         210,000                 -                                 -                             released
S10038        Del Mar Terrace Street Improvements 650,000                 -                               4,433                  215,104            430,464                 -                                 -                             released
S10039        Carmel Country Road Median Improvements 175,000                 67,549                   82,956               29,899              (5,404)                    168,018                    (6,982)                   released
S10040        North Park/Main Street Sidewalk Improvements 200,000                 -                               12,163               -                         187,837                 200,000                    -                             released
S10043        Mission Bay Golf Course Driving Range Upgrade -                               -                               -                           -                         -                               -                                 -                             closed
S10045        Torrey Pines North and South Course Golf Paths -                               -                               -                           -                         -                               -                                 -                             closed
S10046        Cypress Canyon Neighborhood Park - Phase 2 -                               -                               -                           -                         -                               -                                 -                             closed
S10048        Sunroad Neighborhood Park - Development 20,000                   67,885                   54,441               -                         (102,326)                1,610,000                1,590,000            released
S10050        North Park Mini-Park and Streetscape Improvements 250,000                 126,261                 96,720               25,225              1,794                      3,710,000                3,460,000            released
S10051        Olive Street Park Acquisition and Development 2,201,585              1,425,035              1,298                  -                         775,253                 777,485                    (1,424,100)           released
S10054        Switzer Canyon/30th Street Bridge Enhancement Prgm 15,000                   -                               -                           -                         15,000                   -                                 -                             created
S10065        Mission Trails Regional Park Cowles Mountain Trail 400,000                 -                               5,761                  21,011              373,228                 -                                 -                             released
S10066        Mission Trails Regional Park Trail Realignments 215,000                 -                               182                     -                         214,818                 -                                 -                             released
S10067        Crest Canyon Resource Management Plan 75,000                   -                               -                           -                         75,000                   -                                 -                             released
S10068        Gonzales Canyon Resource Management Plan 60,000                   -                               -                           -                         60,000                   -                                 -                             released
S10080        Marshall Elementary School Joint Use Improvements -                               -                               -                           -                         -                               -                                 -                             closed
S10086        Maddox Neighborhood Park Playground Upgrades 546,000                 41,379                   463,861             15,565              25,195                   596,000                    50,000                  completed
S10087        Balboa Park/Morley Field Evaluate & Repair Drain -                               -                               -                           -                         -                               -                                 -                             closed
S10091        Sunset Cliffs Natural Pk Hillside Improvements Pre 820,000                 291,849                 149,284             161,672            217,195                 3,103,814                2,283,814            released
S10092        Walker Neighborhood Park Playground Upgrades 310,000                 13,587                   42,428               -                         253,985                 310,000                    -                             released
S10020        North Crown Point Gazebo Replacement 292,859                 287,284                 5,575                  -                         0                              238,000                    (54,859)                 closed
S10122        Rancho Encantada Neighborhood Park #1 900,772                 900,772                 -                           -                         -                               -                                 -                             closed
S10134        South Clairemont Recreation Center ADA Kitchen Upg 99,000                   26,530                   74,308               -                         (1,838)                    -                                 -                             completed
S11006        Torrey Hills SDG&E Easement Enhancement 441,000                 10,051                   23,950               455                    406,544                 300,000                    (141,000)              released
S11007        Bird Rock Median Lighting 229,000                 21,424                   169,404             7,000                 31,172                   224,000                    (5,000)                   released
S11008        Mission Hills Historic Street Lighting 367,486                 2,321                      45,819               -                         319,346                 375,486                    8,000                    released
S11009        Torrey Highlands Community ID and Enhancement 175,000                 -                               -                           -                         175,000                 -                                 -                             created
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S11010        Mission Bay Golf Course Renovation/Reconstruction 460,000                 6,163                      14,433               -                         439,404                 4,000,000                3,540,000            released
S11011        Tierrasanta Community Park Sports Field Lighting 150,000                 19,599                   59,344               51,103              19,954                   150,000                    -                             released
S11012        Rancho Bernardo Community Park-Sports Field Lights 700,000                 22,079                   90,835               27,624              559,461                 868,000                    168,000                released
S11013        San Ysidro Athletic Area & Larsen Field Lighting 750,000                 10,902                   85,795               63,513              589,790                 870,000                    120,000                released
S11014        Crystal Pier Improvements 300,000                 -                               27,708               -                         272,292                 -                                 -                             released
S11016        Del Mar Trails Park Play Area Upgrades 596,366                 19,297                   45,051               -                         532,018                 596,366                    -                             released
S11017        Windwood II Mini Park Play Area Upgrades 480,858                 22,140                   50,948               9,670                 398,100                 523,775                    42,917                  released
S11018        Lake Murray Community Park Play Area Expansion 212,000                 -                               796                     16,028              195,177                 212,000                    -                             released
S11019        Mountain View Neighborhood Park Area Upgrades 775,000                 31,382                   62,261               79,730              601,627                 775,000                    -                             released
S11020        Torrey Highlands Park Play Area Upgrades 602,072                 20,121                   17,613               60,143              504,194                 940,377                    338,305                released
S11030        Gompers Neighborhood Park- Play Area Upgrades 490,000                 27,921                   123,448             45,758              292,873                 1,180,000                690,000                released
S11051        Silver Wing Neighborhood Park Sports Fld & Sec Lgt 434,285                 16,503                   73,069               16,918              327,795                 725,000                    290,715                released
S11101        Museum of Man Roof Replacement 1,480,976              27,867                   1,354,520          212,915            (114,325)                1,772,209                291,233                released
S11103        Valencia Park Acquisition and Development 224,013                 229,361                 -                           -                         (5,348)                    -                                 -                             released
S12001        McKinley Elementary School Joint Use Improvements 107,000                 -                               20,018               44,275              42,707                   1,702,500                1,595,500            released
S12002        Rancho Penasquitos Skate Park 320,000                 -                               23,993               -                         296,007                 533,000                    213,000                released
S12003        Rancho Penasquitos Towne Centre Park Improvements 75,000                   -                               6,514                  -                         68,486                   75,000                      -                             released
S12004        Canyonside Community Park Improvements 300,000                 -                               21,832               -                         278,168                 650,000                    350,000                released
S12006        Rancho Bernardo Road Streetscape 50,000                   -                               -                           -                         50,000                   -                                 -                             created
S12033        Dennis V. Allen Park Tot Lot Improvements 57,101                   -                               50,849               -                         6,252                      -                                 -                             completed
Police
S00694        Central Area Police Substation 762,469                 762,469                 -                           -                         -                               -                                 -                             closed
S00815        Northwest Area Police Substation 18,392,258           18,392,258           -                           -                         -                               -                                 -                             closed
S00816        Public Safety Training Institute 505,000                 458,335                 -                           2,000                 44,665                   -                                 -                             released
S10118        Police Range Refurbishment 1,822,864              -                               306,940             -                         1,515,924              4,763,000                2,940,136            released
S10131        Police Headquarters Cogeneration Repower Project 983,085                 -                               -                           -                         983,085                 -                                 -                             created
Public Utilities
ABJ00001      Water Pump Station Restoration 4,603,969              -                               -                           1,792,000         2,811,969              -                                 -                             released

B10006        Tierrasanta (Via Dominique) Pump Station 200,000                 89,069                   90,438               -                         20,494                   -                                 -                             released
B10070        Scripps Ranch Pump Station -                               243,990                 (243,990)            -                         0                              -                                 -                             completed
B11020        Climax Pump Station 15,776                   15,776                   -                           -                         0                              -                                 -                             closed
B11023        College Ranch Hydro Pump Station 801,316                 37,509                   112,184             577,449            74,175                   7,429,510                6,628,194            released
B11072        Soledad Pump Station Upgrade 730,284                 -                               -                           -                         730,284                 -                                 -                             released

ABK00001      Dams and Reservoirs 699,343                 -                               -                           -                         699,343                 -                                 -                             released
B00144        Emergency Storage Project-San Vicente Reservoir 227                         227                         -                           -                         0                              -                                 -                             completed
B00171        El Capitan Seepage Recovery Pump 56,749                   46,435                   10,314               -                         0                              -                                 -                             completed
B10165        Scripps Ranch Reservoir Slope Repair & Bracket Rpl 320,000                 61,230                   164,710             45,429              48,631                   633,800                    313,800                released

ABL00001      Standpipe and Reservoir Rehabilitations 200,000                 -                               -                           -                         200,000                 -                                 -                             released
B00142        La Jolla Country Club Reservoir Emergency Repair 291,742                 291,742                 -                           -                         (0)                            -                                 -                             closed
B00143        San Carlos Reservoir Interior Enhancement 1,159,022              206,292                 416,095             515,425            21,210                   1,159,022                -                             released
B00155        Catalina Standpipe Renovation 3,651,150              135,466                 240,606             2,805,955         469,122                 3,425,600                (225,550)              released
B00156        Pomerado Park Reservoir Upgrade 5,000                      6,583                      (6,583)                -                         5,000                      -                                 -                             released
B10002        Dulzura Conduit Flume 15 12,175                   12,175                   -                           -                         (0)                            -                                 -                             closed
B10003        Dulzura Conduit Flume 22 (aka 14) 1,124,338              960,411                 32,869               -                         131,058                 1,000,000                (124,338)              completed
B11024        La Jolla Country Club Reservoir 986,830                 35,430                   269,629             370,978            310,794                 6,025,000                5,038,170            released
B11070        La Jolla View Reservoir 100,000                 -                               85,474               -                         14,526                   9,670,000                9,570,000            released

ABM00001      Groundwater Asset Development Program 286,146                 -                               -                           -                         286,146                 -                                 -                             released
B00167        San Pasqual Brackish Grdwr Desalination 3,101,000              2,887,627              13,981               -                         199,392                 -                                 -                             completed
B00168        Groundwater Pilot Production Wells 2,032,036              932,044                 545,562             543,298            11,132                   -                                 -                             released
B00169        San Vicente Groundwater Well 493,557                 64,592                   390,230             76,193              (37,458)                  -                                 -                             released
B00172        Groundwater Services 4,570,783              4,570,783              -                           -                         -                               -                                 -                             closed
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B11065        Chollas USGS Monitoring Wells 1,210,000              470,528                 610,140             12,591              116,741                 -                                 -                             released
B11066        San Pasqual USGS Monitoring Wells 742,000                 -                               78,625               624,095            39,280                   -                                 -                             released

ABO00001      Metro Treatment Plants 679,506                 -                               -                           -                         679,506                 -                                 -                             released
B00314        MBC BIOSOLIDS SCREEN & BLENDING TANK BYP 999,994                 999,306                 689                     -                         (0)                            945,846                    (54,148)                 completed
B00315        MBC Chemical Storage & Handling System 552,833                 547,505                 5,328                  -                         0                              -                                 -                             closed
B00316        MBC ACCESS ROAD DRAINAGE IMPROVEMENTS (A 457,219                 238,022                 202,032             12,781              4,383                      288,184                    (169,035)              completed
B00318        MBC RAW SOLIDS RECEIVING TANK NO. 1 ISO 42,000                   5,102                      5,003                  -                         31,895                   -                                 -                             released
B00319        NCWRP CHEMICAL DRAIN PIPEREPLACEMENT 100,875                 100,875                 -                           -                         -                               -                                 -                             closed
B00320        NCWRP GUARD SHACK RELOCATION 153,967                 153,967                 -                           -                         -                               -                                 -                             closed
B00321        NCWRP LAB AIR CONDITIONING UPGRADE 80,000                   70,971                   2,991                  -                         6,037                      -                                 -                             completed
B00477        PT. LOMA 84 - INCH PENSTOCK IMPROV 575,718                 575,718                 -                           -                         -                               -                                 -                             closed
B00522        Pt Loma Hydro 84" Bulkhead & Valves 34,940                   34,940                   -                           -                         -                               -                                 -                             closed
B00526        NCWRP GRIT IMPROVEMENTS 78,578                   78,578                   -                           -                         0                              -                                 -                             closed
B00527        NCWRP EDR #6 2,157,773              1,979,551              163,814             -                         14,408                   1,823,464                (334,309)              completed
B00528        MBC WATER SYSTEMS IMPROVEMENTS 1,246,685              253,451                 930,049             67,709              (4,524)                    1,179,355                (67,330)                 released
B10085        PTL Sedimentation Basins Equip Refurbish 1,635,500              115,297                 809,966             608,960            101,277                 7,954,500                6,319,000            released
B10147        Stairway Project at PLWTP-Hydroelectric Building 217,574                 217,574                 -                           -                         (0)                            308,576                    91,002                  completed
B10178        MBC Chemical System Improvements Phase 2 300,000                 31,248                   65,815               -                         202,938                 5,070,000                4,770,000            released
B10179        MBC Storm Drain Diversion 50,000                   -                               -                           -                         50,000                   -                                 -                             created
B10225        PTLWTP - POWER CENTER 6 226,173                 204,362                 21,811               -                         0                              -                                 -                             closed
B11076        PTLWTP PC 6 Transformer Cabinet & Switchboard Repl 400,000                 14,982                   36,943               280,702            67,373                   400,000                    -                             released
B11139        North City Cogeneration Facility Expansion 4,155,000              439                         575,075             3,278,935         300,551                 -                                 -                             released

ABP00001      Pump Station Restorations 756,486                 -                               -                           -                         756,486                 -                                 -                             released
B00476        SPS 13 REHAB 240,000                 27,458                   163,976             14,584              33,982                   975,500                    735,500                released
B00498        SEWER PS 77A & 77B 10,078,490           10,078,490           -                           -                         (0)                            -                                 -                             closed
B00499        SEWER PUMP STATION #27-  RESTORATION 6,907,546              6,867,065              9,021                  -                         31,459                   6,907,545                (1)                           completed
B00500        SKYLARK CNYN SWR PS 213,253                 165,708                 6,645                  7,907                 32,993                   1,714,046                1,500,793            released
B00501        SWR PS#13 14 &16 DUAL FM 78,600                   40,009                   -                           -                         38,591                   -                                 -                             released
B00502        SWR PS#18  PH II 2,718,167              2,458,960              -                           -                         259,207                 -                                 -                             closed
B00503        SEWER PUMP STATION #27 - PHASE 2 2,421,686              732,665                 165,530             1,334,688         188,804                 2,738,632                316,946                released
B00523        MISSION BAY SEWAGE INTERCEPT SYST 374,075                 373,075                 1,000                  -                         -                               -                                 -                             closed
B10097        PS 77B Magna Drive Improvements 50,224                   50,224                   -                           -                         -                               -                                 -                             completed
B10177        Sewer Pump Station 77B VFDs 1,247                      1,247                      -                           -                         0                              -                                 -                             completed
B12018        SEWER PUMP STATION 77A GENERATORS (SPS77A) 200,000                 -                               49,044               48,822              102,134                 656,000                    456,000                released

ABP00002      Metropolitan System Pump Stations 3,355,123              -                               -                           -                         3,355,123              -                                 -                             released
B00312        PS#1-SCREENING ROOM LINER IMPROVEMENT 884,778                 884,778                 -                           -                         (0)                            -                                 -                             closed
B00313        PS 1&2 ELECTRICAL UPG & NEW BLDG AT PS2 9,935,000              6,772,490              2,213,505          650,927            298,078                 9,935,000                -                             released

ABP00003      Pump Station 64,65, Penasquitos, E Mission Gorge 1,959,440              -                               -                           -                         1,959,440              -                                 -                             released
B00306        PS 65 CAPACITY UPGRADE (AA 419270) 1,200,000              471,909                 383,996             -                         344,095                 6,000,000                4,800,000            released
B10224        Sewer Pump Station 64 Force Main Repair 1,500,000              107,493                 384,839             775,928            231,741                 500,000                    (1,000,000)           released

AHC00001      Reclaimed Water Extension 441,679                 -                               -                           -                         441,679                 -                                 -                             released
B00002        Black Mountain Road Pipeline Extension 12,551                   12,195                   -                           -                         356                         -                                 -                             completed
B00003        Hickman Field Drive Recycled Water Pipeline 149,169                 149,169                 -                           -                         -                               -                                 -                             closed
B00004        Westview Parkway Recycled Water Connections 78,288                   45,184                   -                           -                         33,104                   -                                 -                             completed
B00005        Carroll Canyon Gardens HOA 84,364                   84,364                   -                           -                         (0)                            -                                 -                             closed
B00006        Scripps Ranch Community Park -                               -                               -                           -                         -                               -                                 -                             closed
B00139        Park Village Extension 75,274                   -                               26,021               40,814              8,439                      -                                 -                             released
B00141        Sorrento Mesa Recycled Water Pipeline Extension 1,165                      1,165                      -                           -                         -                               -                                 -                             closed
B00157        Reclaimed Water Park Extensions 23,880                   23,880                   -                           -                         -                               -                                 -                             closed
B10086        Compass Point RW Connection 94,951                   14,273                   7,835                  -                         72,843                   -                                 -                             completed
B10143        Capricorn Way RW Connection 108,288                 42,477                   54,988               -                         10,823                   -                                 -                             completed
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AHC00002      North City Reclamation System 344,601                 -                               -                           -                         344,601                 -                                 -                             released

B00158        Carmel Valley 3,655,170              2,854,244              527,995             182,094            90,838                   3,805,170                150,000                completed
B00159        South Rancho Bernardo 209,721                 209,721                 -                           -                         -                               -                                 -                             closed
B00160        Los Penasquitos Canyon / Camino Ruiz RW Pipeline 4,849,805              884,701                 3,224,723          286,087            454,295                 5,166,739                316,934                released
B00161        Pacific Highlands Ranch Recycled Water Pipeline 1,600,000              303,432                 121,031             1,092,181         83,356                   -                                 -                             released
B00162        Camino Del Sur Recycled Water Pipeline 135,000                 93,072                   -                           -                         41,928                   -                                 -                             released
B00163        Camino Del Sur RW Pipeline - Participation Agrmt 5,000                      532                         -                           -                         4,468                      -                                 -                             released
B00164        Black Mountain Villages 425,000                 295,627                 -                           83,845              45,528                   -                                 -                             completed
B00165        Santa Luz Participation Agreement / North City 5,946,882              5,445,335              -                           -                         501,547                 -                                 -                             completed
B10200        Camino Del Sur Pipeline - North of SRS56 339,567                 79,493                   187,259             32,808              40,006                   992,500                    652,933                released

AHC00003      Reclaimed Water Retrofit 322,625                 -                               -                           -                         322,625                 -                                 -                             released
B00137        Recycled Water Park Retrofits 387,397                 387,397                 -                           -                         -                               -                                 -                             closed
B00145        Scripps Poway Parkway MAD Phase 3 186,000                 186,000                 -                           -                         0                              -                                 -                             closed
B00146        Cypress Canyon Road MAD Phase 3 41,710                   41,710                   -                           -                         -                               -                                 -                             closed
B00147        Scripps Ranch Community Park Retrofit 60,287                   48,585                   -                           -                         11,702                   -                                 -                             completed
B00148        South Village Park 10,000                   -                               -                           -                         10,000                   -                                 -                             released
B00149        Westview Community Park 190,000                 11,434                   -                           135,858            42,707                   -                                 -                             released
B00150        Park Village MAD Recycled Water Retrofit 180,000                 6,871                      -                           117,767            55,362                   -                                 -                             released
B00151        Canyonside Community Park 204,585                 204,585                 -                           -                         -                               -                                 -                             closed
B00152        Campus Point Drive MAD 55,765                   55,765                   -                           -                         -                               -                                 -                             closed
B00153        Eastgate Technology Park MAD 120,683                 120,683                 -                           -                         (0)                            -                                 -                             closed
B00154        NE Mira Mesa Subarea of Mira Mesa 198,791                 198,791                 -                           -                         (0)                            -                                 -                             completed
B00173        Reclaimed Water/Retrofit-Scripps Memorial Hospital 274,900                 203,790                 -                           -                         71,110                   -                                 -                             completed
B10146        Doyle Community Park Retrofit 76,417                   -                               76,417               -                         -                               -                                 -                             completed
B11003        Penasquitos East MAD 25,000                   17,288                   -                           -                         7,712                      -                                 -                             completed
B11099        Cypress Canyon Rd. MAD PH2 65,000                   244                         -                           -                         64,756                   -                                 -                             completed

AJA00001      Sewer Main Replacements 44,065,226           -                               -                           -                         44,065,226           -                                 -                             released
B00322        GROUP 3011-SEWER & WATER 648 2,634,086              2,443,500              8,979                  -                         181,607                 2,647,619                13,533                  completed
B00323        GROUP 3011-SEWER 649 1,203,300              1,105,491              38,121               9,576                 50,112                   1,223,926                20,626                  completed
B00324        GROUP 3011-SEWER & WATER 650 3,296,993              3,207,054              83,097               -                         6,842                      3,390,197                93,204                  completed
B00325        SEWER REPL GROUP 652-KENSINGTON  JO173580 3,651,726              3,651,726              -                           -                         -                               -                                 -                             closed
B00326        SEWER GROUP 665 2,854,170              2,288,918              375,579             67,284              122,388                 3,953,175                1,099,005            completed
B00327        SEWER GROUP 644 2,659,147              2,068,442              273,124             -                         317,581                 2,659,147                (0)                           completed
B00328        Sewer Group 668 Ocean Beach South Master Plan 2,104,420              1,740,785              15,339               -                         348,297                 2,215,025                110,605                completed
B00329        SEWER GROUP 682 3,655,293              1,908,170              1,391,598          210,811            144,715                 3,616,158                (39,135)                 completed
B00330        SEWER & WATER GROUP 676 (S) 2,311,238              2,311,238              -                           -                         -                               -                                 -                             closed
B00331        SEWER GROUP  678 250,818                 230,999                 88                       -                         19,731                   1,112,220                861,402                released
B00332        SEWER & WATER GRP 684A 4,518,147              4,447,719              746                     -                         69,682                   4,530,146                11,999                  completed
B00333        CITY HEIGHTS: GRP 685 915,360                 764,268                 84,662               -                         66,430                   5,172,339                4,256,979            released
B00334        SEWER & WATER GROUP 689 (S) 4,590,136              4,351,735              48,735               -                         189,667                 4,623,426                33,290                  completed
B00335        SEWER & WATER GROUP 683A (S) 4,018,700              3,760,379              24                       -                         258,298                 -                                 -                             closed
B00336        SEWER GROUP JOB 726 2,776,351              2,318,165              91,548               -                         366,637                 2,901,217                124,866                completed
B00337        SEWER GROUP JOB 727 480,000                 265,744                 9,111                  -                         205,145                 3,055,368                2,575,368            released
B00338        SEWER GROUP JOB 728 2,383,131              2,282,826              3,780                  -                         96,525                   3,581,119                1,197,988            completed
B00339        SEWER GROUP JOB 729 2,245,017              1,907,739              154,112             -                         183,166                 2,140,744                (104,273)              completed
B00340        SEWER GROUP JOB 730 1,786,061              1,110,540              190,138             -                         485,383                 1,786,061                (0)                           completed
B00341        SEWER GROUP JOB 731 1,927,893              1,463,108              2,201                  171,980            290,603                 1,927,892                (1)                           completed
B00342        SEWER GROUP JOB 732 1,123,760              281,958                 56,871               -                         784,931                 1,378,683                254,923                released
B00343        SEWER GROUP JOB 734 995,910                 977,722                 18,188               -                         0                              1,317,661                321,751                completed
B00344        SEWER &WATER GRP JOB 544 1,251,912              1,029,030              2,726                  -                         220,156                 1,341,570                89,658                  completed
B00345        SEWER GROUP 735 495,000                 297,052                 22,834               -                         175,114                 2,492,006                1,997,006            released
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B00346        SEWER GROUP 697A 244,923                 193,902                 5,955                  -                         45,066                   2,286,693                2,041,770            released
B00348        GROUP JOB 740 1,300,930              502,971                 560,273             107,177            130,510                 1,300,930                -                             completed
B00349        GROUP JOB 739 1,312,514              982,200                 70,381               -                         259,934                 1,361,814                49,300                  completed
B00351        SAN YSIDRO/MTDB SEWER MAIN RELOCATION 1,288,855              1,288,855              -                           -                         -                               -                                 -                             closed
B00352         SEWER GROUP 742 2,514,622              2,253,378              7,939                  -                         253,305                 2,200,962                (313,660)              completed
B00353        SEWER GROUP 743 599,500                 538,956                 704                     -                         59,840                   1,363,300                763,800                released
B00354        SEWER GROUP 745 4,546,289              4,035,064              49,591               -                         461,634                 4,256,594                (289,695)              completed
B00355        SEWER & WATER GROUP 747 (S) 2,776,375              2,776,231              144                     -                         0                              2,949,590                173,215                completed
B00356        SEWER GROUP 748 2,692,612              1,544,595              949,922             -                         198,095                 2,442,612                (250,000)              completed
B00357        SEWER GROUP JOB 687A 222,000                 159,277                 -                           -                         62,723                   -                                 -                             released
B00358        SEWER GROUP JOB 738 2,241,051              512,899                 1,397,685          -                         330,466                 1,791,051                (450,000)              completed
B00359        SEWER GROUP 750 2,472,682              1,338,194              896,633             -                         237,856                 2,418,040                (54,642)                 completed
B00360        Water & Sewer Group Job 752 769,296                 742,702                 3,335                  -                         23,259                   4,773,547                4,004,251            released
B00361        SEWER GJ 753 2,230,737              446,092                 1,410,868          186,886            186,891                 3,428,694                1,197,957            completed
B00362        WATER & SEWER GJ 754 3,560,418              1,256,881              1,549,395          702,542            51,600                   3,560,417                (1)                           released
B00363        SEWER  GROUP 756 3,349,885              518,690                 2,151,159          234,113            445,923                 3,169,884                (180,001)              released
B00364        SEWER REPL GJ 757 255,842                 212,440                 -                           -                         43,402                   -                                 -                             released
B00365        SEWER & WATER GROUP 758 624,500                 502,399                 37,318               840                    83,944                   3,445,600                2,821,100            released
B00366        SEWER & WATER GROUP JOB 759 680,075                 471,335                 119,885             -                         88,855                   781,730                    101,655                completed
B00367        SEWER & WATER GROUP 760 782,449                 782,449                 -                           -                         -                               787,251                    4,802                    completed
B00368        SEWER GROUP 764 118,500                 77,358                   352                     -                         40,790                   5,856,656                5,738,156            released
B00369        SEWER & WATER GROUP 765 198,000                 175,881                 567                     -                         21,552                   -                                 -                             released
B00370        SEWER GROUP 767 3,873,012              582,963                 735,819             2,330,947         223,284                 3,873,012                (0)                           released
B00371        SEWER & WATER GROUP  768 2,701,671              1,131,705              1,214,585          158,711            196,670                 2,701,671                -                             completed
B00372        SEWER & WATER GROUP JOB 761 607,500                 410,028                 134,092             -                         63,380                   3,813,469                3,205,969            released
B00373        GROUP 3015-SEWER GROUP  762 3,003,156              1,067,305              1,809,622          -                         126,230                 2,697,940                (305,216)              completed
B00374        SEWER GROUP JOB 763 793,000                 433,488                 451                     -                         359,061                 -                                 -                             released
B00375        SEWER & WATER GROUP 766 2,061,534              2,061,534              -                           -                         -                               -                                 -                             closed
B00376        SEWER & WATER GRP 773 160,000                 123,023                 -                           -                         36,977                   3,767,915                3,607,915            released
B00377        SEWER GROUP JOB 772 3,463,628              2,303,239              726,240             1,053                 433,096                 2,067,029                (1,396,599)           completed
B00378        3016 - Sewer GJ 784 831,292                 775,029                 11,681               -                         44,583                   3,578,809                2,747,517            released
B00379        SEWER GROUP JOB 788 575,952                 474,321                 41,184               -                         60,447                   4,425,025                3,849,073            released
B00380        SEWER GROUP 764A 425,313                 259,201                 73,512               -                         92,601                   4,852,241                4,426,928            released
B00381        SEWER & WATER GROUP 789 2,676,995              435,213                 1,677,800          344,469            219,513                 2,127,642                (549,353)              released
B00382        SEWER GROUP 820 753,000                 561,414                 82,749               1,550                 107,287                 3,925,483                3,172,483            released
B00383        SEWER & WATER GJ 785 295,169                 264,498                 -                           -                         30,671                   4,195,977                3,900,808            released
B00384        43RD ST & NAT AVE REALIG 520,472                 343,273                 157,040             42,649              (22,490)                  642,932                    122,460                completed
B00385        SEWER & WATER GROUP JOB 774 3,351,347              734,734                 2,208,625          123,519            284,469                 3,365,118                13,771                  released
B00386        SEWER & WATER GROUP JOB 775 186,000                 162,048                 13,145               -                         10,807                   -                                 -                             released
B00387        SEWER GROUP JOB 776 134,000                 103,077                 11,075               -                         19,848                   7,729,717                7,595,717            released
B00388        SEWER & WATER GROUP JOB 778 235,000                 147,842                 17,607               -                         69,551                   4,010,183                3,775,183            released
B00389        Sewer Group Job 780 3,797,749              765,272                 2,194,845          92,438              745,194                 3,502,926                (294,823)              released
B00390        Sewer Group Job 781 4,210,025              734,961                 2,211,097          839,821            424,147                 4,210,025                (0)                           released
B00391        SEWER GROUP JOB 782 351,768                 311,759                 710                     -                         39,299                   -                                 -                             released
B00392        SEWER GJ 777 110,000                 1,572                      -                           -                         108,428                 -                                 -                             released
B00393        SEWER GROUP 787 715,000                 498,060                 136,200             -                         80,740                   4,743,451                4,028,451            released
B00394        SEWER  GROUP 793 176,000                 134,832                 7,871                  -                         33,297                   1,604,111                1,428,111            released
B00395        SEWER GJ 794 218,000                 190,993                 1,531                  -                         25,476                   4,091,924                3,873,924            released
B00396        SEWER GJ 795 126,000                 86,560                   7,424                  -                         32,016                   536,210                    410,210                released
B00397        SEWER & WATER GJ 796 4,663,202              4,604,972              -                           -                         58,229                   4,043,201                (620,001)              completed
B00398        SEWER GJ 797 220,994                 199,745                 27,409               -                         (6,161)                    70,000                      (150,994)              released
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B00399        SEWER GROUP 798 362,125                 326,783                 18,451               -                         16,891                   90,000                      (272,125)              released
B00400        SEWER GROUP 663A 75,000                   44,078                   -                           -                         30,922                   -                                 -                             released
B00401        "GROUP JOB 785 ""CANYON""" 993,465                 443,558                 439,992             -                         109,915                 954,435                    (39,030)                 completed
B00402        METRO CAREER CENTER 39TH STREET VILLAGE 563,698                 563,698                 -                           -                         -                               -                                 -                             closed
B00403        SEWER GROUP JOB 807 44,000                   22,573                   -                           -                         21,427                   5,375,708                5,331,708            released
B00404        GROUP 3015-SEWER GROUP  805 3,250,478              2,015,758              861,999             180,956            191,765                 3,250,155                (323)                      completed
B00405        SEWER & WATER GROUP 792 2,418,837              551,322                 1,170,187          355,455            341,873                 2,334,963                (83,874)                 released
B00406        SEWER GROUP JOB 806 59,000                   31,795                   14,090               -                         13,115                   -                                 -                             released
B00407        SEWER GROUP JOB 795 CANYON 106,000                 81,051                   -                           -                         24,949                   -                                 -                             released
B00408        SEWER GROUP 779 345,671                 290,240                 1,068                  -                         54,363                   -                                 -                             released
B00409        SEWER GJ 798C 203,739                 170,527                 6,302                  -                         26,911                   90,000                      (113,739)              released
B00410        SEWER GJ 770 611,033                 461,690                 69,071               -                         80,272                   2,202,419                1,591,386            released
B00411        SEWER GROUP 739A 1,156,595              229,982                 757,678             12,742              156,193                 1,156,594                (1)                           completed
B00412        SEWER GROUP 808 206,700                 167,431                 1,689                  -                         37,580                   1,754,216                1,547,516            released
B00413        SEWER GROUP 821 47,500                   21,903                   544                     -                         25,054                   4,606,853                4,559,353            released
B00414        SEWER GROUP 818 147,000                 117,693                 659                     -                         28,649                   4,512,692                4,365,692            released
B00415        SEWER GJ 815 525,224                 420,419                 45,398               -                         59,407                   1,997,581                1,472,357            released
B00416        Sewer & Water Group Job 809 816,808                 550,042                 116,460             111,764            38,541                   4,518,747                3,701,939            released
B00417        SEWER & WATER GJ 810 70,000                   33,943                   -                           -                         36,057                   4,145,949                4,075,949            released
B00418        "SEWER """"CANYON"""" GROUP 810""" 155,000                 122,216                 -                           -                         32,784                   -                                 -                             released
B00419        SEWER & WATER GROUP 822 2,326,987              548,372                 1,004,898          556,516            217,201                 2,372,516                45,529                  released
B00420        SEWER & WATER GROUP JOB 799 1,576,276              308,196                 111,120             985,481            171,480                 1,942,197                365,921                released
B00421        SEWER GROUP 786 346,470                 304,298                 7,267                  -                         34,905                   4,144,431                3,797,961            released
B00422        SEWER GROUP JOB 672A 56,000                   19,092                   1,083                  -                         35,824                   -                                 -                             released
B00423        SEWER GROUP JOB 787 CANYON -                               -                               -                           -                         -                               -                                 -                             closed
B00424        SEWER GROUP JOB 800 40,000                   4,982                      1,741                  -                         33,278                   -                                 -                             released
B00425        SEWER GROUP JOB 801 35,000                   2,907                      -                           -                         32,093                   -                                 -                             released
B00426        SEWER GROUP 812 565,000                 503,589                 -                           -                         61,411                   4,988,826                4,423,826            released
B00427        VAN NUYS CANYON 315,000                 281,061                 -                           -                         33,939                   -                                 -                             released
B00429        BUCHANAN CANYON SEWER B 985,412                 843,481                 55,299               5,505                 81,128                   3,791,395                2,805,983            released
B00430        PARK - LAUREL SEWER MAINS 195,179                 195,179                 -                           -                         -                               -                                 -                             closed
B00431        "MISSION CTR CNYN ""A"" SMR" 195,000                 163,780                 -                           -                         31,220                   -                                 -                             released
B00432        Mission Center Canyon B Sewer Main Replacement 966,373                 749,770                 115,699             -                         100,903                 934,189                    (32,184)                 completed
B00433        "MISSION CTR CNYN ""C"" SMR" 112,000                 79,215                   -                           -                         32,785                   3,153,159                3,041,159            released
B00434        SEWER GROUP 828 40,000                   15,308                   -                           -                         24,692                   -                                 -                             released
B00435        SEWER GJ 814 282,000                 149,498                 46,411               -                         86,091                   2,322,586                2,040,586            released
B00436        SEWER GJ 827 58,000                   14,833                   -                           -                         43,167                   -                                 -                             released
B00437        SEWER GROUP JOB 833 87,000                   44,111                   13,727               -                         29,162                   -                                 -                             released
B00438        BUCHANON CANYON SEWER REPLACEMENT C 297,000                 200,096                 -                           -                         96,904                   -                                 -                             released
B00439        BUCHANON CANYON SEWER REPLACEMENT D 87,000                   59,287                   -                           -                         27,713                   -                                 -                             released
B00440        BIRD ROCK SEWER IMPROVEMENTS 1,405,405              1,405,405              -                           -                         (0)                            1,458,902                53,497                  completed
B00441        Sewer & Water Group Job 829 1,334,491              1,332,369              2,122                  -                         0                              -                                 -                             closed
B00442        3016 - Sewer GJ 549 320,000                 158,690                 149,187             -                         12,122                   3,287,731                2,967,731            released
B00443        SEWER GJ 816 368,796                 263,713                 17,623               -                         87,460                   -                                 -                             released
B00445        WATER & SEWER GROUP 687B 672,268                 488,494                 84,870               -                         98,903                   6,748,441                6,076,173            released
B00446        SEWER GROUP 691 847,000                 666,654                 125,500             6,268                 48,578                   2,907,217                2,060,217            released
B00447        SEWER GROUP 693 SEWER MAIN REPLACEMENT 807,000                 702,697                 37,045               -                         67,258                   3,491,566                2,684,566            released
B00448        Sewer and Water GJ 694 (S) 565,500                 431,745                 50,395               -                         83,359                   4,597,426                4,031,926            released
B00449        Water and Sewer Group Job 695 (S) 265,000                 168,194                 63,799               -                         33,007                   3,312,927                3,047,927            released
B00450        SEWER GROUP 725 SEWER MAIN REPLACEMENT 2,601,781              2,462,014              10,271               -                         129,496                 2,763,858                162,077                completed
B00451        SEWER GROUP 698 6,855,093              1,353,160              1,615,850          3,625,801         260,281                 7,328,926                473,833                released
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B00452        SEWER & WATER GROUP 701 240,200                 158,720                 26,055               -                         55,425                   3,209,020                2,968,820            released
B00453        SEWER GROUP 703 SEWER MAIN REPLACEMENT 3,290,434              2,813,606              989                     -                         475,839                 3,370,151                79,717                  completed
B00454        SEWER GROUP 705 1,309,830              1,050,915              -                           -                         258,915                 1,576,664                266,834                completed
B00455        SEWER GROUP 714 2,448,875              610,356                 1,373,309          139,575            325,635                 2,747,271                298,396                released
B00456        SEWER GROUP 715 3,165,468              2,724,975              42,760               -                         397,733                 2,942,664                (222,804)              completed
B00457        Sewer Group 716 3,141,025              2,610,965              424,984             -                         105,076                 3,066,123                (74,902)                 completed
B00458        CENTRE CITY GROUP JOB 711 234,000                 192,563                 701                     -                         40,736                   839,156                    605,156                released
B00459        SEWER GROUP 720 235,000                 132,363                 55,256               -                         47,380                   4,563,856                4,328,856            released
B00460        SEWER GROUP 721 227,000                 169,111                 9,918                  -                         47,971                   4,878,277                4,651,277            released
B00461        SEWER GROUP 703A 507,000                 363,259                 102,397             -                         41,344                   3,144,675                2,637,675            released
B00462        SEWER GROUP 723 509,500                 438,491                 52,143               -                         18,866                   3,692,620                3,183,120            released
B10149        Sewer Group Job 682M 550,008                 170,356                 340,112             -                         39,539                   571,553                    21,545                  completed
B10151        Sewer Group Job 740M 336,378                 58,594                   277,784             -                         -                               337,000                    622                        completed
B10152        Sewer Group Job 785AM 397,202                 109,074                 263,157             -                         24,971                   376,920                    (20,282)                 completed
B10209        Lytton St. 6-inch Sewer Replacement 145,000                 43,928                   50,739               -                         50,333                   544,957                    399,957                released
B10210        YOSEMITE ST & LA CIMA DR SEWER MAIN REPLACEMENT 100,000                 -                               2,018                  -                         97,982                   -                                 -                             released
B11019        SEWER GROUP JOB 830 80,000                   11,645                   1,061                  -                         67,294                   -                                 -                             released
B11021        WATER AND SEWER GROUP JOB 929 (S) 760,284                 47,101                   125,877             433,600            153,705                 771,105                    10,821                  released
B11022        WATER AND SEWER GROUP JOB 930 (S) 270,000                 50,951                   175,909             -                         43,140                   1,506,639                1,236,639            released
B11077        Sewer Group 767A 60,000                   52,911                   1,484                  -                         5,605                      2,744,345                2,684,345            released
B11110        Swan Street Sewer Main Replacement Project 170,000                 -                               -                           -                         170,000                 230,500                    60,500                  released
B11111        Tecolote Canyon 8-inch CI Sewer Main 100,000                 -                               -                           -                         100,000                 -                                 -                             released
B11136        Water & Sewer Group Job 934 (S) 100,000                 -                               16,818               -                         83,182                   650,618                    550,618                released
B11151        Water & Sewer Group Job 956 (S) 125,000                 -                               75,108               -                         49,892                   349,579                    224,579                released
B11152        Water & Sewer Group Job 957(S) 140,000                 -                               95,032               11,172              33,796                   788,760                    648,760                released
B12042        Sewer and Water Group Job 940 (S) 300,000                 -                               114,037             22,119              163,844                 4,117,660                3,817,660            released
B12048        Water and Sewer Group 965 (S) 80,000                   -                               4,206                  -                         75,794                   1,716,335                1,636,335            released
B12071        WATER AND SEWER GROUP JOB 946 (S) 110,000                 -                               18,432               -                         91,568                   662,233                    552,233                released
B12075        WATER AND SEWER GROUP JOB 967 (S) 40,000                   -                               -                           -                         40,000                   -                                 -                             created
B12085        Water and Sewer Group Job 966(S) 60,000                   -                               -                           -                         60,000                   -                                 -                             released
B12097        Pacific Beach PPL Central (S) 245,000                 -                               23,077               -                         221,923                 1,028,000                783,000                released
B12102        3742 Mission Blvd Sewer Main Replacement 90,000                   -                               94,302               -                         (4,302)                    -                                 -                             released
B12104        1760 Soledad Sewer Main Replacement 40,000                   -                               -                           -                         40,000                   -                                 -                             released
B12107        E St 32nd St & Nutmeg St SMR (GRC) 470,000                 -                               -                           -                         470,000                 706,500                    236,500                released
B12108        Via Alicante & Crescent Dr SMR (GRC) 730,000                 -                               -                           -                         730,000                 898,500                    168,500                released
B12111        Tyrian Street and Soledad Avenue Sewer Main Replac 180,000                 -                               -                           -                         180,000                 1,395,500                1,215,500            released
B12112        2018 Cypress Avenue Sewer Main Replacement 80,000                   -                               -                           -                         80,000                   -                                 -                             released
B12113        2961 K Street Sewer Replacement 80,000                   -                               -                           -                         80,000                   -                                 -                             released
B12114        Alleghany St & Munda Rd Sewer Main Replacement 80,000                   -                               -                           -                         80,000                   -                                 -                             created
B12115        44th St & Fairmount Avenue Sewer Replacement 80,000                   -                               -                           -                         80,000                   -                                 -                             released
B12116        3144 Canon St Sewer Replacement 80,000                   -                               -                           -                         80,000                   -                                 -                             released
B12117        PACIFIC BEACH PIPELINE SOUTH (S) 270,000                 -                               -                           -                         270,000                 2,788,500                2,518,500            released

AJA00002      Pipeline Rehabilitation 1,180,531              -                               -                           -                         1,180,531              -                                 -                             released
B00347        SEWER MAIN REHAB PH J-1B (AA 460500) 2,205,883              1,845,122              242,749             -                         118,013                 3,055,461                849,578                completed
B00464        PIPELINE REHAB PHASE D-1 4,403,442              4,403,442              -                           -                         -                               -                                 -                             closed
B00466        PIPELINE REHAB - PH C-1 11,722,808           11,722,808           -                           -                         -                               -                                 -                             closed
B00467        PIPELINE REHAB PH C-2 1,053,253              1,053,253              -                           -                         -                               -                                 -                             closed
B00468        PIPELINE REHAB PH G-1 7,468,968              7,468,968              -                           -                         (0)                            -                                 -                             closed
B00469        PIPELINE REHAB PH H-1 7,488,347              5,191,360              1,106,069          534,818            656,100                 -                                 -                             released
B00471        PIPELINE REHAB PH J-1 3,396,260              3,317,131              58,775               -                         20,355                   4,801,016                1,404,756            completed
B00472        PIPELINE REHAB PH PH C3 554,518                 554,518                 -                           -                         0                              -                                 -                             closed
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B00473        PIPELINE REHAB PH PH H2 1,574                      1,574                      -                           -                         (0)                            -                                 -                             completed
B00474        PIPELINE REHAB PHASE D-2 1,741,771              1,673,051              68,720               -                         0                              1,676,073                (65,698)                 completed
B00475        PIPELINE REHAB PHASE D-3 10,048                   10,048                   -                           -                         0                              -                                 -                             completed
B00520        PIPELINE REHAB PHASE I-1 P1 458,293                 458,293                 -                           -                         -                               -                                 -                             closed
B00521        PIPELINE REHAB PHASE J-1D 5,512,421              630,009                 3,751,989          775,815            354,608                 6,215,351                702,930                released
B00525        SEWER MAIN REHAB PH I-1D (AA 460500) 2,086,333              2,086,333              -                           -                         -                               -                                 -                             closed
B00529        SEWER MAIN REHAB PH J-1A (AA 460500) 3,450,249              3,447,767              2,482                  -                         (0)                            3,676,270                226,021                completed
B00530        Sewer Main Rehabilitation Phase J-1C 4,537,664              2,880,741              963,666             31,400              661,858                 4,135,852                (401,812)              completed
B10141        PIPELINE REHABILITATION K-I 3,281,094              229,653                 2,330,428          315,315            405,699                 3,988,630                707,536                released
B10142        PIPELINE REHABILITATION L-I 4,880,000              221,503                 3,361,010          745,564            551,924                 4,700,774                (179,226)              released
B10182        Pipeline Rehabilitation N-1 7,229,000              115,461                 3,545,430          2,592,151         975,958                 7,229,000                -                             released
B10184        Pipeline Rehabilitation M-1 2,820,164              144,195                 276,338             1,380,179         1,019,452              4,565,000                1,744,836            released
B10185        Pipeline Rehabilitation O-1 5,352,274              112,960                 426,636             3,870,240         942,438                 5,352,273                (1)                           released
B10192        Pipeline Rehabilitation P-1 5,018,368              160,647                 2,287,258          2,220,282         350,181                 6,122,409                1,104,041            released
B11028        Pipeline Rehab - Phase K-2 (Laterals) 50,000                   -                               1,606                  -                         48,394                   -                                 -                             released
B11029        Pipeline Rehabilitation - Phase G-2 (Laterals) 50,000                   25,084                   1,429                  -                         23,487                   4,000,000                3,950,000            released
B11030        Pipeline Rehabilitation - Phase I-2 (Laterals) 50,000                   228                         1,778                  -                         47,994                   4,000,000                3,950,000            released
B11060        PIPELINE REHABILITATION - PHASE F-2 (LATERALS) 50,000                   -                               -                           -                         50,000                   4,600,000                4,550,000            released
B11061        PIPELINE REHABILITATION - PHASE J-2 (LATERALS) 130,000                 -                               93,660               -                         36,340                   4,000,000                3,870,000            released
B11062        PIPELINE REHABILITATION R-1 250,000                 28,107                   124,413             -                         97,480                   4,845,971                4,595,971            released
B11074        PIPELINE REHABILITATION Q-1 6,027,335              62,313                   168,264             5,078,534         718,224                 6,027,335                0                            released
B11078        PIPELINE REHABILITATION S-1 250,000                 37,266                   113,963             -                         98,772                   5,193,043                4,943,043            released
B11120        PIPELINE REHABILITATION T-1 250,000                 -                               106,960             -                         143,040                 5,975,400                5,725,400            released

AJA00003      Unscheduled Projects 2,675,356              -                               -                           -                         2,675,356              -                                 -                             released
B00495        SEWER GROUP JOB 785A ACCELERATED 2,255,947              593,408                 1,400,307          90,482              171,750                 2,649,967                394,020                released
B00496        WATSON RANCH CREEK CROSSING PIP 302,503                 302,500                 3                          -                         0                              -                                 -                             completed
B00497        1730 CASTELLANA ROAD SWR REPLACEMENT 39,088                   39,088                   -                           -                         -                               -                                 -                             closed
B00504        Manning Canyon  Sewer and Water Replacement (S) 651,001                 410,939                 59,082               -                         180,980                 4,998,185                4,347,184            released
B00505        PALM AVENUE ACCEL SEWER PROJECT 3,442,738              3,383,543              -                           -                         59,195                   2,903,026                (539,712)              completed
B00506        DAKOTA CANYON ACCELERATED 2,034,842              2,034,842              -                           -                         -                               -                                 -                             closed
B00507        False Bay RR Trunk Sewer 376,000                 170,292                 24,352               50,000              131,356                 1,424,841                1,048,841            released
B00508        60TH STREET ACCELERATED 1,692,495              1,688,735              3,760                  -                         0                              2,059,734                367,239                completed
B00513        FAMOSA ACCELERATED SEWER & WATER 2,034,179              1,832,821              7,841                  -                         193,517                 1,998,585                (35,594)                 completed
B00514        BAYSIDE/CAPISTRANO SWR ACCEL 1,163,668              1,088,944              -                           -                         74,724                   1,163,668                -                             completed
B12088        Harbor Dr 48" TS Emerg MH Repl 3,200,000              -                               1,619,703          -                         1,580,297              700,000                    (2,500,000)           released
B12103        Sevan Court Cyn Sewer Lateral Relocation 200,000                 -                               -                           -                         200,000                 200,000                    -                             released

AJB00001      Metropolitan Waste Water Department Trunk Sewers 2,024,408              -                               -                           -                         2,024,408              -                                 -                             released
B00301        SHAWN CANYON TS IMPROVEMENTS 5,208                      5,208                      -                           -                         -                               -                                 -                             completed
B00302        54TH & MARKET 513,489                 509,024                 4,465                  -                         0                              -                                 -                             closed
B00303        SUMAC DR & JUNIPER ST 105,719                 105,719                 -                           -                         -                               -                                 -                             closed
B00304        7TH & BROOKES ST. ACCEL. 1,465,568              1,465,568              -                           -                         -                               -                                 -                             closed
B00305        CHOLLAS CREEK RESTORATION PPE 135,711                 135,711                 -                           -                         -                               -                                 -                             closed
B00307        ALVARADO CHANNEL PIPE CROSSING ACCEL 651,184                 622,718                 28,466               -                         (0)                            738,712                    87,528                  completed
B00308        CARROLL CYN/ROCK QUARRY SWR 50,421                   50,421                   -                           -                         -                               -                                 -                             completed
B00309        SWAN ST & SEWER REPL -                               -                               -                           -                         -                               -                                 -                             completed
B00310        OLD ROSE CYN TS RELOCATION 6,291,271              5,594,366              2,132                  -                         694,773                 6,630,000                338,729                completed
B00311        CALTRANS/SR- 905 OTAY MESA TS 3,904,918              3,716,989              5,511                  -                         182,418                 -                                 -                             completed
B00478        Balboa Terrace Trunk Sewer 1,616,447              999,960                 239,376             7,060                 370,052                 -                                 -                             released
B00479        Pacific Highway Trunk Sewer 5,909,874              712,062                 3,314,854          759,466            1,123,492              6,036,483                126,609                released
B00480        EAST PENASQUITOS T/S & MANHOLE REHAB 213,976                 213,976                 -                           -                         -                               -                                 -                             completed
B00481        ALVARADO TRUNK SEWER PHIII 5,276,160              941,500                 135,779             201,323            3,997,558              4,158,634                (1,117,526)           released
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B00482        CROWN PT TS 4,814,072              4,171,810              29                       -                         642,233                 4,814,071                (1)                           completed
B00483        PALM CITY TS 5,145,105              815,696                 2,626,645          908,431            794,333                 5,145,105                0                            completed
B00484        PENASQUITOS VIEW TS 2,020,123              1,646,931              1,119                  -                         372,073                 2,139,207                119,084                completed
B00485        HILLSIDE SEWER (TECHITE) 176,929                 116,929                 436                     -                         59,564                   -                                 -                             released
B00486        Sunset Cliffs Trunk Sewer 4,056,505              2,202,447              1,833,966          -                         20,093                   4,056,505                -                             completed
B00487        MISSION VILLAGE TRUNK SEWER 270,857                 9,749                      -                           -                         261,108                 -                                 -                             released
B00488        GRANTVILLE TS 4,359,430              986,141                 1,822,349          1,168,899         382,041                 4,359,430                (0)                           released
B00489        Pacific Beach - La Jolla Trunk Sewer #3 279,355                 274,254                 -                           -                         5,101                      -                                 -                             released
B00490        Penasquitos North Trunk Sewer 72,000                   68,462                   -                           -                         3,538                      3,661,452                3,589,452            released
B00492        Cottonwood Avenue Trunk Sewer 104,110                 98,040                   -                           -                         6,070                      -                                 -                             released
B00493        DEL MAR HEIGHTS TS 169,214                 148,275                 -                           -                         20,939                   -                                 -                             released
B00494        TS #56 & #18 IMPROVEMENTS 281,773                 277,306                 -                           -                         4,467                      4,772,935                4,491,162            released
B00509        MIDDLE TOWN EMERGENCY TS 190,000                 117,463                 -                           -                         72,537                   -                                 -                             released
B00510        QUINCY ST. & WILBUR AVE. 1,667,548              1,667,001              547                     -                         0                              -                                 -                             closed
B00511        OLEANDER DRIVE EMERGENCY SWR 321,879                 321,879                 -                           -                         -                               -                                 -                             closed
B10180        W PTL Interceptor & PS 2 FM Siphon Repair 11,523                   11,523                   (11,523)              -                         11,523                   -                                 -                             completed
B11025        ROSE CANYONE TRUNK SEWER (RCTS) JOINT REPAIR 250,000                 23,059                   -                           -                         226,941                 6,233,000                5,983,000            released
B11026        SEWER JUNCTION/DIVERSION STRUCTURE REHAB -                               -                               -                           -                         -                               -                                 -                             completed
B11098        W PTL Intercept & PS 2 FM Siphon Repair 50,000                   -                               11,523               -                         38,477                   -                                 -                             released
B11112        Alvarado Trunk Sewer Phase IIIA 6,000,000              18,528                   84,810               3,775,646         2,121,016              4,336,646                (1,663,354)           released
B12087        Sorrento Valley T.S. Abandonment 80,000                   -                               -                           -                         80,000                   -                                 -                             released

AKA00001      Corrosion Control -                               -                               -                           -                         -                               -                                 -                             released
B12023        Miramar WTP Basins Cathodic Protection 300,000                 -                               1,057                  -                         298,943                 -                                 -                             released

AKA00002      Pressure Reduction Facility Upgrades 250,000                 -                               -                           -                         250,000                 -                                 -                             released
AKB00002      Freeway Relocation 346,655                 -                               -                           -                         346,655                 -                                 -                             released

B00007        Caltrans - Relocate Miramar Cross Pipeline 97,882                   97,882                   -                           -                         (0)                            -                                 -                             closed
B00008        Caltrans - W. Bernardo Dr - I15 405,446                 405,446                 -                           -                         -                               -                                 -                             closed
B00009        Caltrans SR 125 - Toll Road 167,381                 167,381                 -                           -                         -                               -                                 -                             closed
B00010        Caltrans - I905 344,077                 185,606                 67,602               -                         90,869                   -                                 -                             released
B00011        Caltrans - El Monte -Rte 67 24,389                   24,389                   -                           -                         -                               -                                 -                             closed
B00012        Caltrans - Bernanrdo Center Dr 130,820                 130,820                 -                           -                         -                               -                                 -                             closed
B00013        Ct - Carroll Cnyn Br-I15 14"" 16"" Recl Wtr 1,175,522              1,165,738              4,283                  -                         5,501                      -                                 -                             completed
B00014        CT-Carroll Cnyn Br-I15 16" Potable Wtr 519,552                 485,567                 -                           -                         33,985                   -                                 -                             completed
B00166        Ct - El Monte Pipeline Ecasement 6,352                      6,352                      -                           -                         -                               -                                 -                             closed
B10199        Caltrans- Hillery Dr. Water Pipeline Relocation Pr 297,164                 5,368                      4,085                  -                         287,711                 -                                 -                             released

AKB00003      Water Main Replacements 14,512,702           -                               -                           -                         14,512,702           -                                 -                             released
B00018        Sewer and Water Group 616 589,000                 399,023                 157,354             4,099                 28,525                   7,129,949                6,540,949            released
B00020        Water Group 532 5,388,103              5,163,147              33,967               -                         190,990                 5,159,160                (228,943)              completed
B00021        Water Group 533 3,593,244              3,333,786              12,825               -                         246,633                 3,316,158                (277,086)              completed
B00022        Group 530- Water Main Replacement 2,206,970              2,059,296              -                           -                         147,674                 -                                 -                             completed
B00023        Harbor Island Water Improvements 259,000                 244,264                 -                           -                         14,736                   -                                 -                             released
B00024        Group 3011-Sewer & Water Group 648 1,166,886              1,063,829              73,215               -                         29,842                   1,175,445                8,559                    completed
B00025        Group 3011-Sewer & Water Group 650 2,338,931              2,038,047              85,903               -                         214,982                 2,401,720                62,789                  completed
B00026        Group 3011-Water Group 651 2,767,843              2,616,790              (120,279)            -                         271,331                 2,781,063                13,220                  completed
B00027        Group 3001-Water Group 668 1,027,405              1,027,405              -                           -                         -                               -                                 -                             completed
B00028        Sewer & Water  Group 676  (W) 1,489,035              1,489,035              -                           -                         -                               -                                 -                             closed
B00029        Water Group 682 2,242,748              2,242,748              -                           -                         -                               -                                 -                             closed
B00030        Sewer & Water Group 684A 1,089,678              963,274                 -                           -                         126,405                 1,089,677                (1)                           completed
B00031        Group Job 525B 5,537,016              624,371                 1,575,497          1,474,080         1,863,067              4,427,958                (1,109,058)           released
B00032        Water Group Job 525C 285,808                 215,433                 39,261               -                         31,114                   4,889,744                4,603,936            released
B00033        Water Group 464B 1,836,148              1,719,458              -                           -                         116,691                 1,752,033                (84,115)                 completed
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B00034        Water Main Replacment Group 464C 2,424,564              2,092,902              -                           -                         331,662                 1,993,564                (431,000)              completed
B00035        Sewer & Water Group 694 401,119                 306,607                 44,413               -                         50,099                   1,389,360                988,241                released
B00036        Group Job 693 - Northpark 375,212                 219,674                 84,256               -                         71,282                   271,142                    (104,070)              released
B00037        Sewer and Water Group Job 695 (W) 270,500                 155,565                 63,379               -                         51,556                   615,912                    345,412                released
B00038        Water Group 705 (Group 3000) 1,238,228              1,133,556              -                           -                         104,671                 1,238,226                (2)                           completed
B00039        Sewer & Water Group 701 110,000                 30,565                   27,050               -                         52,385                   326,720                    216,720                released
B00040        Group 3011-Talmadge Water Group  703A 1,901,931              1,422,278              29,824               34,361              415,468                 1,894,976                (6,955)                   completed
B00041        Water Group 540A (Group 3002) 2,464,485              2,343,830              -                           -                         120,655                 2,496,642                32,157                  completed
B00042        La Jolla Group Job 541 3,529,630              3,461,482              1,461                  -                         66,686                   3,106,062                (423,568)              completed
B00044        Group Job 711W 106,736                 91,281                   180                     -                         15,275                   1,045,230                938,494                released
B00045        Group 3010 - Water Group 717 1,497,076              1,317,107              5,645                  -                         174,324                 1,328,242                (168,834)              completed
B00046        Group Job 544 2,629,558              2,203,927              31,005               -                         394,626                 2,614,770                (14,788)                 completed
B00047        Group Job 546 2,956,577              2,489,515              -                           -                         467,062                 2,977,577                21,000                  completed
B00048        Water Group 550 2,852,183              2,560,111              99                       -                         291,973                 2,852,183                -                             completed
B00049        Water Group 549 2,784,272              2,369,958              -                           -                         414,314                 2,784,271                (1)                           completed
B00050        Group Job 723 251,000                 150,209                 26,105               -                         74,686                   806,680                    555,680                released
B00052        Water Group 644 -                               -                               -                           -                         -                               -                                 -                             closed
B00053        Design/Build 554 - Water Group 901 3,706,899              3,706,899              -                           -                         0                              -                                 -                             closed
B00054        Group 3001 - Water Group 726 2,123,222              2,123,222              -                           -                         -                               -                                 -                             completed
B00055        Group 3004 - Water Group 727 1,696,031              1,696,031              -                           -                         -                               -                                 -                             closed
B00056        Water Group Job 728 601,250                 467,481                 122,927             -                         10,842                   675,158                    73,908                  completed
B00057        Water Group Job 730 1,264,335              615,613                 136,649             -                         512,073                 1,264,335                (0)                           completed
B00058        Water Group Job 731 1,434,890              1,168,706              1,933                  25,530              238,721                 1,434,889                (1)                           completed
B00059        Water Group Job 732 679,090                 87,754                   33,109               -                         558,227                 628,167                    (50,923)                 released
B00060        Water Group 735 720,651                 720,651                 -                           -                         (0)                            -                                 -                             closed
B00061        Group 3004 - Water Group 735 157,662                 157,662                 -                           -                         -                               -                                 -                             closed
B00062        Water Group 740 694,943                 143,880                 442,833             -                         108,230                 694,943                    -                             completed
B00064        Water Group 665 2,038,632              1,533,205              110,831             -                         394,595                 1,904,588                (134,044)              completed
B00065        Group 3003 - Water Group 743 2,608,388              2,608,388              -                           -                         -                               -                                 -                             closed
B00066        Water Group 910 5,327,778              727,286                 1,723,598          2,026,961         849,933                 5,207,964                (119,814)              released
B00067        Water Group 746A 323,809                 88,031                   167,056             37,384              31,338                   288,806                    (35,003)                 released
B00068        Sewer & Water Group 747 (W) 2,295,454              2,295,172              282                     -                         0                              2,538,826                243,372                completed
B00069        Water Group 749A 755,000                 56,854                   112,012             364,643            221,491                 661,243                    (93,757)                 released
B00070        Sewer & Water GJ 751 110,000                 24,045                   -                           -                         85,955                   -                                 -                             released
B00071        Water Group 753 1,406,322              1,254,828              -                           -                         151,495                 1,406,301                (21)                         completed
B00072        Sewer & Water GJ 754 342,673                 124,686                 161,096             7,076                 49,814                   342,673                    0                            released
B00073        Group 3010 - Water Group 718A 1,961,295              1,761,935              2,887                  -                         196,473                 1,994,885                33,590                  completed
B00074        Sewer & Water Group 758 175,000                 111,954                 7,565                  -                         55,481                   124,028                    (50,972)                 released
B00075        Sewer & Water Group Job 759 526,389                 334,899                 118,189             -                         73,301                   529,551                    3,162                    completed
B00076        Sewer & Water Group 760 559,565                 559,565                 -                           -                         -                               642,511                    82,946                  completed
B00077        Group 3013 - Water Group 764 1,582,579              1,023,238              341,961             82,428              134,953                 1,552,579                (30,000)                 completed
B00078         Water Group 911 2,122,795              1,770,913              131,412             -                         220,470                 2,018,953                (103,842)              completed
B00080        Sewer & Water GJ 761 415,000                 223,906                 92,012               -                         99,082                   2,032,143                1,617,143            released
B00081        Sewer & Water Group Job 685 275,000                 145,121                 62,677               -                         67,203                   1,060,245                785,245                released
B00082        Sewer & Water Group 768 1,355,707              563,991                 607,993             84,347              99,376                   1,345,275                (10,432)                 completed
B00083        Sewer & Water Group 689 (W) 1,244,063              1,003,850              8,223                  -                         231,990                 1,230,191                (13,872)                 completed
B00084        Group 3013 - Water Group 764A 1,367,968              485,146                 689,610             38,383              154,829                 1,185,494                (182,474)              completed
B00085        Water Group 773 2,203,937              1,046,346              221,461             -                         936,130                 1,460,358                (743,579)              completed
B00086        Sewer & Water Group 789 4,968,238              530,576                 1,950,875          1,432,586         1,054,200              5,159,940                191,702                released
B00087        43rd St. & National Ave. Alignment 695,311                 264,553                 332,846             40,870              57,042                   853,309                    157,998                completed
B00088        Water Group 772 579,324                 266,962                 77,680               -                         234,683                 339,860                    (239,464)              completed
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B00089        Water Group 785 2,431,860              2,431,860              -                           -                         -                               -                                 -                             closed
B00090        Sewer & Water Group 796 487,638                 423,761                 -                           -                         63,877                   490,638                    3,000                    completed
B00091        Sewer & Water GJ 774 1,356,554              120,551                 313,758             513,249            408,996                 1,352,783                (3,771)                   released
B00092        Sewer & Water Group Job 780 1,170,084              158,669                 545,515             -                         465,901                 786,664                    (383,420)              released
B00093        Sewer & Water Group Job 781 1,914,199              267,939                 1,028,280          264,095            353,884                 1,914,199                0                            released
B00094        Group 3011 - Water Group 807 1,608,042              1,340,286              670                     97,376              169,710                 1,608,253                211                        completed
B00095        Manning Canyon Sewer and Water Replacement (W) 184,663                 100,932                 38,827               -                         44,903                   831,638                    646,975                released
B00096        Sewer & Water Group 785 Canyon 881,672                 276,354                 414,696             -                         190,621                 776,392                    (105,280)              completed
B00097        Sewer & Water Group 779 901,862                 138,440                 712,030             29,149              22,242                   847,361                    (54,501)                 completed
B00098        Group 3013 - Water Group 821 1,499,825              1,092,003              229,691             85,839              92,292                   1,499,825                0                            completed
B00099        Sewer & Water Group 770 199,700                 102,099                 52,741               -                         44,860                   735,159                    535,459                released
B00100        Sewer & Water Group 792 1,798,540              135,004                 966,195             121,930            575,410                 1,511,162                (287,378)              released
B00101        Group 3011 - Water Group  806 1,152,673              870,903                 3,209                  50,758              227,802                 1,128,843                (23,830)                 completed
B00102        Sewer & Water Group 809 617,836                 484,428                 81,104               12,461              39,843                   2,836,439                2,218,603            released
B00103        Sewer & Water Group 822 1,402,862              234,133                 807,913             82,653              278,163                 1,366,591                (36,271)                 released
B00104        Sewer & Water Group 787 Canyon -                               -                               -                           -                         -                               -                                 -                             closed
B00105        Sewer & Water Group 799 2,959,287              804,457                 277,982             1,580,369         296,479                 5,731,492                2,772,205            released
B00106        Sewer & Water Group 788 221,521                 78,795                   22,251               -                         120,475                 478,222                    256,701                released
B00107        Famosa Accelerated Sewer & Water 3,490,636              2,972,311              11,055               -                         507,270                 3,119,190                (371,446)              completed
B00108        Water & Sewer Group 814 60,757                   7,171                      25,898               -                         27,688                   1,845,221                1,784,464            released
B00110        Sewer & Water Group 820 336,639                 109,044                 117,308             56,639              53,649                   1,518,906                1,182,267            released
B00111        Water Group 793 5,544,364              4,561,462              53,846               -                         929,056                 4,901,756                (642,608)              completed
B00112        Sewer & Water Group 683A (W) 748,668                 705,867                 -                           -                         42,801                   763,668                    15,000                  completed
B00113        Water Group 790 (323,262)                (323,262)                -                           -                         -                               -                                 -                             closed
B00114        Sewer & Water Group 687B 99,965                   50,169                   1,769                  -                         48,026                   758,338                    658,373                released
B00115        Design/Build 554 - Water Group 902 4,302,390              4,302,390              -                           -                         -                               -                                 -                             closed
B00116        Design/Build 555 - Water Group 903 3,556,176              3,556,176              -                           -                         (0)                            -                                 -                             closed
B00117        Design/Build 555 - Water Group 904 2,196,792              2,196,792              -                           -                         -                               -                                 -                             closed
B00118        Design/Build 555 - Water Group 905 2,184,703              2,184,703              -                           -                         -                               -                                 -                             closed
B00119        PB CI Water Replacement 32,503                   32,503                   -                           -                         (0)                            -                                 -                             closed
B00120        Water Group 907 CI 798,042                 100,620                 427,272             1,202                 268,948                 598,036                    (200,006)              completed
B00121        Water Group 908 CI 868,700                 137,532                 546,023             -                         185,145                 860,382                    (8,318)                   completed
B00122        Water Group 906 2,435,712              983,185                 1,248,633          -                         203,894                 2,435,712                -                             completed
B00123        Water Group 909 CI Phase I 2,633,513              1,948,105              640,740             32,103              12,566                   2,551,169                (82,344)                 completed
B00124        Water Group 909 CI Phase II 2,433,512              1,502,972              443,081             32,103              455,356                 2,470,267                36,755                  completed
B00125        Water Group 914 CI (PB) 702,823                 411,592                 194,577             -                         96,654                   6,021,478                5,318,655            released
B00126        Water Group 3012 Design Build -                               -                               -                           -                         -                               -                                 -                             closed
B00130        Water Group 919 CI 2,366,973              366,810                 686,160             709,109            604,894                 2,308,708                (58,265)                 released
B00131        Water Group 525 E 255,000                 120,974                 75,914               -                         58,112                   2,583,375                2,328,375            released
B00132        Water Group 829 375,316                 374,910                 406                     -                         0                              -                                 -                             closed
B00133        Participation  Agrmnt - Dsgn Lindo Paseo 320,000                 320,000                 -                           -                         (0)                            -                                 -                             closed
B00170        Crown Point TS - Wtr Main Replacement 199,500                 47,989                   -                           -                         151,511                 199,500                    -                             completed
B10153        Water Group 787M1 629,232                 40,978                   502,610             -                         85,644                   737,300                    108,068                completed
B10154        Water Group 787M2 749,143                 131,314                 570,567             42,136              5,125                      649,271                    (99,872)                 released
B10155        Water Group 787M3 546,616                 129,085                 250,022             -                         167,510                 489,719                    (56,897)                 completed
B10156        Water Group 933M 450,608                 287,478                 26,436               -                         136,694                 394,016                    (56,592)                 completed
B10170        Water Group Job 920 2,908,671              259,137                 1,624,266          239,359            785,908                 2,841,310                (67,361)                 released
B10171        Water Group Job 921 3,122,000              137,900                 829,979             1,629,557         524,564                 3,107,000                (15,000)                 released
B10172        Water Group Job 922 3,759,350              77,051                   350,184             2,433,830         898,285                 3,759,350                -                             released
B10173        Water Group Job 923 4,025,136              371,154                 1,789,970          943,922            920,090                 4,911,561                886,425                released
B10174        Water Group Job 924 5,596,305              108,029                 1,145,109          2,956,513         1,386,654              5,596,311                6                            released
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B10175        Water Group Job 925 3,948,135              256,048                 328,049             2,710,973         653,065                 3,938,135                (10,000)                 released
B10176        Water Group Job 926 1,400,000              176,073                 110,575             967,002            146,350                 7,120,331                5,720,331            released
B10187        Water Group Job 954 50,000                   8,776                      5,450                  -                         35,774                   2,964,650                2,914,650            released
B10188        Water Group Job 928 3,345,002              166,323                 143,812             -                         3,034,867              3,017,410                (327,592)              released
B10189        Water and Sewer Group Job 929 (W) 2,940,888              202,734                 93,865               1,734,400         909,889                 2,705,148                (235,740)              released
B10190        Water and Sewer Group Job 930 (W) 670,000                 287,200                 289,707             19,981              73,113                   3,445,737                2,775,737            released
B10191        Water Group Job 931 1,714,534              29,788                   144,523             985,940            554,282                 1,938,543                224,009                released
B11004        Water and Sewer GJ934 (W) 250,000                 49,923                   151,024             -                         49,054                   1,812,850                1,562,850            released
B11005        Water Group Job 935 350,000                 102,494                 180,312             -                         67,194                   1,364,765                1,014,765            released
B11006        Water Group Job 936 370,000                 81,997                   263,199             3,700                 21,104                   4,848,050                4,478,050            released
B11007        Water Group Job 937 250,000                 17,918                   151,228             -                         80,854                   2,144,110                1,894,110            released
B11034        Water Group Job 938 735,000                 72,340                   565,053             45,168              52,440                   715,000                    (20,000)                 released
B11035        Water Group Job 939 60,000                   2,137                      6,958                  -                         50,905                   1,855,000                1,795,000            released
B11036        Sewer & Water Group 940 (W) 240,000                 3,590                      134,152             513                    101,745                 4,586,431                4,346,431            released
B11037        Water Group Job 941 740,000                 5,238                      72,762               -                         662,000                 1,164,503                424,503                released
B11038        Water Group Job 942 60,000                   10,854                   37,444               -                         11,701                   2,957,118                2,897,118            released
B11039        Water Group Job 943 60,000                   8,386                      23,393               -                         28,221                   1,489,850                1,429,850            released
B11040        Water Group Job 944 260,000                 5,526                      175,104             -                         79,370                   2,860,000                2,600,000            released
B11041        Water Group Job 945 310,000                 72,630                   189,832             -                         47,538                   2,604,610                2,294,610            released
B11042        Water & Sewer Group 946 (W) 260,000                 10,354                   162,391             -                         87,255                   4,351,853                4,091,853            released
B11043        Water Group Job 947 215,000                 65,258                   107,829             -                         41,914                   1,351,439                1,136,439            released
B11044        Water Group Job 948 60,000                   6,537                      11,746               -                         41,717                   1,874,890                1,814,890            released
B11045        Water Group Job 949 402,000                 138,882                 191,518             -                         71,599                   6,496,010                6,094,010            released
B11046        Water Group Job 950 725,000                 4,461                      28,604               -                         691,935                 511,000                    (214,000)              released
B11047        Water Group Job 951 726,377                 1,075                      517,597             80,222              127,483                 726,378                    1                            released
B11048        Water Group Job 952 60,000                   3,755                      8,940                  -                         47,305                   2,100,000                2,040,000            released
B11049        3016 - Water GJ 953 195,000                 62,833                   116,937             -                         15,230                   1,710,000                1,515,000            released
B11101        Juan Street - Water Pipeline Replacement 200,000                 9,694                      91,132               25,679              73,495                   1,100,000                900,000                released
B11137        Water Group Job 958 260,000                 5,064                      216,853             -                         38,083                   5,156,200                4,896,200            released
B11138        Water Group Job 959 280,000                 2,454                      241,046             790                    35,710                   2,453,188                2,173,188            released
B11153        Water and Sewer Group Job 956 (W) 125,000                 -                               86,045               -                         38,955                   1,301,192                1,176,192            released
B11154        Water and Sewer Group Job 957 (W) 240,000                 -                               160,063             47,628              32,309                   3,058,228                2,818,228            released
B12016        Water Group Job 960 100,000                 -                               52,194               -                         47,806                   509,600                    409,600                released
B12041        Water Group 964 (W) 769,397                 -                               39,144               -                         730,253                 729,137                    (40,260)                 released
B12045        Sewer & Water Group 815 (W) 60,000                   -                               4,871                  -                         55,129                   130,500                    70,500                  released
B12051        Water Group 961 80,000                   -                               83,925               -                         (3,925)                    1,258,655                1,178,655            released
B12057        Water and Sewer Group 965 (W) 80,000                   -                               -                           -                         80,000                   2,031,992                1,951,992            released
B12058        Water and Sewer Group 967 (W) 80,000                   -                               7,436                  -                         72,564                   -                                 -                             released
B12072        Water Group 963 65,500                   -                               -                           -                         65,500                   943,117                    877,617                created
B12077        Water Group Job 962 80,000                   -                               32,751               -                         47,249                   1,990,000                1,910,000            released
B12086        CI - Water and Sewer Group Job 966 (W) 60,000                   -                               -                           -                         60,000                   -                                 -                             released
B12092        AC Shawnee Road Emergency PPL Replacement 1,720,000              -                               78,604               -                         1,641,396              1,655,000                (65,000)                 released
B12098        CI - Palm Ave. Meter Emerg CI Replac.(W) 700,000                 -                               20,023               -                         679,977                 700,000                    -                             released

AKB00004      Seismic Upgrades -                               -                               -                           -                         -                               -                                 -                             released
B00135        Fault Crossing Retrofit to Large Pipelines 2,164,146              2,164,146              -                           -                         -                               -                                 -                             closed
B00136        Landslide Liquefaction Pipelines Mitigation 3,890,770              3,890,770              -                           -                         -                               -                                 -                             closed

AKB00005      Meter Boxes -                               -                               -                           -                         -                               -                                 -                             closed
B00015        Water Meter Box Replacements - Group I 205,180                 205,180                 -                           -                         -                               -                                 -                             closed
B00016        Water Meter Box Replacements - Group II 129,934                 129,934                 -                           -                         -                               -                                 -                             closed
B00017        Water Meter Box Replacements - Group III 183,940                 183,940                 -                           -                         0                              -                                 -                             closed
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L10000        Metro Facilities Control Systems Upgrade 3,357,204              -                               -                           -                         3,357,204              -                                 -                             released

L100001       Ovation Upgrade at Pt Loma Wastewater Trmt Plant 4,280,000              71,077                   2,718,474          1,049,958         440,491                 4,180,000                (100,000)              released
S00003        Torrey Pines Road/La Jolla Blvd Main Replacement -                               -                               -                           -                         -                               -                                 -                             released

S00004        Torrey Pines/La Jolla Blvd Phase 3B 3,300,359              757,795                 2,005,173          76,453              460,939                 3,085,318                (215,041)              released
S00005        La Jolla/Pacific Beach Water Main Accel-AC Overlay 13,895                   13,895                   -                           -                         -                               -                                 -                             closed

S00018        South Bay Reclamation System 1,267,002              1,267,002              -                           -                         -                               -                                 -                             completed
S00073        SBRWS - Mag Meter Assembly Project 232,132                 15,119                   18,038               5,938                 193,037                 -                                 -                             released

S00021        Alvarado Water Treatment Plant Upgrade & Expansion 55,942,215           55,942,215           -                           -                         (0)                            56,311,686              369,471                completed
S00022        Alvarado WTP-Ozone Improvements (PH IV) 60,190,621           57,147,523           816,201             1,221,708         1,005,189              61,166,485              975,864                completed
S00023        Alvarado WTP - Rehab Floc/Sed Basins PH 3 17,333,669           15,703,724           273,627             967,658            388,661                 19,588,139              2,254,470            completed
S00065        Alvarado WTP-SD 12 Flow Control Fac 323                         323                         -                           -                         (0)                            -                                 -                             completed

S00024        Miramar Water Treatment Plant Upgrade & Expansion 117,421,758         117,420,889         869                     -                         -                               117,465,245            43,487                  completed
S00025        Miramar WTP Early Start Improvement-Phase II 21,321,602           21,321,602           -                           -                         -                               -                                 -                             closed
S00026        San Diego 24 Flow Control Facility 104,955                 104,955                 -                           -                         0                              -                                 -                             closed
S00027        Miramar WTP Flocculation & Sedimintation Basin 56,958,244           56,958,244           -                           -                         -                               -                                 -                             closed
S00028        Miramar WTP Landscape &  Site Improvement 3,246,747              272,400                 474,053             2,008,348         491,945                 3,171,746                (75,001)                 released
S00029        Miramar WTP Ozone Equipment/Installation 23,949,318           23,950,202           (883)                    -                         0                              -                                 -                             closed

S00030        Otay Water Treatment Plant Upgrade & Expansion 26,968,815           26,652,276           141,127             13,936              161,476                 26,702,441              (266,374)              completed
S00031        Otay Water Trtmnt Plant Uprade & Exp - Ph. II 14,893,625           14,791,243           87,877               128                    14,376                   14,878,498              (15,127)                 completed
S11059        Otay Water Treatment Plant Concrete Work 1,040,000              8,111                      85,424               -                         946,465                 1,806,431                766,431                released

S00032        Otay Second Pipeline Improvements 2,499,869              2,499,869              -                           -                         0                              -                                 -                             released
S00033        Otay 2nd - Isolate Svc Sweetwater 30,443                   30,443                   -                           -                         -                               -                                 -                             released
S00034        Otay 2nd - Cathodic Protect Otay Ranch 11,261                   11,261                   -                           -                         -                               -                                 -                             released
S00035        Otay 2nd - Cast Iron Replacement 12,891,887           12,890,811           1,076                  -                         (0)                            -                                 -                             closed
S00036        Otay 2nd - Otay Ranch Replacement 7,883                      7,883                      -                           -                         -                               -                                 -                             released
S00037        Otay 2nd - North Encanto Replacement 7,241,621              7,241,621              -                           -                         -                               7,473,776                232,155                closed
S11109        Otay 2nd Pipeline -Emergency  Main Repairs 500,000                 52,970                   263,655             35,882              147,493                 500,000                    -                             released

S00038        San Diego 17 Flow Control Facility 1,588,607              1,588,607              -                           -                         (0)                            -                                 -                             closed
S00039        Barrett Reservoir Outlet Tower Upgrade 2,552,300              2,552,300              -                           -                         -                               -                                 -                             closed
S00040        El Capitan Reservoir Road Improvements 516,165                 426,601                 -                           -                         89,564                   -                                 -                             released
S00041        Morena Reservoir Outlet Tower Upgrade 535,538                 337,161                 160,766             32,047              5,564                      5,680,000                5,144,462            released
S00042        Rancho Bernardo Reservoir Rehabilitation 8,713,519              8,713,519              -                           -                         -                               -                                 -                             closed
S00043        Rancho Penasquitos Water Pump Station #2 12,246,578           12,246,578           -                           -                         (0)                            -                                 -                             closed
S00044        Lower Otay Reservoir Emergency Outlet Improvements 1,381,428              646,556                 39,978               51,007              643,887                 2,000,000                618,572                released
S00045        CIP Program Management 1,591,919              1,591,919              -                           -                         0                              -                                 -                             closed
S00046        Telemetry Control Systems SCADA Phase II 12,623,112           12,623,112           -                           -                         -                               -                                 -                             closed
S00047        Alvarado Water Quality Lab Roof Replacement 175,755                 175,755                 -                           -                         -                               -                                 -                             closed
S00048        Water CIP Reserve 5,000,000              -                               -                           -                         5,000,000              -                                 -                             released
S00050        Water Department Security Upgrades 4,592,839              4,486,862              392                     -                         105,585                 16,510,465              11,917,626          completed

S00049        WDSU - Security Operations Center 199,226                 199,226                 -                           -                         -                               -                                 -                             closed
S00051        WDSU - Miramar WTP and Reservoir 894,390                 894,390                 -                           -                         0                              -                                 -                             closed
S00052        WDSU - Alvarado WTP 1,203,574              1,203,574              -                           -                         -                               -                                 -                             closed
S00053        WDSU - Otay WTP 125,351                 125,351                 -                           -                         -                               -                                 -                             completed
S00054        WDSU - Regulators 25,000                   23,746                   -                           -                         1,254                      -                                 -                             completed
S00055        WDSU - Reservoirs & Dams 1,092,062              1,092,062              -                           -                         -                               -                                 -                             closed
S00056        WDSU - Enclosed Pump Stations 2,336,975              2,336,928              47                       -                         (0)                            320,000                    (2,016,975)           closed
S00057        WDSU - Non-enclosed Pump Stations 15,000                   -                               -                           -                         15,000                   -                                 -                             completed
S00058        WDSU - Tank/Standpipe Reservoirs 3,214,782              3,214,782              -                           -                         0                              -                                 -                             closed
S00059        WDSU - Pipelines (30"& Larger) 20,000                   14,919                   -                           -                         5,081                      -                                 -                             released
S11104        WDSU - SECURITY OPERATIONS CENTER PH. II 550,000                 512,911                 (341,486)            -                         378,575                 -                                 -                             released
S11105        WDSU - Enclosed Pumps - PH. II 4,655,179              272,383                 108,932             -                         4,273,863              4,590,000                (65,179)                 released
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S11106        WDSU - Reservoirs & Dams - PH. II 347,384                 12,396                   56,586               213,091            65,311                   1,000,000                652,616                released
S11107        WDSU - Water Tanks & Standpipes - PH. II 2,233,747              34,444                   60,767               -                         2,138,537              2,402,000                168,253                released

S00066        South County Raw  Water Reservoir Intertie Study -                               -                               -                           -                         -                               -                                 -                             closed
S00067        Dulzura Conduit Concrete Covers 763,033                 763,033                 -                           -                         -                               -                                 -                             closed
S00068        Proctor Valley Off-Highway Vehicle Barrier 326,231                 273,295                 52,936               -                         0                              -                                 -                             closed
S00069        Little McGonigle Ranch Road Pipeline 757,000                 654,968                 -                           -                         102,032                 -                                 -                             released
S00070        Del Mar Heights Pipeline Relocation 4,350,000              4,251,970              5,237                  -                         92,793                   -                                 -                             released
S00071        Carmel Mountain Road Transmission Line 3,925,000              2,086,418              19,847               -                         1,818,735              -                                 -                             completed
S00072        Pomerado Pipeline #2 20,255                   8,586                      -                           -                         11,669                   -                                 -                             released
S00074        Fluoridation Facilities -                               -                               -                           -                         -                               -                                 -                             completed

S00075        Alvarado WTP - Fluoridation Facilities 1,134,578              1,087,902              46,675               -                         (0)                            1,163,958                29,380                  completed
S00076        Miramar WTP -  Fluoridation Facilities 990,134                 965,704                 24,431               -                         0                              1,050,824                60,690                  completed
S00077        Otay WTP - Fluoridation Facilities 992,084                 924,678                 67,406               -                         0                              1,012,232                20,148                  completed

S00083        Miramar Pipeline Monitoring & Reinspection 1,487,636              52,312                   1,161,856          268,509            4,959                      -                                 -                             released
S00301        Otay Mesa Trunk Sewer 13,026,891           13,026,891           -                           -                         -                               -                                 -                             closed
S00302        South Mission Valley Trunk Sewer 15,801,938           13,811,205           897,376             249,984            843,373                 13,943,838              (1,858,100)           completed
S00303        Pump Station Upgrades Group I North County 6,177,830              5,564,458              205,427             -                         407,945                 7,573,837                1,396,007            completed

S00304        PS Upgrades Group II Cnty Wide 4,883,224              1,209,052              131,887             131,822            3,410,464              4,883,223                (1)                           released
S00305        PS Upgrades Group III Forcemains 6,055,773              1,027,556              1,412,875          1,864,679         1,750,663              4,687,622                (1,368,151)           released
S00306        PS Upgrades Group IV Comfort Stations 2,294,270              2,294,270              -                           -                         -                               -                                 -                             closed

S00307        Pump Station 64 Electrical Upgrades -                               -                               -                           -                         -                               -                                 -                             closed
S00308        Pump Station 84 Upgrade & Pump Station 62 Abandon 7,446,950              1,008,845              329,491             168,562            5,940,052              9,320,400                1,873,450            released
S00309        NCWRP Sludge Pump Station Upgrade 707,096                 136,460                 66,607               60,991              443,038                 636,294                    (70,802)                 released
S00310        SBWR Plant Demineralization 622,839                 399                         -                           -                         622,440                 -                                 -                             released
S00311        Alvarado Water Quality Lab Roof Replacement 336,023                 336,023                 -                           -                         -                               -                                 -                             closed
S00312        PS2 Power Reliability & Surge Protection 1,128,281              64,166                   100,846             131,204            832,064                 31,200,000              30,071,719          released
S00313        Beach Area Low Flow Storm Diversion 2,424,101              2,424,101              -                           -                         -                               -                                 -                             closed
S00314        Wet Weather Storage Facility 2,991,626              2,232,968              72,894               8,684                 677,080                 -                                 -                             released
S00315        Point Loma Grit Processing Improvements 20,051,864           6,618,217              5,201,855          6,767,028         1,464,764              33,296,326              13,244,462          released
S00316        Pt Loma-South Access Road Protection Project 351,698                 238,153                 379                     -                         113,165                 -                                 -                             released
S00317        South Metro Sewer Rehabilitation Phase 3B 157,506                 -                               -                           -                         157,506                 -                                 -                             released
S00318        North City Raw Sludge & Water Cathodic Upgrade 417,597                 417,597                 -                           -                         -                               -                                 -                             closed
S00319        EMT&S Boat Dock and Steam Line Relocation 234,253                 -                               -                           -                         234,253                 -                                 -                             released
S00320        Metro Facilities Control System Upgrade Phase I 6,282,830              6,272,816              10,014               -                         0                              -                                 -                             closed
S00321        MBC Centrate Collection Upgrades 2,173,456              2,065,846              107,610             -                         (0)                            -                                 -                             closed
S00322        MBC Biosolids Storage Silos 8,552,317              879,068                 39,989               302,773            7,330,486              7,553,500                (998,817)              released
S00323        MBC Odor Control Facility Upgrades 2,025,080              64,968                   71,970               1,046,368         841,774                 5,200,000                3,174,920            released
S00324        North City Water Reclamation Plant EDR Upgrade -                               -                               -                           -                         -                               -                                 -                             closed
S00325        Carmel Valley Trunk Sewer 10,707,151           10,245,101           3,655                  -                         458,395                 -                                 -                             completed
S00326        East Mission Gorge Force Main Rehabilitation 1,254,640              441,835                 -                           -                         812,805                 -                                 -                             released
S00327        La Jolla/PB Trunk Sewer-Chelsea Street Relocation 8,342,627              8,342,627              -                           -                         -                               -                                 -                             closed
S00329        East Point Loma Trunk Sewer 5,930,000              897,685                 1,713,967          217,829            3,100,520              3,280,972                (2,649,028)           released
S00330        Miramar Road Trunk Sewer 3,066,685              3,066,685              -                           -                         -                               -                                 -                             closed
S00331        Balboa Avenue Trunk Sewer 2,991,041              2,908,899              82,142               -                         (0)                            2,991,041                (0)                           completed
S00332        Montezuma Trunk Sewer 1,668,982              1,161,357              (142,100)            -                         649,725                 5,736,198                4,067,216            released
S00333        Sorrento Vly Trunk Swr Rep & Swr Pump Station 89 17,912,600           17,912,600           -                           -                         -                               -                                 -                             closed
S00334        USIU Trunk Sewer 10,320,437           3,340,884              3,981,210          1,105,480         1,892,863              7,030,477                (3,289,960)           released
S00335        Lake Murray Trunk Sewer 13,696,798           9,678,403              864,843             879,247            2,274,305              10,366,815              (3,329,983)           completed
S00336        Harbor Drive Trunk Sewer Replacement 8,984,672              981,100                 1,422,307          6,063,434         517,831                 12,398,746              3,414,074            released
S00337        Sewer Pump Station 41 Rehabilitation 8,877,871              7,683,574              262,792             610,218            321,287                 8,881,954                4,083                    completed
S00338        Sewer Pump Station 79 4,554,399              4,554,399              -                           -                         -                               -                                 -                             closed
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S00339        MBC Dewatering Centrifuges Replacement 436,837                 13,559                   110,058             -                         313,220                 12,000,000              11,563,163          released
S00340        North City Water Reclamation Plant - EDR Enclosure 72,042                   72,042                   -                           -                         -                               -                                 -                             closed
S00341        Pipeline Rehabilitation Phase F-1 10,260,957           9,090,684              31,294               520,447            618,532                 9,062,157                (1,198,800)           completed
S00342        CIP Bond Issuance Reserve 5,000,000              -                               -                           -                         5,000,000              -                                 -                             released
S10004        Water Group Job 790 8,607,045              6,722,284              1,440,357          85,678              358,726                 9,376,048                769,003                completed
S10005        El Capitan Pipeline #2 Valves 1,314,617              87,127                   128,091             865,640            233,759                 1,287,928                (26,689)                 released
S10008        El Monte Pipeline #2 3,548,000              979                         55,184               24,108              3,467,730              -                                 -                             released
S10010        Recycled Water System Upgrades 950,000                 47,777                   66,910               -                         835,313                 910,000                    (40,000)                 released
S10011        Kearny Mesa Pipeline Upgrade 199                         199                         -                           -                         (0)                            -                                 -                             released
S10013        Barrett Flume Cover 400,000                 1,116                      99                       -                         398,786                 -                                 -                             released
S10055        Lindbergh Field 16" Cast Iron Main Replacement 1,540,000              366,303                 227,424             573,930            372,343                 6,297,662                4,757,662            released
S10059        Kensington Pressure Regulator -                               -                               -                           -                         -                               -                                 -                             created
S10123        Water Group Job 915 (3012) 16,005,121           6,027,163              4,557,830          3,054,049         2,366,079              16,012,271              7,150                    released
S10127        Advanced Water Treatment Demo Plant (IPR/RA) 7,200,000              4,766,496              1,738,831          463,387            231,287                 -                                 -                             completed
S11021        University Ave Pipeline Replacement 1,063,289              130,204                 452,243             408,020            72,823                   15,300,000              14,236,711          released
S11022        Upas Street Pipeline Replacement 1,731,000              113,103                 497,784             573,516            546,597                 20,196,326              18,465,326          released
S11023        MOC Building -                               -                               -                           -                         -                               -                                 -                             closed
S11024        Miramar Clearwell Improvements 3,640,000              4,495                      131,388             3,390,000         114,117                 79,000,000              75,360,000          released
S11025        Chollas Building 4,200,000              250,475                 133,591             160,919            3,655,015              17,700,000              13,500,000          released
S11026        Montezuma Pipeline/Mid-City Pipeline Phase II 215,111                 215,111                 -                           -                         -                               -                                 -                             released
S11027        Otay 1st/2nd PPL Abandon East of Highland Avenue 1,063,250              44,483                   156,683             727,269            134,815                 7,221,721                6,158,471            released
S11100        CIS ERP Implementation 22,397,040           14,252,798           6,269,882          -                         1,874,360              -                                 -                             completed
S11102        Colony Hill Water Main Relocation 1,504,250              -                               540,853             728,500            234,897                 1,460,250                (44,000)                 released
S11108        Water Group 787 9,236,125              782,826                 4,017,043          1,937,613         2,498,642              9,174,252                (61,873)                 released
S12011        69th & Mohawk Pump Station 250,000                 -                               -                           -                         250,000                 -                                 -                             created
S12013        Alvarado 2nd PL Exten & Morena Blvd CI 250,000                 -                               -                           -                         250,000                 -                                 -                             created
S12014        Recycled Water Tank Modifications 250,000                 -                               -                           -                         250,000                 -                                 -                             created
S12015        PACIFIC BEACH PIPELINE SOUTH (W) 250,000                 -                               100,604             -                         149,396                 20,530,000              20,280,000          released
S12017        Del Mar Heights East Segment 100,000                 -                               -                           -                         100,000                 -                                 -                             created
S12018        Lower Otay Outlet Tower 168,248                 -                               -                           -                         168,248                 -                                 -                             created
S12019        Scripps Ranch Pump Station 3,759,000              -                               1,731,478          1,243,763         783,759                 13,079,000              9,320,000            released
S12028        Harbor Drive Pipelines Replacement 2,132,539              -                               881,366             1,102,063         149,110                 10,171,000              8,038,461            released

S00019        Harbor Drive Pipeline 107,461                 740,086                 (686,746)            -                         54,121                   -                                 -                             released
S12035        BALBOA TERRACE TRUNK SEWER 2,039,935              -                               201,566             203,412            1,634,957              9,496,367                7,456,432            released
S12036        Backup Generators at Sewer PS's, TP, & EMTS 10,950,066           -                               6,273,428          577,163            4,099,475              -                                 -                             released
S12040        Tierrasanta (Via Dominique) Pump Station 1,792,000              -                               -                           -                         1,792,000              11,228,000              9,436,000            released
Public Works-General Services
ABE00001      Americans with Disabilities Improvements 9,203,438              -                               -                           -                         9,203,438              -                                 -                             released

B00750        ALBATROSS DR(NORTH SIDE) 5,427                      176                         -                           -                         5,252                      114,000                    108,573                completed
B00751        SWANSON STANDLEY POOL 144,024                 144,024                 -                           -                         -                               417,843                    273,819                completed
B00752        MID CITY COMMUNITY GYM 104,608                 104,608                 -                           -                         -                               -                                 -                             closed
B00753        NORTHERN POLICE STATION 287,088                 283,378                 -                           -                         3,710                      287,088                    (0)                           completed
B00754        BALBOA TENNIS CLUBHOUSE 232,211                 232,211                 -                           -                         -                               234,246                    2,035                    completed
B00755        MORLEY FIELD 175,148                 174,598                 -                           -                         549                         175,147                    (1)                           completed
B00756        BALBOA PARK WALKS 296,394                 290,330                 -                           -                         6,064                      296,394                    0                            completed
B00757        CESAR CHAVEZ COMM CTR 302,876                 302,876                 -                           -                         0                              339,203                    36,327                  completed
B00758        ENCANTO TEEN CENTER 322,390                 322,390                 -                           -                         -                               406,443                    84,053                  completed
B00759        EUCLID COMMUNITY CENTER 207,352                 207,352                 -                           -                         -                               217,523                    10,171                  completed
B00760        KEARNY MESA POOL 261,582                 261,582                 -                           -                         (0)                            279,481                    17,899                  completed
B00761        TIERRASANTA REC CTR 162,186                 162,186                 -                           -                         -                               165,087                    2,901                    completed
B00762        S. CLAIREMONT REC CNTR 132,886                 132,886                 -                           -                         0                              133,599                    713                        completed
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B00763        REMOVAL OF CURB RAMPS GF#1 ADA IMPROVE 9,696                      1,553                      -                           -                         8,143                      750,000                    740,304                completed
B00764        REMOVAL OF CURB RAMPS GF#2 ADA IMPROVE 44,169                   43,687                   -                           -                         482                         748,000                    703,831                completed
B00765        ACCESSIBLE PEDESTRIAN SIG 158,493                 147,680                 8,034                  2,380                 400                         184,441                    25,948                  released
B00766        OCEAN BEACH REC CNTR - ADA IM 185,937                 182,305                 -                           -                         3,632                      446,275                    260,338                completed
B00921        SIDEWALK REPLACEMENT GROUP V FY09 260,165                 259,857                 -                           -                         308                         -                                 -                             completed
B00922        SIDEWALK REPLACEMENT GROUP VI FY09 274,000                 257,339                 -                           -                         16,661                   -                                 -                             completed
B00923        ADA IMP-ACCESS. PEDSTRN SGNLS PHII 289,482                 285,145                 1,462                  1,000                 1,875                      207,708                    (81,774)                 released
B00924        CITY CURB RAMPS-CONT GF-3 ADA IMP 712,752                 712,752                 -                           -                         0                              750,000                    37,248                  completed
B00925        GRP 5K SDWLK-WOODMAN&SATELLITE 572,709                 404,850                 167,826             -                         33                           599,009                    26,300                  completed
B00926        Montezuma Road â€“ ADA Improvements 513,000                 233,476                 133,857             3,000                 142,667                 352,457                    (160,543)              completed
B00927        Group B Sidewalks - 54th & Muir 1,012,075              308,007                 468,675             39,033              196,361                 1,001,126                (10,949)                 released
B00928        28th St & Treat Sidewalk 153,562                 47,508                   70,690               2,349                 33,015                   114,340                    (39,222)                 completed
B00929        Grand Ave Sidewalks 317,642                 108,047                 27,718               3,341                 178,536                 317,642                    -                             released
B00930        Home Avenue Sidewalks - Menlo & Fairmont 15,000                   14,296                   -                           -                         704                         -                                 -                             completed
B00931        CITY CURB RAMPS-CONT GF-4 ADA IMP 654,000                 653,384                 -                           -                         616                         750,000                    96,000                  completed
B00932        CITY CURB RAMPS-CONT GF-5 ADA IMP 750,000                 738,217                 (3,524)                -                         15,307                   750,000                    -                             completed
B00933        POOL VISTA TER1026 FAC 301 ATHEY 838,682                 157,337                 18,362               20,876              642,108                 330,735                    (507,947)              released
B00934        NEIL GOOD DAYCTR9976FAC 299 17TH 331,849                 77,578                   35,519               189,226            29,527                   330,800                    (1,049)                   released
B00935        LIFEGUARD HDQRTS565FAC2581QVRA 525,025                 184,156                 322,912             8,719                 9,238                      525,025                    -                             completed
B00936        POLICE STRFRNT770FAC 5319ORANGE 415,345                 92,902                   170,837             60,649              90,957                   207,294                    (208,051)              released
B00944        ADULTCTR ESTSD493FA4077FRMTFY09 281,792                 106,094                 11,082               10,887              153,728                 281,342                    (450)                      released
B00945        POOL MLK JR 568FAC6401SKYLNEFY09 406,000                 90,685                   246,152             1,253                 67,909                   327,085                    (78,915)                 completed
B00946         Montgomery Waller Rec Center 596,600                 585,835                 4,690                  -                         6,075                      561,850                    (34,750)                 completed
B00947        Juniper Street Sidewalk Project 1,197,000              163,945                 58,692               -                         974,363                 1,130,210                (66,790)                 released
B00985        Ilex & Hollister Sidewalk ADA Improvements 465,734                 356,239                 109,495             -                         (0)                            -                                 -                             closed
B00986        Genesee/Marlesta  ADA Sidewalks 288,000                 38,942                   150,528             31,041              67,489                   114,000                    (174,000)              released
B00987        BIRD ROCK ELEM SCHOOL 282,539                 282,539                 -                           -                         0                              300,000                    17,461                  completed
B10004        ADA Accessible Beach Ramps -                               -                               -                           -                         -                               -                                 -                             closed
B10031        Mira Mesa Teen Center ADA Imprvmnts 48,595                   40,180                   -                           4,207                 4,207                      -                                 -                             completed
B10032        Accessible Ramp Barrier 81,899                   80,900                   -                           -                         1,000                      -                                 -                             completed
B10033        Candlelight Drive Sidewalk - ADA Improvements 157,100                 42,128                   114,004             -                         968                         157,100                    -                             completed
B10037        Fund for Silverwing Recreation Center - ADA 895,625                 177,152                 292,356             237,614            188,504                 890,625                    (5,000)                   released
B10043        Colina Del Sol Recreation Ctr - ADA 1,200,250              181,171                 172,502             534,264            312,313                 1,200,250                -                             released
B10047        Clairemont Branch Library - ADA Improvements 7,601                      4,924                      2,677                  -                         0                              58,377                      50,776                  completed
B10053        University Branch Library - ADA Improvements 7,757                      7,757                      1,236                  -                         (1,236)                    32,241                      24,484                  completed
B10054        Skyline Branch Library - ADA Improvements 27,787                   27,787                   -                           -                         -                               -                                 -                             closed
B10056        North Clairemont Branch Library - ADA Improvements 9,113                      9,113                      -                           -                         -                               -                                 -                             closed
B10057        Ned Baumer Pool Disability Lift 5,876                      5,876                      -                           -                         -                               -                                 -                             completed
B10083        Crown Point - ADA Improvements 92,993                   92,993                   -                           -                         -                               257,000                    164,007                completed
B10098        Orange Avenue & 43rd Street Curb Ramp 285,000                 47,643                   117,851             5,699                 113,807                 217,942                    (67,058)                 released
B10099        Fire Station #13 16,000                   10,087                   118                     -                         5,795                      -                                 -                             closed
B10100        Rancho Bernardo Rec Center 33,000                   30,910                   10                       -                         2,080                      -                                 -                             completed
B10101        Scripps Ranch Library 26,324                   26,324                   -                           -                         -                               -                                 -                             closed
B10150        67th Street Sidewalk Improvements 270,710                 270,741                 (31)                      -                         (0)                            -                                 -                             closed
B10162        Dennis V Allen Park Tot Lot ADA Surfacing -                               -                               -                           -                         -                               -                                 -                             closed
B10166        Kearny Mesa Pool Disability Lift 5,876                      5,876                      -                           -                         -                               -                                 -                             completed
B10167        Allied Gardens Pool - ADA Improvements 450,000                 26,219                   76,329               15,853              331,600                 450,000                    -                             released
B10168        View Point Plaza-Environmental - ADA Improvements -                               -                               -                           -                         -                               -                                 -                             closed
B10194        San Ysidro Library - ADA Barrier Removal 12,000                   397                         6,808                  -                         4,795                      -                                 -                             released
B10195        Mission Valley Library - ADA Barrier Removal 12,000                   469                         3,566                  -                         7,964                      -                                 -                             released
B10196        North Park Library - ADA Barrier Removal 92,000                   652                         8,008                  -                         83,340                   -                                 -                             released
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B10201        Curb Ramp Group Job 101 908,642                 696,341                 212,301             -                         0                              -                                 -                             completed
B10202        Cesar Chavez Pkwy Accessible Pedestrian Signals 6,000                      4,683                      -                           -                         1,317                      -                                 -                             released
B11058        Oak Park Library - ADA Barrier Removal 158,000                 5,933                      9,472                  -                         142,595                 -                                 -                             released
B11064        Sidewalk Replacement Group 11, FY10 ADA 750,000                 5,141                      666,249             -                         78,610                   -                                 -                             completed
B11116        Accessible Pedestrian Signals C.D. 1, 5, & 6 412,600                 836                         58,948               -                         352,816                 412,600                    -                             released
B11117        Audible Pedestrian Signals C.D. 1, 5, & 6 99,000                   -                               80,377               1,600                 17,023                   82,000                      (17,000)                 released
B11124        Various Libraries Sound Systems 11,014                   -                               11,000               -                         14                           -                                 -                             completed
B12004        Mission Beach Community Center 212,100                 -                               1,659                  13,000              197,441                 -                                 -                             released
B12005        Pioneer Park & Comfort Station - ADA 255,000                 -                               39,047               -                         215,953                 255,000                    -                             released
B12006        Santa Clara Recreation Center - ADA 265,050                 -                               12,480               -                         252,570                 559,000                    293,950                released
B12015        Azalea Recreation Center - ADA Barrier Removal 95,000                   -                               119,668             -                         (24,668)                  -                                 -                             completed
B12074        Alzheimer Family Center ADA Improvements 168,879                 -                               7,460                  -                         161,419                 -                                 -                             released
B12082        Capehart Dog Park ADA Upgrades 58,000                   -                               34,588               -                         23,412                   -                                 -                             released
B12095        Mira Mesa Library ADA Improvement 52,547                   -                               -                           -                         52,547                   -                                 -                             released
B12100        Accessible Pedestrian Signals FY2012 62,000                   -                               -                           -                         62,000                   -                                 -                             created

ABT00001      City Facilities Improvements 170,892                 -                               -                           -                         170,892                 -                                 -                             released
B00767        ALLIED GARDENS POOL 54,265                   54,265                   -                           -                         -                               -                                 -                             completed
B00768       SERRA MUSEUM 387,089                 387,089                 -                           -                         -                               -                                 -                             released
B00769        SKYLINE HILLS LIBRARY 76,309                   76,309                   -                           -                         -                               -                                 -                             completed
B00771        ALLIED GARDENS REC CTR 268,096                 272,357                 -                           -                         (4,261)                    -                                 -                             completed
B00772        CANYONSIDE REC CTR 40,791                   41,974                   -                           -                         (1,183)                    -                                 -                             completed
B00773        CASA DEL PRADO THEATER BOILER REPAIR 31,169                   31,169                   -                           -                         -                               -                                 -                             released
B00774        ENCANTO RECREATION CENTER 66,141                   66,141                   -                           -                         -                               -                                 -                             released
B00775        GOLDEN HILL REC CENTER 57,759                   57,759                   -                           -                         -                               -                                 -                             completed
B00776        KEARNY MESA REC CENTER 99,426                   99,426                   -                           -                         -                               -                                 -                             completed
B00777        MARTIN L KING REC CTR 507,404                 56,486                   305,025             24,952              120,941                 380,000                    (127,404)              released
B00778        MIRA MESA REC CTR 95,096                   95,096                   -                           -                         -                               -                                 -                             released
B00779        OAK PARK LIBRARY (2) 3,102                      3,102                      -                           -                         (0)                            -                                 -                             completed
B00780        PACIFIC BEACH REC CTR 353,327                 231,627                 115,350             -                         6,351                      -                                 -                             completed
B00781        SAN YSIDRO REC CTR 287,408                 211,741                 66,938               -                         8,728                      -                                 -                             completed
B00782        SERRA MESA REC CTR 47,063                   47,063                   -                           -                         0                              -                                 -                             completed
B00937        COLINA DEL SOL REC CTR HVAC REP 14,950                   14,950                   -                           -                         -                               -                                 -                             completed
B00938        POLICE MID CITY COMM CTR HVAC 496,367                 36,043                   350,739             -                         109,585                 409,000                    (87,367)                 released
B00939        CASA DE BALBOA HVAC 1,351,354              96,299                   68,522               16,557              1,169,976              1,440,000                88,646                  released
B00940        CASA DEL PRADO HVAC 155,459                 87,675                   14,502               19,131              34,151                   600,000                    444,541                released
B00941        FIRE COMMUNICATION CNTR HVAC 187,109                 187,145                 -                           -                         (36)                          -                                 -                             completed
B00942        MUSEUM OF MAN HVAC 720,053                 78,691                   547,442             15,070              78,850                   650,000                    (70,053)                 released
B00943        NORTH PARK LIBRARY HVAC 794                         349                         119                     -                         325                         -                                 -                             completed
B00951        PACIFIC BEACH LIBRARY HVAC 5,392                      4,467                      -                           -                         925                         -                                 -                             completed
B00952        POLICE HEADQUARTERS PLUMBING 552,620                 80,353                   18,053               5,317                 448,897                 204,598                    (348,022)              released
B00953        SPANISH VILLAGE PLMBGREPWTRSERV 132,775                 68,869                   6,855                  12,011              45,040                   707,283                    574,508                released
B00954        FIRE STATION 25 (BAY PARK) PLMBG 51,199                   51,199                   -                           -                         -                               -                                 -                             completed
B00955        FIRE STATION 36 CLAIREMNTPLMBG 88,977                   88,405                   -                           -                         572                         -                                 -                             completed
B00956        MAIN LIBRARY PLMBGREPSWR PIPG 395,731                 73,111                   171,321             149,425            1,873                      381,857                    (13,874)                 released
B00957        CITY CONCOURSE ELEVTR  MODZTN 92,500                   91,082                   -                           -                         1,418                      -                                 -                             completed
B00958        SOUTHERN POLICE STA ROOF REPL 270,413                 52,082                   188,766             -                         29,565                   271,000                    587                        completed
B00959        TRAFFIC DIVISION ROOF REPL 242,899                 40,951                   173,438             8,792                 19,719                   239,500                    (3,399)                   completed
B00960        CASA DEL PRADO ROOF REPL 1,498,976              63,046                   1,292,404          86,743              56,783                   1,500,000                1,024                    released
B00961        EASTERN POLICE STN ROOF REPL 278,549                 51,569                   192,259             12,125              22,596                   279,000                    451                        completed
B00962        FIRE STATION 9 LA JOLLA ROOF REP 346,881                 65,658                   182                     240,000            41,041                   200,000                    (146,881)              released
B00963        FIRE STATION 17 CHAMOUNE RFREP 4,577                      4,577                      -                           -                         -                               25,000                      20,423                  completed
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B00964        FIRE STATION 38 MIRAMESAROOFREP 157,161                 37,465                   146,751             -                         (27,055)                  150,000                    (7,161)                   released
B00965        LA JOLLA SNR CTR1160COASTROOFREP 148,224                 24,281                   114,204             -                         9,739                      103,000                    (45,224)                 completed
B00966        MID CITY POLICE STATION ROOF REP 322,373                 38,249                   256,763             18,899              8,461                      298,000                    (24,373)                 released
B00967        MISSION HILLS LIBRARY ROOF REP 95,530                   95,530                   -                           -                         0                              -                                 -                             completed
B00968        MOUNT HOPE CEMETERY ROOF REP 71,450                   71,450                   -                           -                         -                               -                                 -                             completed
B00969        NORTH CLAIREMONT RECCTR ROOFREP 216,604                 34,310                   131,621             23,873              26,799                   200,000                    (16,604)                 released
B00970        NORTHEASTERN POLICE STN ROOF REP 286,831                 48,233                   207,064             -                         31,533                   295,000                    8,169                    completed
B00971        OCEAN BEACH LIBRARY ROOF REP 341,521                 45,606                   172,531             139                    123,244                 182,000                    (159,521)              completed
B00972        SAN DIEGO MUNI GYM ROOF REP 133,806                 61,743                   37,639               8,306                 26,118                   815,000                    681,194                released
B00973        SOUTHEASTERN POLICE STN ROOF REP 289,862                 52,445                   195,606             12,142              29,668                   280,000                    (9,862)                   completed
B00974        WESTERN POLICE STATION ROOF REP 270,948                 47,360                   201,884             9,839                 11,865                   271,000                    52                          completed
B10005        Southeastern Police Station Repl Emergency Gen 1,727                      1,022                      1,010                  -                         (304)                        -                                 -                             completed
B10007        Lifeguard Hdqtr Electrical Upgrade Old CIP#370777 91,681                   91,681                   -                           -                         (0)                            -                                 -                             completed
B10008        Police Hdqtr Replace Fire Alrm Pnl Old CIP#370778 958,975                 92,540                   40,862               6,823                 818,751                 655,357                    (303,618)              released
B10009        Lifeguard Hdqtr Replace Garage Drs Old CIP#370780 105,290                 105,290                 -                           -                         0                              -                                 -                             completed
B10010        Police Hdqtr Replace Front Doors Old CIP#370781 102,594                 32,200                   19,528               5,231                 45,635                   101,797                    (797)                      released
B10011        Police Hdqtr Reseal Windows Old CIP#370782 906,181                 69,357                   707,021             86,871              42,932                   753,960                    (152,221)              released
B10012        Police Range Refurbishment 339,097                 246,572                 (222,018)            10,566              303,976                 -                                 -                             completed
B10013        Mission Bay Parking Lot Resurfacing Overlay 1,121,673              1,049,929              36,998               21,099              13,647                   1,120,000                (1,673)                   completed
B10014        Balboa Parking Lot Resurfacing Overlay 1,141,508              1,074,825              36,912               12,001              17,770                   1,141,508                0                            completed
B10015        Fire Sta #32 Paradise Hls Prkn Lot Resur 146                         146                         -                           -                         (0)                            -                                 -                             closed
B10016        Fire Sta 27 Clrmnt Dr Prkn Resur Old CIP#370787 146                         146                         -                           -                         (0)                            -                                 -                             closed
B10017        VariousSr Cntrs Prkng Lt Resurfac 125,292                 96,713                   17,043               -                         11,536                   300,000                    174,708                released
B10030        Fire Station 24 Carmel Valley Electrical Repair 847                         847                         -                           -                         (0)                            -                                 -                             completed
B10035        Air & Space Museum Elevator Modernization 159,744                 19,601                   3,240                  -                         136,903                 137,259                    (22,485)                 released
B10036        Various Recreation Centers Parking Lot Resurfacing 45,000                   14,426                   4,245                  -                         26,329                   100,000                    55,000                  released
B10038        Malcolm X Library Facility Repairs 500,000                 31,937                   8,668                  134,300            325,095                 725,000                    225,000                released
B10039        Casa Del Balboa Elevator Modernization 402,253                 25,483                   3,070                  3,751                 369,949                 399,630                    (2,623)                   released
B10040        Allied Garden Recereation Center Roof Replacement 278,000                 52,521                   82,001               95,763              47,715                   320,615                    42,615                  completed
B10041        Casa Del Prado Elevator Modernization 225,111                 25,379                   (1,060)                2,268                 198,524                 218,848                    (6,263)                   released
B10042        Museum of Art Elevator Modernization 27,000                   14,263                   5,968                  1,417                 5,352                      464,815                    437,815                released
B10044        Museum of Man Elevator Modernization 170,677                 10,964                   2,409                  -                         157,304                 158,189                    (12,488)                 released
B10045        Old Globe Theater Elevator Modernization 289,918                 27,454                   (476)                    2,536                 260,404                 285,696                    (4,222)                   released
B10046        Rancho Bernardo Library Elevator Modernization 49,297                   10,035                   461                     -                         38,801                   40,894                      (8,403)                   released
B10049        Rancho Penasquitos Library Roof Replacement 175,000                 32,957                   13,290               -                         128,753                 672,000                    497,000                released
B10050        San Ysidro Library Roof Replacement 9,974                      15,244                   -                           -                         (5,271)                    125,000                    115,027                completed
B10051        Rancho Penasquitos Library HVAC 9,071                      13,218                   -                           -                         (4,146)                    208,000                    198,929                released
B10052        Vista Terrace Pool Roof Replacement 239,000                 37,666                   23,050               175,903            2,382                      200,000                    (39,000)                 completed
B10058        Fire Station 16 (La Jolla) - Door 27,942                   27,942                   137                     -                         (137)                        31,000                      3,058                    completed
B10129        Villa Montezuma Building Systems Repairs 400,000                 191,493                 79,813               36,686              92,008                   1,050,000                650,000                released
B10134        Fire Station #7 HVAC Replacement 94,058                   94,058                   -                           -                         -                               61,000                      (33,058)                 completed
B10135        Fire Station #7 Roof Replacement 140,000                 140,210                 (0)                        -                         (210)                        99,000                      (41,000)                 completed
B10136        Fire Station #9 HVAC Replacement 145,000                 53,604                   16,870               58,579              15,947                   113,500                    (31,500)                 released
B10137        Fire Station #34 HVAC Replacement 164,158                 164,158                 -                           -                         0                              61,000                      (103,158)              completed
B10138        Fire Station #34 Roof Replacement 107,926                 107,838                 -                           -                         88                           60,000                      (47,926)                 completed
B10140        Fire Station #41 HVAC Replacement 67,646                   67,646                   -                           -                         0                              57,000                      (10,646)                 completed
B10148        Police Headquarters Roof Replacement 1,057,850              53,151                   76,580               875,982            52,137                   1,160,000                102,150                released
B10208        Fire Station #32 Generator Upgrade 60,198                   60,198                   -                           -                         -                               -                                 -                             completed
B10213        Southeastern Police Station - Electrical 270,000                 27,641                   38,522               167,273            36,565                   200,000                    (70,000)                 released
B11008        Mission Bay Park Parking Lots Resurfacing Phase II 750,000                 39,549                   673,727             13,677              23,047                   750,000                    -                             completed
B11009        Balboa Park Parking Lots Resurfacing Phase II 960,000                 36,484                   684,049             89,962              149,504                 960,000                    -                             released
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B11132        Carmel Mtn Rch Rec Ctr Roof & HVAC 452,150                 -                               452,150             -                         -                               -                                 -                             completed
B12043        Fire Communication Center Server Room AC 20,000                   -                               -                           -                         20,000                   -                                 -                             created
B12070        CAB 10 (CD) 9 Office Remodel 500,000                 -                               17,840               480,592            1,568                      -                                 -                             released
B12101        C Street Sewer/CAB Laterals Lining 25,000                   -                               -                           -                         25,000                   25,000                      -                             created
B12109        North Park Library Parking Lot Resurface 24,000                   -                               -                           -                         24,000                   -                                 -                             released
B12118        Doyle Recreation Center Repair 200,000                 -                               -                           -                         200,000                 -                                 -                             closed

ABT00002      Roof Replacement 138,983                 -                               -                           -                         138,983                 -                                 -                             released
B00861        MUSEUM OF MAN ROOF REPLACEMENT 725,382                 720,074                 (78,586)              -                         83,894                   -                                 -                             completed

S00697        Modernization of Elevators - City Admin Building 824,476                 824,476                 -                           -                         -                               -                                 -                             completed
S00819        City Administration Building 2,198,000              1,093,990              185,985             847,138            70,887                   4,200,000                2,002,000            released
S00897        La Jolla Parking Structure -                               -                               -                           -                         -                               -                                 -                             closed
S01029        Beach Area Family Health Care 30,100                   -                               30,100               -                         -                               -                                 -                             closed
S01080        Downtown Parking Projects 1,059,865              1,059,865              -                           -                         -                               -                                 -                             closed
S01092        Mission Beach Community Clinic - ADA Improvements 5,580                      5,580                      -                           -                         (0)                            142,915                    137,335                completed
QUALCOMM Stadium
ABG00001      QUALCOMM Stadium 1,127,366              -                               -                           -                         1,127,366              -                                 -                             released

B10220        Qualcomm Stadium Pressbox Work 238,000                 137,000                 87,644               -                         13,356                   -                                 -                             completed
B11134        Qualcomm Stadium Elevator Replacement 134,634                 -                               9,585                  -                         125,049                 -                                 -                             released

Real Estate Assets
S00698        Modernization of Elevators - Evan B. Jones Parkade 805,925                 788,676                 -                           -                         17,250                   -                                 -                             completed
S11034        Evan V. Jones Parkade Parking Equipment Upgrade 550,000                 7,148                      42,400               -                         500,452                 550,000                    -                             completed
Special Promotional Programs
S12022        Convention Center Phase III Expansion 1,732,728              -                               1,337,611          265,903            129,214                 -                                 -                             released
Transportation & Storm Water
ACA00001      Drainage Projects 1,429                      -                               -                           -                         1,429                      -                                 -                             released

B00605        STATE ST @ 2695/2705 STORM DRAIN 408,298                 408,298                 -                           -                         0                              420,000                    11,702                  completed
B00606        PALM STREET AND 4TH AVE STORM DRAIN 1,013,106              1,013,106              -                           -                         -                               966,133                    (46,973)                 completed
B00607        FONTAINE STREET STORM DRAIN 589,929                 465,083                 72,080               954                    51,812                   922,000                    332,071                released
B00608        46TH STREET SLOPE RESTORATION 880,000                 228,557                 308,468             130,553            212,421                 955,000                    75,000                  released
B00609        VIA RIALTO DR. @ 7425 & 7435 SD REPAIR 996,341                 879,052                 88,181               -                         29,107                   938,351                    (57,990)                 completed
B00610        6TH AVENUE STORM DRAIN 948,379                 647,760                 261,990             19,966              18,662                   1,052,486                104,107                completed
B00611        WENRICH DRIVE STORM DRAIN 1,575,274              880,348                 607,081             88,864              (1,018)                    1,585,875                10,601                  released
B00612        INGULF PLACE STORM DRAIN 288,921                 288,760                 160                     -                         1                              399,793                    110,872                completed
B00613        SCRIPPS LAKE DRIVE - 54" STORM DRAIN 367,038                 360,845                 6,194                  -                         (0)                            -                                 -                             closed
B00614        KEIGHLEY COURT STORM DRAIN 436,083                 422,467                 8,146                  -                         5,470                      496,732                    60,649                  completed
B00615        LA PLAYA STORM DRAIN REPAIR 711,669                 711,669                 -                           11,600              (11,600)                  652,783                    (58,886)                 completed
B00616        LEVEE EVALUATION PROJECT 290,984                 240,875                 4,149                  45,960              -                               290,000                    (984)                      released
B00617        YSABEL CREEK ROAD REPAIR 149,760                 144,430                 -                           -                         5,330                      -                                 -                             completed
B00618        RUFFIN ROAD (@ 4141) STORM DRAIN REPAIR 2,646,365              2,516,642              20,598               52,577              56,548                   2,198,000                (448,365)              completed
B00867        CAMINO DE LA COSTA STORM DRAIN REPLACE 775,991                 775,991                 -                           6,122                 (6,122)                    792,000                    16,009                  completed
B10001        Calle Candela Storm Drain 91,612                   91,612                   -                           -                         (0)                            -                                 -                             closed
B10023        Rowena Pipeline Repair PhII 186,622                 186,596                 12                       -                         14                           332,836                    146,214                completed
B10060        Campus Point Ct Storm Drain Pipe Replacement 690,000                 568,140                 104,138             -                         17,722                   775,182                    85,182                  completed
B10061        La Cresta Drive Storm Drain Pipe Replacement 475,000                 80,054                   343,231             -                         51,715                   400,000                    (75,000)                 completed
B10062        Garnet Ave Storm Drain Pipe Repair 300,746                 300,746                 -                           -                         0                              -                                 -                             completed
B10063        Arden Way Storm Drain Pipe Replacement 350,000                 114,537                 140,139             2,501                 92,822                   350,000                    -                             completed
B10067        Avocado Place Brow Ditch Repair 279,000                 114,280                 78,321               18,252              68,148                   550,000                    271,000                released
B10069        Storm Water Pump Station D 727,373                 727,373                 -                           -                         0                              800,000                    72,627                  completed
B10160        Nye Street Storm Drain 520,000                 82,743                   422,544             -                         14,713                   428,858                    (91,142)                 completed
B10161        Laurel Ridge Court Storm Drain 301,000                 974                         44,554               -                         255,472                 1,000,000                699,000                released
B10217        CMP Storm Drain Pipe Lining Group 1a 92,527                   66,734                   12,523               -                         13,270                   1,350,866                1,258,339            released
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B10218        CMP Storm Drain Pipe Lining Group 1b 12,155                   12,154                   -                           -                         1                              3,250,000                3,237,845            completed
B10223        Storm Water Pump Stations N & G 1,741,188              602,780                 972,549             25,246              140,613                 -                                 -                             completed
B11013        Jean Drive Storm Drain Replacement 256,000                 21,670                   72,552               123,964            37,814                   745,000                    489,000                released
B11014        Norma Drive Storm Drain Replacement 198,000                 25,784                   70,740               60,569              40,907                   650,000                    452,000                released
B11015        Via Esprillo Storm Drain Pipe Replacemnt 2,003,188              150,314                 1,235,027          191,016            426,831                 1,858,800                (144,388)              released
B11073        47th St Strm Drain Pipe Replcmt 281,714                 239,263                 42,451               -                         0                              -                                 -                             completed
B11113        Carmel Mountain Emergency Storm Drain Replacement 473,286                 19,210                   434,212             -                         19,864                   608,000                    134,714                completed
B12013        Comstock St (2263) Storm Drain Repair 27,956                   -                               23,840               -                         4,116                      42,400                      14,444                  completed
B12021        Huntington Ave (9102) Storm Drain Replac 145,210                 -                               26,273               -                         118,938                 600,000                    454,790                released
B12024        Rowena St (7423) Storm Drain Replacement 848                         -                               750                     -                         98                           80,000                      79,152                  released
B12025        Cardinal Dr (2383) Storm Drain Replacemt 262,000                 -                               18,743               -                         243,257                 500,000                    238,000                released
B12026        North Talmadge (4386) Storm Drain Repair 250,000                 -                               19,694               150,000            80,306                   235,000                    (15,000)                 released
B12031        Rue Cheaumont (12275) Storm Drain Replac 51,548                   -                               13,642               -                         37,906                   2,075,000                2,023,452            released
B12032        Mobley St (2764) Storm Drain Replacement 50,000                   -                               17,290               -                         32,710                   940,000                    890,000                released
B12033        Bonillo Dr (4150) Storm Drain Replacement 18,000                   -                               12,889               -                         5,111                      300,000                    282,000                released
B12034        Van Dyke Ave (4481) Storm Drain Replacem 16,348                   -                               13,956               -                         2,392                      870,000                    853,652                released
B12035        Hornblend Alley (1761) Storm Drain Upgrade 65,000                   -                               16,591               -                         48,409                   220,000                    155,000                released
B12039        Sink Hole Emergency Repair- Univesty Cty 640,000                 -                               619,945             -                         20,055                   -                                 -                             completed
B12054        Princess View Dr Storm Drain Replacement 160,000                 -                               40,508               -                         119,492                 1,600,000                1,440,000            released
B12076        El Camino del Teatro (6453) SD Repl 15,000                   -                               13,767               -                         1,233                      900,000                    885,000                released
B12078        Osler St (6424) Storm Drain Replacement 10,000                   -                               10,140               -                         (140)                        900,000                    890,000                released
B12091        Langmuir St (2252) Storm Drain Replacement 10,000                   -                               -                           -                         10,000                   300,000                    290,000                released
B12096        Highland & Monroe Aves Storm Drain Repl 15,000                   -                               -                           -                         15,000                   1,200,000                1,185,000            released

ACC00001      Watershed CIP -                               -                               -                           -                         -                               -                                 -                             released
B00601        DALBERGIA & THOR ST. GREEN STREET 221,667                 216,666                 -                           -                         5,001                      -                                 -                             completed
B00602        MEMORIAL PARK INFILTRATION SYSTEM 670,101                 649,076                 16,033               -                         4,992                      817,864                    147,763                completed
B00603        Kellog Park Green Lot Infiltration System 2,060,307              800,857                 651,844             25,991              581,615                 1,139,306                (921,001)              completed
B00909        AVENIDA DE LA PLAYA STORMDRAIN REPLACE 1,004,052              532,453                 302,884             101,637            67,079                   5,221,364                4,217,312            released
B10025        Cabrillo Hts Park Watershed Protection 216,056                 97,542                   47,056               22,620              48,839                   734,000                    517,944                released
B10026        Marindustry Osler Pk Rdge Watershed Protection 474,810                 294,075                 152,873             18,917              8,944                      991,000                    516,190                released
B10027        Bannock Ave Streetscape Enhancement 878,181                 245,621                 433,851             163,849            34,860                   3,321,983                2,443,802            released
B10028        Mira Mesa Library Watershed Protection 188,923                 38,129                   67,285               71,004              12,506                   459,900                    270,977                released
B10029        South Crest Park Infiltration for Chollas Creek 663,967                 218,756                 93,014               128,953            223,244                 3,039,700                2,375,733            released
B11057        Beta Street and 37th Street Green Alley 263,174                 23,128                   142,084             12,208              85,755                   565,715                    302,541                released
B11069        Allied Gardens Park Green Lot 150,000                 9,778                      92,275               26,742              21,205                   166,000                    16,000                  released
B12040        Maple Canyon Restoration - Phase 1 1,463,655              -                               58,773               -                         1,404,882              4,500,000                3,036,345            released

ACC00002      Rose & Tecolote Creeks Water Quality Improvements 771                         -                               -                           -                         771                         -                                 -                             released
B00663        MT ABERNATHY DR-GREEN ST 1,234,348              336,047                 112,086             444,701            341,514                 1,335,000                100,652                released

ACC00003      Street Lights in High Crime Areas -                               -                               -                           -                         -                               -                                 -                             closed
AIA00001      Minor Bike Facilities 354,500                 -                               -                           -                         354,500                 -                                 -                             released

B10215        Bicycle Legends on Kearny Villa Road -                               -                               -                           -                         -                               -                                 -                             closed
AID00001      Utilities Undergrounding Program 23,835,462           -                               -                           -                         23,835,462           -                                 -                             released

B00682        MEAD AVENUE FROM I-805 TO 44TH UUD 7,107,213              7,107,213              -                           -                         -                               -                                 -                             closed
B00683        MEAD AVENUE FROM I-805 TO NEW JERSEY UUD 7,292,281              7,292,281              -                           -                         -                               -                                 -                             closed
B00684        HIDDEN VALLEY VIA CAPRI UUD STREETLIGHTS 1,503,672              1,503,672              -                           -                         -                               -                                 -                             closed
B00685        ABBOTT STREET FROM W POINT LOMA UUD 3,993,968              3,993,968              -                           -                         -                               -                                 -                             closed
B00686        28TH FROM SAMPSON TO HARBOR DR UUD 186,778                 176,970                 -                           -                         9,808                      -                                 -                             released
B00687        10TH STREET FROM DATE TO A UUD 261,964                 261,964                 -                           -                         0                              -                                 -                             closed
B00688        PACIFICA DR FROM BLUFFSIDE TO AMITY UUD 171,399                 171,399                 -                           -                         -                               -                                 -                             closed
B00689        SAN ANTONIO ST FRM MCALL TO KELLOG UUD 838,319                 838,319                 -                           -                         -                               -                                 -                             closed
B00690        HILL ST FR CATALINA  TO SUNSET CLIFF UUD 119,371                 119,371                 -                           -                         (0)                            -                                 -                             closed
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B00691        CHATSWORTH BLVD FROM NIMITZ TO DUMAS UUD 795,830                 795,830                 -                           -                         -                               -                                 -                             closed
B00692        MADRA AVE FRM DEL CERRO TO PARKRIDGE UUD 5,487,414              5,487,414              -                           -                         -                               -                                 -                             closed
B00693        BIRD ROCK AVE FR LA JOLLA UUD 1,812,686              1,812,686              -                           -                         -                               -                                 -                             closed
B00694        LISBON STREET FROM 69TH TO JAMACHA UUD 2,323,999              2,323,999              -                           -                         -                               -                                 -                             closed
B00695        ROSWELL & 51ST FROM MARKET TO KELTON UUD 2,909,422              2,909,422              -                           -                         -                               -                                 -                             closed
B00696        OCEANVIEW BLVD FROM I-15 TO 42ND UUD 4,163,463              4,119,845              -                           -                         43,618                   -                                 -                             released
B00697        61ST ST FROM IMPERIAL TO DIVISION UUD 166,522                 166,522                 -                           -                         -                               -                                 -                             closed
B00698        LA JOLLA SCENIC N FRM SUGARMAN TO LJ UUD 1,434,084              1,434,084              -                           -                         -                               -                                 -                             closed
B00699        ORANGE AVE FAIRMOUNT TO 54TH STREET UUD 5,653,078              5,653,078              -                           -                         -                               -                                 -                             closed
B00700        HOLLISTER ST FROM CORONADO TO TOCAYO UUD 3,010,448              3,010,448              -                           -                         -                               -                                 -                             closed
B00701        LEON AVE FROM HOLLISTER TO SATURN UUD 1,149,188              1,149,188              -                           -                         -                               -                                 -                             closed
B00702        CATOCTIN DR FRM MONTEZUMA TO CATOCTIN UUD 1,736,801              1,736,801              -                           -                         -                               -                                 -                             closed
B00703        MESA COLLEGE DR FRM LINDA VISTA UUD 1,625,880              1,023,203              58,900               22,518              521,259                 -                                 -                             released
B00704        PRINCESS FRM SPINDRIFT TO TORRY PINE UUD 1,003,320              1,003,320              -                           -                         -                               -                                 -                             closed
B00705        ISLAND AVE FROM 20TH TO 30TH UUD 206,002                 26,597                   -                           -                         179,405                 -                                 -                             released
B00706        SOLEDAD AVE FRM HILLSIDE TO EXCHANGE UUD 3,745,671              3,745,671              -                           -                         -                               -                                 -                             closed
B00707        CALLE PRIMERA VIA TECERO TO WILLOW UUD 111,099                 111,099                 -                           -                         -                               -                                 -                             closed
B00708        DISTRICT 1 BLOCK 1-F UUD 2,414,975              850,984                 1,174                  28,729              1,534,088              -                                 -                             released
B00709        DISTRICT 2 BLOCK 2-E UUD 9,775,783              5,659,585              1,476,880          23,583              2,615,735              -                                 -                             released
B00710        DISTRICT 3 BLOCK 3-FF UUD 19,404,430           17,356,104           -                           -                         2,048,326              -                                 -                             released
B00711        DISTRICT 4 BLOCK 4-G;DISTRICT 4 UUD 1,929,845              245,946                 122,555             2,500                 1,558,844              -                                 -                             released
B00712        DISTRICT 6 BLOCK 6Z UUD 13,299,718           13,299,718           -                           -                         -                               -                                 -                             closed
B00713        DISTRICT 7 BLOCK 7-F UUD 2,862,658              592,670                 27,397               23,096              2,219,495              -                                 -                             released
B00714        DISTRICT 8 BLOCK 8-F UUD 520,161                 250,740                 76,100               125,994            67,327                   -                                 -                             released
B00715        CONSULTANT REVIEW FOR VARIOUS UUD 1,573,273              1,573,273              -                           -                         (0)                            -                                 -                             closed
B00716        CALIFORNIA STREET TRANSMISSION UUD 45                           45                           -                           -                         0                              -                                 -                             closed
B00717        30TH STREET PHASE III BROADWAY TO K UUD 127,413                 1,413                      672                     -                         125,327                 -                                 -                             released
B00718        TROJAN AVE 56TH TO 60TH UUD 145,825                 2,810                      -                           -                         143,015                 -                                 -                             released
B00719        30TH STREET PHASE III JUNIPER TO ASH 245,513                 2,695                      7,603                  -                         235,215                 -                                 -                             released
B00720        SUNSET CLIFFS DR CORONADO TO NEWPORT UUD 45,000                   -                               -                           -                         45,000                   -                                 -                             released
B00721        FANUEL ST PI ARCHER TO TOURMALINE UUD 82,047                   1,047                      -                           -                         81,000                   -                                 -                             released
B00722        FANUEL STREET PHASE II GRAND TO REED UUD 13,000                   -                               -                           -                         13,000                   -                                 -                             released
B00723        EASTGATE MALL TO I805 UUD 19,994                   2,064                      1,565                  -                         16,365                   -                                 -                             released
B00724        LJ SCENIC DR TORRY PINES TO SUGARMAN UUD 55,084                   9,823                      2,596                  -                         42,665                   -                                 -                             released
B00725        SAN VICENTE STREET TO ASHMORE UUD 163,414                 1,414                      -                           -                         162,000                 -                                 -                             released
B00726        MORAGA AVE TO IDELWILD UUD 112,000                 18,022                   3,333                  -                         90,645                   -                                 -                             released
B00727        SOLEDAD MOUNTAIN ROAD UUD 195,679                 195,691                 (11)                      -                         (0)                            -                                 -                             closed
B00728        DISTRICT 3 BLOCK 3FF PHASE 2 UUD 349,089                 34                           318,603             29,086              1,366                      -                                 -                             released
B00729        DISTRICT 6 BLOCK 6Z PHASE -                               -                               -                           -                         -                               -                                 -                             closed
B00730        PRINT SHOP SERVICES TO UUD 29,089                   29,089                   -                           -                         -                               -                                 -                             closed
B00731        BUILDING PERMIT SERV. FOR UUD 197,124                 197,124                 -                           -                         (0)                            -                                 -                             closed
B00732        ROADWAY RESTORATION DESIGN SERVICES UUD 9,581                      9,581                      -                           -                         -                               -                                 -                             closed
B00733        DESIGN REVIEW SERVICES FOR UUD -                               -                               -                           -                         -                               -                                 -                             closed
B00787        NATL AVE (32ND TO 43RD) UUD 420,108                 151,569                 9,515                  -                         259,023                 -                                 -                             released
B00788        MORAGA AVE-BALBOA AVE TO ELISINORE UUD 173,838                 2,838                      259                     -                         170,741                 -                                 -                             released
B00789        CARMEL VALLEY RD I5 TO TORREY PINES UUD 1,072,536              1,072,536              -                           -                         -                               -                                 -                             closed
B00790        DEL MAR TERRACE UUD 1,011,512              1,011,512              -                           -                         -                               -                                 -                             closed
B00791        MEADOWBROOK DR-BLACKSTONE TO SKYLINE UUD 364,340                 364,340                 -                           -                         (0)                            -                                 -                             closed
B00792        GRAMERCY DR-RUFFIN RD TO SANDROCK UUD 1,819,127              1,819,127              -                           -                         -                               -                                 -                             closed
B00793        47TH ST-IMPERIAL AVE TO LOGAN UUD 1,259,429              1,259,429              -                           -                         -                               -                                 -                             closed
B00794        MILTON ST FROM BURGENER TO MORENA UUD 3,639,332              3,639,332              -                           -                         -                               -                                 -                             closed
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B00795        JACKSON DR FROM LAKE SHORE DR UUD 3,777,728              3,777,728              -                           -                         -                               -                                 -                             closed
B00796        BURGENER BLVD FR JELLET TO MELTON UUD 2,792,088              2,792,088              -                           -                         -                               -                                 -                             closed
B00797        BROADWAY FROM 25TH ST TO 30TH UUD 1,531,615              1,531,615              -                           -                         -                               -                                 -                             closed
B00798        LJ SHORES DR-N TORREY PINES TO AZUL UUD 81,197                   81,197                   -                           -                         -                               -                                 -                             closed
B00799        B STREET FROM 19TH STREET TO 30TH UUD 2,260,004              2,260,004              -                           -                         -                               -                                 -                             closed
B00800        COWLES MNTN BLVD NAVAJO TO ACUFF UUD 3,411,610              3,411,610              -                           -                         -                               -                                 -                             closed
B00801        SILVERADO ST FRM EADS AVE TO IVANHOE UUD 1,544,811              1,544,811              -                           -                         -                               -                                 -                             closed
B00802        SANTA BARBARA FRM PT LOMA TO NEWPORT UUD 2,057,462              2,057,462              -                           -                         -                               -                                 -                             closed
B00803        CHATSWORTH BLVD FROM NIMITZ TO DIXON UUD 1,401,808              1,401,808              -                           -                         -                               -                                 -                             closed
B00804        TWAIN/50TH/ORCUTT FRM MISSION GORGE UUD 2,910,573              2,910,573              -                           -                         -                               -                                 -                             closed
B00805        SATURN BLVD FROM CORONADO TO LEON UUD 1,751,376              1,751,376              -                           -                         -                               -                                 -                             closed
B00806        GOLDFINCH ST-SUTTER TO UNIVERSITY UUD 906,094                 906,094                 -                           -                         -                               -                                 -                             closed
B00807        KELTON ROAD FROM LUBER ST TO ALVIN UUD 1,148,930              1,148,930              -                           -                         -                               -                                 -                             closed
B00808        25TH FROM MARKET TO COMMERCIAL UUD 1,299,565              1,299,565              -                           -                         -                               -                                 -                             closed
B00809        MARKET STREET FROM 47TH TO IONA UUD 3,554,669              3,554,669              -                           -                         -                               -                                 -                             closed
B00810        CHURCHWARD-EUCLID TO SKYLINE UUD 2,157,046              2,157,046              -                           -                         -                               -                                 -                             closed
B00811        LJ MESA DR-LAMPLIGHT TO TURQUOISE UUD 1,178,878              1,178,878              -                           -                         -                               -                                 -                             closed
B00812        CCDC AREA 1 PHASE II JOB 2 UUD 3,980,358              3,980,358              -                           -                         -                               -                                 -                             closed
B00813        ARCHEOLOGICAL MONITORING UUD 676,923                 676,923                 -                           -                         -                               -                                 -                             closed
B00814        LUNA AVENUE FROM CLAIREMONT MESA UUD 173,808                 173,808                 -                           -                         -                               -                                 -                             closed
B00815        GAINES ST. INCLUDES RILEY & LORETTA UUD 148,905                 148,905                 -                           -                         -                               -                                 -                             closed
B00816        CMNO DEL RIO S FR TX TO MISSION CNTR UUD 2,983,297              2,983,297              -                           -                         -                               -                                 -                             closed
B00817        HOTEL CIR S-PH I TAYLOR TO BACHMAN UUD 289,385                 289,385                 -                           -                         (0)                            -                                 -                             closed
B00818        PENNANT WAY FR REGENTS TO STRESEMANN UUD 449,318                 449,318                 -                           -                         -                               -                                 -                             closed
B00819        252 CORRIDOR PARK UUD 106,042                 106,042                 -                           -                         (0)                            -                                 -                             closed
B00820        30TH ST PH II TRANSMISSION UUD 8,785,973              8,785,973              -                           -                         -                               -                                 -                             closed
B00821        28TH STREET FROM SAMPSON TO HARBOR UUD 101,626                 1,456                      -                           -                         100,169                 -                                 -                             released
B00822        FAIRMONT AVENUE THORN TO TURTLE UUD 1,016,585              1,016,585              -                           -                         -                               -                                 -                             closed
B00823        DISTRICT 1 BLOCK 1R UUD 897,043                 259,164                 79,064               -                         558,815                 -                                 -                             released
B00824        DISTRICT 2 BLOCK 2J UUD 305,876                 122,150                 46,188               79,168              58,369                   -                                 -                             released
B00825        DISTRICT 3 BLOCK 3EE UUD 1,253,733              215,031                 -                           115,620            923,082                 -                                 -                             released
B00826        DISTRICT 4 BLOCK 4AA UUD 745,051                 203,968                 350,310             100,554            90,219                   -                                 -                             released
B00827        DISTRICT 6 BLOCK 6J UUD 679,859                 188,769                 255,116             178,281            57,693                   -                                 -                             released
B00828        DISTRICT 7 BLOCK 7CC UUD 561,131                 170,396                 16,374               -                         374,360                 -                                 -                             released
B00829        DISTRICT 8 BLOCK 8G  UUD 323,217                 134,750                 -                           -                         188,468                 -                                 -                             released
B00830        CAMINO DEL NORTE TRANSMISSION LINE UUD 2,589                      2,589                      -                           -                         0                              -                                 -                             closed
B00831        RIDGEMOOR DR - OVERLAKE AVE UUD 133,055                 133,055                 -                           -                         -                               -                                 -                             closed
B00832        HOTEL CIRCLE N TO HOTEL CIRCLE PL UUD 356,151                 356,151                 -                           -                         0                              -                                 -                             closed
B00833        RIDGEMANOR FROM MADRA AVE UUD 178,889                 62,162                   3,113                  -                         113,614                 -                                 -                             released
B00834        ASPHALT OVERLAY UNDERGROUNDING 1,679,598              1,679,598              -                           -                         -                               -                                 -                             completed
B00835        DISTRICT 2 BLOCK 2-T UUD 556,710                 173,707                 6,406                  -                         376,597                 -                                 -                             released
B00836        DISTRICT 1 BLOCK 1-J UUD 98,809                   92,450                   -                           -                         6,359                      -                                 -                             released
B00837        DISTRICT 3 BLOCK 3-HH UUD 628,845                 130,708                 173                     -                         497,964                 -                                 -                             released
B00838        DISTRICT 4 BLOCK 4-Z UUD (AA370280) 557,769                 48,080                   32,013               -                         477,675                 -                                 -                             released
B00839        DISTRICT 6 BLOCK 6-I UUD 682,713                 119,576                 1,810                  -                         561,327                 -                                 -                             released
B00840        PATRICK HENRY HIGH BLOCK UUD 303,082                 42,590                   13,363               -                         247,129                 -                                 -                             released
B00841        DISTRICT 8 BLOCK 8-B UUD 304,984                 25,984                   34,626               -                         244,374                 -                                 -                             released
B00842        DISTRICT 7 BLOCK 7-A UUD 804,726                 104,529                 52,230               -                         647,968                 -                                 -                             released
B00843        GREENBRIER AVE - WARING UUD 24,034                   24,034                   -                           -                         -                               -                                 -                             closed
B00844        WARING RD/I-8 TO ALLIED GARDENS UUD 27,854                   18,307                   (15)                      -                         9,562                      -                                 -                             released
B00845        LJ MESA DR-LJ SCENIC TO MUIRLANDS UUD 42,170                   42,170                   -                           -                         -                               -                                 -                             closed
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B00846        GARRISON ST - CLOVE ST TO RESECRANS UUD 82,077                   23,695                   19,899               25,447              13,036                   -                                 -                             released
B00847        MONROE AVE - WINONA TO COLLWOOD UUD 56,618                   19,618                   -                           37,000              -                               -                                 -                             released
B00848        BRIARWOOD-BROOKHAVEN RD TO NEBRASKA UUD 47,642                   14,742                   12,947               8,022                 11,931                   -                                 -                             released
B00849        JUTLAND DR - CAMINO CORALINA TO LUNA UUD 188,845                 41,610                   -                           -                         147,235                 -                                 -                             released
B00850        ALTADENA/WIGHTMAN/WINONA-EL CAJON UUD 271,868                 13,442                   16,439               -                         241,987                 -                                 -                             released
B00851        K STREET - 19TH TO 30TH UUD 156,456                 33,345                   -                           -                         123,111                 -                                 -                             released
B00852        STREET LIGHTS-AS NEEDED UUD 241,676                 241,676                 -                           -                         -                               -                                 -                             closed
B00853        CORE SAMPLING & LAB TESTING UUD 18,975                   18,975                   -                           -                         -                               -                                 -                             closed
B00854        CLERICAL SUPPORT SERVICES FOR UUD 42,284                   42,284                   -                           -                         -                               -                                 -                             closed
B00855        TREE PLANTING SERVICES FOR UUD 118,586                 118,586                 -                           -                         -                               -                                 -                             closed
B00856        PLANNING & ENVIRONMENTAL REVIEW FOR UUD 25,116                   25,116                   -                           -                         (0)                            -                                 -                             closed
B00857        MITIGATION MONITORING COORDINATION UUD 7,957                      7,957                      -                           -                         0                              -                                 -                             closed
B00858        ELECTRICAL INSPECTION COST UUD 891,416                 891,416                 -                           -                         -                               -                                 -                             closed
B00859        FIELD INSPECTION COSTS FOR UUD 424,310                 424,310                 -                           -                         (0)                            -                                 -                             closed
B00860        SURVEYING SERVICES FOR UUD 632,441                 632,441                 -                           -                         -                               -                                 -                             closed
B00875        Fund for SDG&E Expenses 20,077,913           20,077,913           -                           -                         -                               -                                 -                             closed
B00919        PIO SERVICES VAR. UNDERGROUND UTILITIES 244,994                 244,994                 -                           -                         (0)                            -                                 -                             closed
B00920        ANALYST SUPPORT SERVICES FOR UUD 60,885                   60,885                   -                           -                         -                               -                                 -                             closed
B00988        CANNON STREET FROM ROSECR ANS TO EVERGREEN UUD 102,901                 36,960                   21,990               22,619              21,332                   -                                 -                             released
B00989        GARRISON STREET FROM CLOVE TO RESECRANS   UUD 1,651                      1,419                      -                           -                         233                         -                                 -                             completed
B00990        ISLAND AVENUE TRANSMISSION UUD 895                         895                         -                           -                         -                               -                                 -                             completed
B00991        CCDC AREA 1  PHASE 2  JOB  1  CALIFORNIA 2,690,219              2,690,219              -                           -                         -                               -                                 -                             closed
B00996        CURRAN ST. (CONTINENTAL TO SIKORSKY ST) UUD 5,000                      296                         -                           -                         4,704                      -                                 -                             released
B00997        NONCAP SLURRY SEAL CITY WIDE UUD 3,247,893              3,115,281              29                       115,000            17,583                   -                                 -                             released
B10096        Installation of Curb Ramps for UUP 1,850,400              45,216                   364,366             84,329              1,356,489              -                                 -                             released
B10197        24th ST UUD Streetlights (G St - Imperial) 46,000                   1,634                      780                     -                         43,586                   -                                 -                             released
B11095        Streetlight Installation on Ruffin Rd. 142,208                 142,208                 -                           -                         -                               -                                 -                             closed
B11096        Streetlight Installation on Boundary St. 96,972                   96,972                   -                           -                         -                               -                                 -                             closed
B11097        Streetlight Installation on 30th St. 180,120                 180,120                 -                           -                         -                               -                                 -                             closed
B11131        Euclid Ave UUD Streetlights (Euclid-Univ) 207,000                 -                               535                     -                         206,465                 -                                 -                             released
B12001        Stlight Design & Install 30th St - Ocean Vw - K St 126,000                 -                               744                     -                         125,256                 -                                 -                             released
B12036        Blk6Z  Serra Mesa Ph2 St.Maint Asphalt/Slurry Seal 1,651,916              -                               25,171               -                         1,626,745              -                                 -                             released
B12037        Stlight Install on Balboa Av Kearny Villa/Ruffin 198,149                 -                               198,149             -                         -                               -                                 -                             completed
B12038        Streetlight Install on Park Ridge Blvd 34,509                   -                               34,509               -                         -                               -                                 -                             completed
B12050        BLOCK 2T PACIFIC BEACH NORTH UUD Alley Improvement 200,000                 -                               639                     24,640              174,721                 -                                 -                             released
B12055        Block 4N North Encanto UUD 387,000                 -                               -                           -                         387,000                 -                                 -                             released
B12056        Block 8A Golden Hill UUD 207,000                 -                               -                           -                         207,000                 -                                 -                             released
B12064        Block 7R Allied Gardens UUD 423,000                 -                               -                           -                         423,000                 -                                 -                             released
B12065        Block 6DD Bay HO 3 UUD 468,000                 -                               -                           -                         468,000                 -                                 -                             released
B12066        Lincoln Av UUD (30th St-Wabash Av) 45,000                   -                               3,495                  -                         41,505                   -                                 -                             released
B12067        Block 2S1 South Mission Beach UUD 180,000                 -                               -                           -                         180,000                 -                                 -                             released
B12068        Regents Road UUD (Executive Dr-Regents Rd) 20,000                   -                               -                           -                         20,000                   -                                 -                             released
B12069        Potomac St UUD (Calle Tres Lomas-Sea Breeze) 117,000                 -                               12,873               -                         104,127                 -                                 -                             released

AID00002      Transportation Grant Match 346,291                 -                               -                           346,291            -                               -                                 -                             released
B00883        ROSECRANS CORRIDOR STUDY 335,603                 330,596                 -                           -                         5,007                      -                                 -                             completed
B11027        TL Synchronization at Grade Crossing 100,000                 39,851                   12,710               47,438              -                               -                                 -                             released

AID00003      Five Year CIP Planning 579,000                 -                               -                           -                         579,000                 -                                 -                             released
B00884        BALBOA AVE INTERCONNECT -                               -                               -                           -                         -                               -                                 -                             closed

AID00004      Community Sign Installation at Various L -                               -                               -                           -                         -                               -                                 -                             released
B00977        UNIVERSITY CITY COMMUNITY SIGN 26,000                   24,178                   -                           -                         1,822                      -                                 -                             completed
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AID00005      Resurfacing of City Streets 60,257                   -                               -                           -                         60,257                   -                                 -                             released

B00881        ASPHALT OVERLAY GROUP I-FY08 8,991,257              8,791,323              (0)                        -                         199,934                 -                                 -                             completed
B00882        ASPHALT OVERLAY GROUP II-FY08 9,968,829              9,316,197              -                           -                         652,632                 -                                 -                             completed
B00978        ASPHALT OVERLAY GROUP I FY09 10,914,146           10,722,916           -                           -                         191,230                 -                                 -                             completed
B10102        Asphalt Overlay Group 1 FY10 11,784,095           11,121,734           398,405             265,750            (1,794)                    -                                 -                             completed
B10103        Asphalt Overlay Group II FY10 12,792,465           3,097,105              7,398,535          1,325,482         971,343                 -                                 -                             released
B10104        Asphalt Overlay Group III FY10 10,847,901           9,497,551              894,627             456,686            (963)                        -                                 -                             completed
B10105        Asphalt Overlay Group IV FY10 10,384,381           17,548                   9,326,418          -                         1,040,414              -                                 -                             released
B10118        Asphalt Overlay Group V FY10 Minor 434,934                 434,934                 -                           -                         0                              -                                 -                             completed
B10211        FY10 Asphalt Overlay Group 7 500,000                 2,857                      399,321             -                         97,823                   -                                 -                             completed
B10212        FY10 Asphalt Overlay Group 6 500,000                 6,596                      477,971             -                         15,433                   -                                 -                             completed
B11050        FY11 Asphalt Overlay Group I 8,305,415              9,315                      1,189,626          5,855,092         1,251,382              -                                 -                             released
B11051        FY11 Asphalt Overlay Group II 800,000                 5,839                      501,853             20,104              272,204                 -                                 -                             completed
B11052        FY11 Asphalt Overlay Group III 800,000                 1,579                      461,265             59,248              277,908                 -                                 -                             completed
B12049        FY12 Asphalt Overlay Group III 11,800,000           -                               8,533                  9,599,773         2,191,694              -                                 -                             released

AID00006      Concrete Streets -                               -                               -                           -                         -                               -                                 -                             released
B10074        Concrete Street Panel Replacement Group 1 FY10 2,500,000              2,395,311              (10,096)              -                         114,786                 -                                 -                             completed

AID00007      Bus Stop Improvements 203,651                 -                               -                           -                         203,651                 -                                 -                             released
B10207        Bus Stop Zone Pads 154,812                 170,994                 -                           -                         (16,182)                  -                                 -                             completed

AID00008      Consultant Services for Public Facilities 7,219                      -                               -                           -                         7,219                      -                                 -                             released
B00783        VALENCIA PARKWAY STREET DEDICATION 34,000                   29,038                   -                           -                         4,962                      34,000                      -                             completed

AID00009      New Developments -                               -                               -                           -                         -                               -                                 -                             released
AIE00001      Bridge Rehabilitation -                               -                               -                           -                         -                               -                                 -                             released

B00868        W. MORENA BLVD BARRIER REPLACEMENT 295,900                 295,900                 -                           -                         -                               -                                 -                             closed
B00869        REPLACE BARRIER RAIL ON BARNETT O/ PCH 640,508                 140,508                 -                           -                         500,000                 638,605                    (1,903)                   released
B00870        VOLTAIRE ST BRIDGE REHAB O/ NIMITZ BLVD 425,670                 341,634                 2,252                  83,267              (1,483)                    1,252,880                827,210                released

AIE00002      Guard Rails 1,417,989              -                               -                           -                         1,417,989              -                                 -                             released
B00908        Guardrail - Citywide (15 locations) 1,393,528              369,742                 487,409             219,381            316,996                 1,571,046                177,518                released
B11056        Fairmount S/O I-8, Guardrail 250,000                 -                               -                           -                         250,000                 247,500                    (2,500)                   created

AIF00001      Coastal Erosion Affecting City Streets 0                              -                               -                           -                         0                              -                                 -                             released
B00871        COASTAL EROSION ENGINEERING 19,727                   19,727                   -                           -                         0                              -                                 -                             completed

AIG00001      Median Installation 14,153                   -                               -                           -                         14,153                   -                                 -                             released
B10071        University Avenue Raised Median 57,000                   2,050                      -                           -                         54,950                   -                                 -                             completed
B10169        Balboa & Hathaway LT Lane Installation 61,784                   30,833                   42,604               -                         (11,654)                  110,000                    48,216                  completed
B11067        Sports Arena Bl Med-Sp Arena Pl/East Dr 145,000                 49,763                   68,696               -                         26,541                   127,223                    (17,777)                 released
B11109        Cam Ruiz at Capricorn Wy - Extend Median 70,000                   5,251                      66,838               -                         (2,090)                    69,791                      (209)                      completed
B12012        Towne Center Drive Raised Median -                               -                               9,636                  -                         (9,636)                    63,000                      63,000                  released
B12027        Euclid Ave at Lyon St. S-Median 45,000                   -                               -                           -                         45,000                   -                                 -                             released
B12028        Jackson Dr at Lake Murray Median 52,000                   -                               613                     -                         51,387                   -                                 -                             released

AIH00001      Installation of City Owned Street Lights 489,946                 -                               -                           -                         489,946                 -                                 -                             released
B00862        INSTALL OVERHEAD STREET LIGHTS FY2000 83,163                   83,163                   -                           -                         -                               -                                 -                             completed
B00863        KENSINGTON MANOR #1 STREET LIGHT CIRCLE 370,000                 55,359                   -                           -                         314,641                 -                                 -                             released
B00864        PROSPECT ST/LA JOLLA BLVD ST LIGHT UPGRD 1,286,101              1,286,101              -                           -                         (0)                            1,501,000                214,899                completed
B00865        SAN YSIDRO STREETLIGHTS 540,174                 539,835                 339                     -                         0                              -                                 -                             closed
B00866        47TH STREET & THORN ST. SL INSTALLATION 124,500                 114,433                 -                           -                         10,067                   117,000                    (7,500)                   completed
B00975        CITY HEIGHTS REDEV AREA STREET LIGHTS 73,956                   73,714                   241                     -                         0                              -                                 -                             closed
B00999        FY2009 CITY OWNED ST LIGHTS & ST LIGHTS IN SMART G 744,000                 224,774                 235,650             -                         283,577                 444,000                    (300,000)              released
B10084        LJ Bl at Colima St & LJ Bl at Midway Install SL's 92,000                   12,649                   -                           -                         79,351                   80,000                      (12,000)                 released
B10113        Install SL's along El Cajon Bl & Streamview Dr 580,000                 67,121                   496,321             9,024                 7,534                      580,000                    -                             completed
B10133        Install SL's in Southcrest Redevelopment Area 655,600                 87,696                   40,634               6,736                 520,534                 655,600                    -                             released
B11147        Citywide Streetlights FY 2011 7,561                      -                               7,561                  -                         0                              96,000                      88,439                  released
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AIH00002      Street Light Circuit Upgrades -                               -                               -                           -                         -                               -                                 -                             released

B10214        Talmage Series Circuit Upgrades 650,000                 -                               575,798             75,444              (1,243)                    600,000                    (50,000)                 released
AII00001      Architectural Barrier Removal - DIF Funded 51,000                   -                               -                           -                         51,000                   -                                 -                             released
AIK00001      New Walkways 41,705                   -                               -                           -                         41,705                   -                                 -                             released

B00872        W. PT. LOMA BLVD. SIDEWALK 256,404                 256,404                 7                          -                         (7)                            374,000                    117,596                completed
B00873        MISSION GORGE PLACE SIDEWALK 94,513                   94,513                   -                           -                         -                               95,000                      487                        completed
B00874        GROVELAND STREET SIDEWALK 161,135                 161,135                 -                           -                         -                               132,387                    (28,748)                 completed
B00876        52ND STREET (WESTSIDE) SIDEWALK 678                         678                         -                           -                         0                              -                                 -                             completed
B00976        49TH ST & ELM ST SIDEWALK IMPROVEMENTS 73,175                   73,175                   -                           -                         -                               82,000                      8,825                    completed
B10018        Nth &  Sth Ridgehaven Ct Sidewalk Improvements 448,400                 81,229                   221,224             -                         145,947                 441,044                    (7,356)                   completed
B10106        Altadena at Trojan New Sidewalk Installation 45,000                   50,193                   1,919                  -                         (7,112)                    30,000                      (15,000)                 completed
B10107        Ace St-Winlow to Streamview New Sidewalk 119,378                 19,083                   65,054               240                    35,001                   123,600                    4,222                    completed
B10108        College Ave-Rock St to Rock Pl Sidewalk 12,456                   12,256                   200                     -                         (0)                            35,000                      22,544                  completed
B10109        55th from Streamview to Michael Sidewalk 55,000                   57,523                   452                     -                         (2,976)                    55,000                      -                             completed
B10144        Morena Blvd from Ashton to W Morena 378,000                 208,745                 160,230             6,586                 2,439                      370,802                    (7,198)                   completed
B10145        Saturn Blvd & Rimbey Ave New Sidewalks 940,000                 60,126                   40,795               -                         839,080                 940,000                    -                             released
B10157        Genesee Ave from Derrick to Mt Herbert Sidewalk 355,000                 82,257                   157,781             -                         114,962                 268,727                    (86,273)                 completed
B10158        Iris Ave from Green Bay to Hollister 233,000                 57,440                   120,613             -                         54,947                   265,354                    32,354                  completed
B10159        Green Bay St from Iris to Rimbey 270,500                 18,856                   38,713               -                         212,931                 270,450                    (50)                         released
B10204        5922 El Cajon Blvd ADA Improvements 28,988                   17,252                   11,737               -                         0                              34,160                      5,172                    completed
B10205        Genesee/Marlesta, Southeast Corner Sidewalk 54,000                   27,614                   25,274               -                         1,112                      127,700                    73,700                  released
B10206        La Jolla Shores Dr  Sidewalks 164,500                 24,329                   126,210             -                         13,962                   164,500                    -                             released
B11107        Clairemont Dr Sidewalk, Morena Bl to Burgener Bl 365,000                 7,476                      98,741               1,188                 257,595                 365,000                    -                             released
B12000        Graham St Sidewalk (Riviera to Gresham) 10,000                   -                               -                           -                         10,000                   -                                 -                             released
B12059        Racine Rd-College Grv to School d/w Sdwk 7,500                      -                               5,723                  -                         1,777                      403,870                    396,370                released
B12060        N Harbor Dr Pedestrian Access Improvmnts 123,000                 -                               1,305                  -                         121,695                 -                                 -                             released

AIK00002      School Traffic Safety Improvements 0                              -                               -                           -                         0                              -                                 -                             released
B00894        MAR AVE./SOLEDAD AVE. INTERSECTION 23,180                   23,528                   -                           -                         (348)                        -                                 -                             completed
B10022        Kelton Rd Pop Outs & Lighted Crosswalk 77,000                   -                               -                           -                         77,000                   -                                 -                             completed
B10024        La Jolla Mesa Dr & Van Nuys St Lighted Crosswalk 85,600                   75,119                   4,146                  -                         6,335                      5,350                        (80,250)                 released
B11118        Upas St - Electronic V-Calm Signs 2 25,000                   6,100                      12,983               -                         5,917                      25,000                      -                             released

AIK00003      Sidewalk Repair and Reconstruction 31,718                   -                               -                           -                         31,718                   -                                 -                             released
B10119        Sidewalk Repair Group 8 FY10 Minor 200,000                 195,329                 -                           -                         4,671                      -                                 -                             completed
B10120        Sidewalk Repair Group 9 FY10 Minor 275,000                 141,949                 -                           -                         133,051                 -                                 -                             completed
B10121        Sidewalk Repair Group 10 FY10 Minor 191,000                 179,498                 11,118               -                         384                         -                                 -                             completed
B10122        Sidewalk Repair Group 1 FY10 Tree Related 1,244,000              1,229,498              9,596                  -                         4,907                      -                                 -                             completed
B10123        Sidewalk Repair Group 2 FY10 2,149,000              2,095,157              19,873               11,312              22,657                   -                                 -                             completed
B10124        Sidewalk Repair Group 3 FY10 Minor 275,000                 257,360                 (654)                    -                         18,294                   -                                 -                             completed
B10125        Sidewalk Repair Group 4 FY10 Tree Related 1,737,000              1,639,296              155,547             -                         (57,844)                  -                                 -                             completed
B10126        Sidewalk Repair Group 5 FY10 Tree Related 1,154,000              881,246                 263,796             8,250                 708                         -                                 -                             completed
B10127        Sidewalk Repair Group 6 FY10 Tree Related 1,014,000              867,688                 99,046               -                         47,266                   -                                 -                             completed
B10128        Sidewalk Repair Group 7 FY10 Tree Related 1,311,000              51,359                   1,130,142          -                         129,498                 -                                 -                             completed

AIL00001      Traffic Calming 62,001                   -                               -                           -                         62,001                   -                                 -                             released
B00885        ELECTRONIC SIGNS SCRIPPS MIRAMAR RANCH 88,258                   88,258                   -                           -                         -                               71,000                      (17,258)                 completed
B00887        TRAFFIC CALMING STUDY FY2005 116,946                 116,945                 -                           -                         0                              -                                 -                             completed
B00892        DRIVER FEEDBACK SIGNS AT 5 LOCATIONS 91,640                   91,640                   -                           -                         -                               94,000                      2,360                    completed
B00994        PARK BLVD. @ CYPRESS AVE  CONCRETE POP-OUTS & LIGH 330,625                 46,810                   56,152               3,876                 223,787                 318,172                    (12,453)                 released
B00995        RIMBEY AVENUE POP OUTS AN D LIGHTED CROSSWALK 223,500                 70,872                   166,276             23,256              (36,904)                  175,475                    (48,025)                 completed
B01000        13 ELECTRONIC SPEED MONIT ORING SIGNS (V-CALM SIGN 152,500                 79,853                   5,484                  -                         67,162                   150,500                    (2,000)                   released
B10019        Madison Av Median Chokers & Robinson Av Pop Out 164,000                 83,719                   42,371               -                         37,910                   122,700                    (41,300)                 completed
B10034        Road Humps Citywide FY2009 20,000                   27,010                   -                           -                         (7,010)                    -                                 -                             completed
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B10132        LJ Bl In-Pavement Flashing Lights 170,000                 15,068                   -                           -                         154,932                 170,000                    -                             released
B10216        Pop-outs (2)/Lighted Crosswalk on Girard Av btwn P 116,477                 32,910                   58,495               6,100                 18,971                   391,000                    274,523                released
B11053        Rancho Pen FBA Traffic Calming Measures 99,075                   5,197                      20,760               -                         73,118                   -                                 -                             released
B11054        40th St at National Ave-Pop-Outs (4) 502,000                 -                               118,571             -                         383,429                 400,000                    (102,000)              released
B11055        40th St at Alpha St-Pop-Outs (4) 266,427                 -                               46,685               -                         219,742                 365,373                    98,946                  released
B12014        Torrey Pines Rd/W. Muirlands Dr V-Calms 23,000                   -                               14,848               -                         8,152                      -                                 -                             released
B12084        Electronic Speed Signs-Carmel Vy Rd 15,000                   -                               -                           -                         15,000                   -                                 -                             released

AIL00002      Install T/S Interconnect Systems 449                         -                               -                           -                         449                         -                                 -                             released
B10020        Traffic Signal Interconnect System Upgrades 97,551                   66,845                   40,569               -                         (9,863)                    -                                 -                             completed
B11146        Balboa Av Interconnect-Genesee-MB Dr -                               -                               -                           -                         -                               -                                 -                             closed

AIL00003      Coopertive Traffic Signal Projects 368,500                 -                               -                           -                         368,500                 -                                 -                             released
B01001        28TH STREET I 5 TRAFFIC SIGNAL CABINET 70,000                   37,606                   1,214                  -                         31,180                   52,000                      (18,000)                 released

AIL00004      Traffic Signals - Citywide 371,358                 -                               -                           -                         371,358                 -                                 -                             released
B00898        GLIDDEN ST AND LINDA VISTA RD TS 250,800                 78,276                   167,921             -                         4,603                      250,670                    (130)                      released
B00899        SYCAMORE RIDGE SCHOOL TRAFFIC SIGNAL 190,000                 64,990                   70,814               36,750              17,446                   136,060                    (53,940)                 released
B00900        RAMFOS PL/TOOMA ST AT WOODMAN ST TS 250,200                 70,832                   151,466             4,841                 23,061                   219,139                    (31,061)                 released
B00903        29th & Ocean Blvd Traffic Signal Light 416,222                 416,222                 -                           -                         -                               234,500                    (181,722)              completed
B00904        BAYSIDE WALK & W MISSION BAY DR TS 169,037                 169,037                 -                           -                         -                               150,545                    (18,492)                 completed
B00981        BEACONS ON LANSDALE & EL CAMINO REAL 91,000                   87,080                   7                          -                         3,914                      91,000                      -                             completed
B10021        31st St & Imperial Ave Traffic Signal 123,291                 70,348                   40,026               -                         12,916                   272,000                    148,709                released
B11011        College/Arosa & College/Adams Traffic Signals 450,000                 43,241                   269,054             117,250            20,455                   194,500                    (255,500)              released

AIL00005      Traffic Signals Modification 7,415                      -                               -                           -                         7,415                      -                                 -                             released
B00901        FY05 TS MODIFY/MODERNIZE-GROUP 2 677,293                 677,293                 -                           -                         -                               611,526                    (65,767)                 completed
B00902        FY07 TS MODIFY/MODERNIZE-GROUP 4 232,000                 97,078                   -                           -                         134,922                 233,500                    1,500                    released
B00905        TS MOD 1ST AVE CMNO SANTA FE & HARBOR DR -                               -                               -                           -                         -                               89,900                      89,900                  completed
B00906        FY06 TS MODIFICATION AT 4 LOCATIONS 540,000                 110,497                 18,438               24,405              386,660                 534,500                    (5,500)                   released
B00907        TS MODIFICATION @ SIEMPRE VIVA & DRUCKER 297,000                 142,692                 153,813             -                         495                         219,500                    (77,500)                 completed
B00982        GENESEE AVE & EASTGATE MALL T/S MOD 152,585                 152,585                 -                           -                         -                               -                                 -                             completed
B00983        T/S MODS AT 8 HIGH ACCIDENT LOCATIONS 895,000                 88,222                   60,009               -                         746,769                 895,000                    -                             released
B01002        CEDAR ST & FRONT ST T/S ( AA680100) 336,071                 45,269                   -                           -                         290,802                 -                                 -                             completed
B01003        FY2009 SIGNAL UPGRADES 45,000                   24,073                   19,274               -                         1,653                      -                                 -                             completed
B01006        Mission Blvd & Ventura TS Mod 365,000                 122,182                 223,631             -                         19,187                   225,000                    (140,000)              released
B10198        Ash St @ 2nd, 3rd, 7th, 9th Ave T/S Mods 400,000                 23,204                   26,120               -                         350,676                 430,400                    30,400                  released
B11031        El Cajon Bl Ped Countdown Timers 36,100                   26,095                   -                           -                         10,005                   -                                 -                             released
B11108        Traffic Signal Modifications FY2011 651,916                 5,458                      74,746               -                         571,712                 907,590                    255,674                released
B12083        FY2012 Signal Modifications by Streets 50,000                   -                               21,036               5,747                 23,216                   -                                 -                             released

AIL00006      High Accident Locations 2                              -                               -                           -                         2                              -                                 -                             released
B00893        "EL CAJON BLVD. & 36TH ""S"" MEDIANS" 4,175                      4,175                      -                           -                         (0)                            -                                 -                             completed

AIL00007      Minor Signal Improvements 2                              -                               -                           -                         2                              -                                 -                             released
B00980        PEDESTRIAN SIGNAL @ W MISSION BAY DRIVE 16,892                   16,892                   263                     -                         (263)                        -                                 -                             completed

AIL00008      Traffic Signals Mods - DIF Funded 100,954                 -                               -                           -                         100,954                 -                                 -                             released
AIL00009      Traffic Signals - DIF Funded 1,018                      -                               -                           -                         1,018                      -                                 -                             released
AIL00010      Replace Obsolete T/S Controllers 98,753                   -                               -                           -                         98,753                   -                                 -                             released

B10055        Replace Obsolete Controllers in Centre City 91,105                   91,105                   -                           -                         -                               -                                 -                             released
B10112        Clairemont Mesa Bl Rplcmnt Obsolete Cntrllrs 50,622                   375                         23,415               23,770              3,062                      -                                 -                             released
B11133        Obsolete Controller Replacement FY2011 -                               -                               -                           -                         -                               -                                 -                             released

B00877        SEISMIC RETROFIT - PCH TRUCK CROSSING 803,001                 803,001                 -                           -                         -                               -                                 -                             closed
L00010        SR2S Traffic Safety Projects Grant #1 -                               -                               -                           -                         -                               520,455                    520,455                released

L000101       Berry Elementary School Grant #1Improvements 435,455                 -                               119,253             -                         316,202                 -                                 -                             released
L000102       construct bulb out, curb ramp, signs Grant #1 25,000                   -                               -                           -                         25,000                   -                                 -                             released
L000103       construct bulb out, curb ramp, signs Grant #1 25,000                   -                               -                           -                         25,000                   -                                 -                             released
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L000104       construct bulb out, curb ramp, signs Grant #1 35,000                   -                               -                           -                         35,000                   -                                 -                             released

L00011        SR2S Sidewalk Projects Grant #2 923,586                 -                               -                           -                         923,586                 -                                 -                             created
L000111       Berry Elementary School Grant #2 Sidewalks -                               -                               -                           -                         -                               -                                 -                             created
L000112       construct sidewalks -                               -                               -                           -                         -                               -                                 -                             created
L000113       construct sidewalks -                               -                               -                           -                         -                               -                                 -                             created

RD10001       Westerly Extension of Hazard Center Drive 1,000,000              -                               -                           -                         1,000,000              -                                 -                             created
RD11000       Camino Del Sur (Bernardo Lakes / Lone Quail Rd) 50,000                   -                               3,816                  35,812              10,373                   -                                 -                             released
RD11001       Via de la Valle Widening 50,000                   -                               -                           -                         50,000                   -                                 -                             created
RD11003       Cam Del Sur Widening-San Dieguito Rd-Pso Del Sur 23,434                   10,039                   8,594                  4,801                 -                               -                                 -                             released
S00001        Imperial Ave Bus & Trolley Station Enhancement -                               -                               -                           -                         -                               -                                 -                             closed
S00601        Ransom Street/Darwin Way Storm Drain Repairs 1,115,037              1,115,281              7,577                  -                         (7,821)                    1,157,000                41,963                  completed
S00602        Juan Street Concrete Street 7,229,843              370,547                 464,950             47,777              6,346,569              7,900,000                670,157                released
S00603        Beach Area Low Flow Storm Drain Diversion 7,754,755              6,101,712              -                           -                         1,653,043              3,469,563                (4,285,192)           completed
S00604        Santa Clara Pump Station 1,881,356              1,881,356              -                           -                         -                               1,949,725                68,369                  closed
S00607        La Jolla Ecological Reserve Area of  ASBS 5,143,150              537,487                 57,987               31,942              4,515,734              2,505,691                (2,637,459)           released
S00608        TV/Evaluation-Storm Drain Corrugated Metal Pipes 355,248                 355,248                 -                           -                         -                               -                                 -                             closed
S00609        Talbot Street Slope Restoration 1,791,474              701,795                 72,288               45,141              972,250                 2,948,157                1,156,683            released
S00610        Fashion Valley Road Restoration 1,876,519              1,462,040              -                           -                         414,479                 300,000                    (1,576,519)           completed
S00613        Torrey Pines Improvements Phase I 800,000                 211,974                 42,005               23,788              522,233                 470,000                    (330,000)              released
S00695        La Jolla Mesa Vista Project UUD 1,138,660              895,869                 14,470               -                         228,321                 -                                 -                             released
S00699        Azalea Park Neighborhood Identification -                               -                               -                           -                         -                               -                                 -                             released

S00700        AZALEA PARK ARTISTIC ENHANCEMENT 411,830                 158,230                 62,659               24,999              165,942                 475,138                    63,308                  released
S00703        Washington Street Improvements Phase II 1,297,645              1,292,791              -                           -                         4,855                      1,312,000                14,355                  completed

S00704        Washington St @ India St Median Improvements 300,000                 133,488                 13,776               -                         152,736                 361,000                    61,000                  released
S00707        I-5 to SR-56 Freeway Connectors 3,007,586              2,519,771              7,425                  -                         480,390                 -                                 -                             released
S00708        I-5 / SR-56 Fiberoptic Relocation 197,104                 179,875                 -                           -                         17,229                   -                                 -                             released
S00709        Nobel Drive / I-805 Interchange 26,539,420           26,539,070           350                     -                         (0)                            25,799,503              (739,917)              closed
S00710        Camino Del Sur-San Dieguito Rd to Carmel 980,020                 980,020                 -                           -                         -                               -                                 -                             released
S00720        North Torrey Pines Road at Genesee Avenue 9,573,775              9,568,474              500                     -                         4,801                      9,573,775                0                            completed
S00721        Sports Arena Blvd-Rosecrans to Midway 628,642                 378,944                 -                           -                         249,698                 -                                 -                             released
S00723        Coast Blvd Bluff Stabilization 1,631,883              1,631,883              -                           -                         -                               -                                 -                             closed
S00724        Otay Mesa Truck Route Phase 3 3,706,042              3,674,631              31,411               -                         0                              3,121,765                (584,277)              completed
S00726        Mission Beach Boardwalk Bulkhead 892,225                 655,341                 93,352               28,388              115,145                 12,200,000              11,307,775          released
S00728        North Harbor Drive Navy Estuary Seismic Retrofit 17,584,481           13,212,665           49,960               359,262            3,962,594              15,369,034              (2,215,447)           completed
S00729        Regents Road Bridge 6,637,799              2,191,007              -                           -                         4,446,792              8,053,018                1,415,219            completed

S00730        REGENTS RD BRIDGE - LEGAL 100,000                 3,891                      136                     -                         95,973                   -                                 -                             completed
S00731        State Route 15 Bikeway Study 1,130,410              997,376                 21,611               -                         111,423                 914,960                    (215,450)              completed

S00732        40TH ST PROMENADE - MID CITY URBAN TRAIL 427,203                 300,882                 71,310               3,500                 51,511                   315,000                    (112,203)              completed
S00733        Cherokee Traffic Calming 949,662                 299,136                 407,257             26,500              216,769                 657,000                    (292,662)              completed

S00734        Mission Trails Regional Park/Mission Bay Bike Path 117,500                 391                         -                           -                         117,109                 -                                 -                             released
S00735        HOTEL CIRCLE SOUTH BIKE PATH 84,000                   41,200                   -                           -                         42,800                   -                                 -                             released

S00736        Darkwood Canyon Connector Study 50,000                   41,106                   -                           -                         8,894                      -                                 -                             completed
S00737        Pedestrian Master Plan 288,878                 288,878                 -                           -                         -                               -                                 -                             closed
S00739        Rosa Parks Elementary School-Safe Route 555,074                 555,074                 -                           -                         -                               -                                 -                             closed
S00740        Willow Elementary School-Safe Route to School 650,000                 609,911                 -                           -                         40,089                   650,000                    -                             completed
S00741        Central Elementary School-Safe Route to School 470,000                 457,571                 -                           -                         12,429                   435,000                    (35,000)                 completed
S00742        Point Loma/Ocean Beach Interconnect 665,000                 656,728                 -                           -                         8,272                      -                                 -                             completed
S00744        Rancho Bernardo Interconnect 740,716                 740,716                 -                           -                         -                               -                                 -                             closed
S00745        Del Mar Heights Road Interconnect 184,500                 127,671                 -                           -                         56,829                   -                                 -                             completed
S00746        Navajo Road Interconnect 51,000                   50,858                   -                           -                         142                         -                                 -                             completed
S00820        Talmadge Street Improvements 281,357                 61,462                   72,094               149,270            (1,470)                    -                                 -                             released
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S00821        University City South Beautification 100,000                 69,327                   -                           -                         30,673                   -                                 -                             released
S00822        West San Ysidro Blvd Streetscape 219,194                 219,194                 -                           -                         0                              -                                 -                             completed

S00701        CMNO DE LA PLAZA STREETSCAPE IMPROVEMENT 582,908                 582,908                 -                           -                         (0)                            -                                 -                             closed
S00702        W. SAN YSIDRO DAIRY MART TO ALVERSON 70,000                   1,213                      -                           -                         68,787                   -                                 -                             released
S10012        Sidewalk Widening I-5 to Virginia Ave 300,000                 37,741                   32,459               -                         229,800                 -                                 -                             released

S00823        North Park Lighting Improvements 487,860                 355,250                 16,871               105,000            10,739                   153,567                    (334,293)              released
S00824        El Cajon Blvd Commercial Revitalization 713,069                 713,069                 -                           -                         -                               -                                 -                             released
S00825        North Park Commercial Revitalization -                               -                               -                           -                         -                               -                                 -                             closed
S00826        El Cajon Boulevard Streetscape Improvements 980,000                 454,680                 17,460               18,000              489,859                 -                                 -                             released
S00828        Mid City Gateways 5,780,718              5,780,718              -                           -                         -                               -                                 -                             closed
S00829        Paradise Hills Revitalization Project 1,776,807              1,776,807              -                           -                         0                              -                                 -                             closed
S00830        Rosecrans Street Corridor Improvements 1,448,325              91,795                   9,906                  -                         1,346,624              -                                 -                             released

S00705        MIDWAY & ROSECRANS TRAFFIC IMPROVEMENTS 677,452                 652,309                 25,143               -                         (0)                            -                                 -                             closed
S00831        Balboa Avenue Corridor Improvements 676,141                 335,289                 -                           -                         340,852                 -                                 -                             released

B01005        KEARNY MESA COMMUNITY SIGNS 200,320                 72,549                   -                           -                         127,771                 -                                 -                             released
S00706        BALBOA AVE CORRIDOR STUDY BTWN I805&I15 2,093,970              109,405                 -                           -                         1,984,565              -                                 -                             released

S00832        Spring Canyon Road-Scripps Ranch to Pomerado Road 785,000                 102,968                 194,484             31,550              455,998                 285,000                    (500,000)              released
S00835        District Three Sidewalk Study 105,458                 105,458                 -                           -                         -                               -                                 -                             completed
S00837        Scripps Ranch Blvd-Carroll Canyon Rd to Aviary 1,301,536              1,301,536              -                           -                         -                               -                                 -                             closed
S00838        Scripps Ranch/Mira Mesa Medians Project 1,077,994              419,161                 442,741             1,842                 214,250                 812,451                    (265,543)              completed
S00839        Genesee Avenue - Widen Interstate 5 Crossing 24,300,000           7,247,376              5,721,997          2,992,351         8,338,276              62,361,808              38,061,808          released
S00840        Genesee Avenue-I-5 to Regents Road 6,531,783              6,531,783              -                           -                         (0)                            -                                 -                             closed
S00841        Carroll Canyon Road/Sorrento Valley Road - Dist 1 14,926,070           11,024,700           517,795             2,351,139         1,032,438              19,580,531              4,654,461            released
S00842        Camino Del Sur-Santaluz to Camino Del No 13,901,786           13,901,786           -                           -                         -                               -                                 -                             released
S00843        Camino Del Sur-Santaluz / Resort Wildlife Crossing 4,536,633              4,506,381              -                           -                         30,252                   -                                 -                             released
S00844        Thorn Street Median Improvements 430,000                 378,787                 37,230               -                         13,984                   425,000                    (5,000)                   completed
S00845        43rd Street Widening 8,988,223              4,530,096              3,983,941          604                    473,583                 7,543,828                (1,444,395)           completed
S00846        Carmel Mountain Road to Del Mar Mesa Road 1,800,000              -                               4,242                  57,265              1,738,493              -                                 -                             released
S00847        Mira Mesa Community Transit Center 692,000                 -                               -                           -                         692,000                 -                                 -                             released
S00848        Eastgate Mall-Towne Centre to Miramar Road 1,482,001              730,635                 -                           -                         751,366                 -                                 -                             released
S00849        Napa Street from Linda Vista Rd to Morena Blvd 647,444                 647,444                 -                           -                         -                               -                                 -                             closed
S00850        La Jolla Village Dr /Torrey Pines - Villa La Jolla 8,297,779              8,297,779              -                           -                         -                               -                                 -                             closed
S00851        State Route 163/Friars Road 12,764,248           4,909,205              721,506             3,770,315         3,363,222              47,990,000              35,225,752          released
S00852        Genesee Avenue-Nobel Dr to SR 52 1,948,600              1,439,109              -                           -                         509,491                 1,948,600                -                             released
S00853        State Route 56-Carmel Country to Black Mountain 17,721,479           17,721,479           -                           -                         -                               -                                 -                             completed

S00712        SR56/BLACK MTN RD (ROW & CONSTRUCTION) 35,735,940           35,400,702           7,709                  -                         327,529                 695,498                    (35,040,442)         completed
S00713        SR56 MECHANICAL VENTILATION SYSTEMS 48,020                   48,020                   -                           -                         -                               -                                 -                             closed
S00714        SR56/CAMINO RUIZ INTERCHANGE WESTERN 1/2 11,691,000           8,564,899              -                           -                         3,126,101              -                                 -                             released
S00715        SR56 MIDDLE SEGMENT 72,117,267           72,117,267           -                           -                         -                               -                                 -                             completed
S00716        EL CUERVO NORTE WETLAND MITIGATION 4,605,582              4,605,582              -                           -                         -                               -                                 -                             closed
S00717        SR56 CAMINO DEL  SUR INTERCHANGE 9,915,059              9,915,029              -                           -                         30                           -                                 -                             completed
S00718        SR56 VERNAL POOL PRESERVE 399,248                 399,248                 -                           -                         -                               -                                 -                             completed
S00719        SR56/Camino Santa Fe Interchange 11,793,041           8,781,738              2,510,000          -                         501,303                 -                                 -                             completed

S00854        Carmel Valley Rd-Via Albutura to Camino Del Sur 10,381,450           2,692,347              1,093,624          6,183,082         412,397                 2,436,992                (7,944,458)           released
S00855        Del Mar Heights Rd n/o Neighborhood 4 Park/School 859,436                 859,422                 -                           -                         14                           -                                 -                             completed
S00856        El Camino Real - Half Mile to Via De La Valle 8,317,358              3,327,853              541,390             424,180            4,023,936              31,060,000              22,742,642          released
S00857        La Jolla Village Drive - Interstate 805 Ramps 23,974,536           14,855,316           11,559,223       831,674            (3,271,677)            25,125,568              1,151,032            released
S00858        Del Sol Boulevard-Central 6,500,000              74,249                   75,777               4,848,892         1,501,082              1,167,483                (5,332,517)           released
S00859        Carmel Valley Road Enhancement Project 9,094,641              8,977,511              25,440               14,581              77,109                   8,989,014                (105,627)              completed
S00860        Mission Beach Boardwalk Widening Project 410,500                 347,100                 -                           -                         63,400                   -                                 -                             released
S00861        Saturn Boulevard-Palm Ave to Coronado 307,742                 307,742                 -                           -                         -                               -                                 -                             closed
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S00862        First Avenue Bridge Over Maple Canyon 13,540,154           9,938,393              17,516               -                         3,584,244              12,858,497              (681,657)              completed
S00863        Georgia Street Bridge Improvements 2,635,042              1,199,225              359,217             267,874            808,726                 13,295,795              10,660,753          released
S00864        Streamview Drive Improvements 680,000                 67,103                   99,607               10,842              502,448                 2,565,000                1,885,000            released
S00865        Aldine Drive and Fairmount Drive Slope Restoration 5,722,121              1,532,440              2,599,152          33,536              1,556,994              3,539,228                (2,182,893)           completed
S00866        Genesee Avenue I-5 to Eastgate Mall 304,133                 304,133                 -                           -                         -                               -                                 -                             closed
S00867        La Jolla Village Drive and Regents Road 1,280,000              560,718                 39,573               -                         679,709                 1,370,900                90,900                  released
S00868        North Torrey Pines Roadway & Median Enhancements 4,747,000              596,596                 135,281             37,700              3,977,423              3,386,896                (1,360,104)           released
S00869        Palm Avenue Interstate 805 Interchange 11,187,886           1,571,008              250,208             4,256,197         5,110,473              12,976,813              1,788,927            released
S00870        Old Otay Mesa Road- Westerly 3,250,000              437,883                 222,493             447,001            2,142,622              7,464,400                4,214,400            released
S00871        West Mission Bay Drive Bridge Over San Diego River 10,553,654           3,754,231              1,164,005          846,115            4,789,303              81,049,000              70,495,346          released
S00872        Camino Del Sur - SR-56 to Dormouse 3,061,076              1,204,894              -                           -                         1,856,182              1,273,707                (1,787,369)           released
S00874        Debt Service for TransNet Bond Funded Pr 31,650,885           31,650,885           -                           -                         -                               -                                 -                             closed
S00875        Ocean Front Walk-San Fernando to Ventura 392,032                 343,265                 -                           -                         48,767                   3,710,178                3,318,146            released
S00876        New Heritage Road (Otay Valley Road)-Central 4,319,794              3,762,710              -                           -                         557,084                 -                                 -                             completed
S00877        Torrey Pines Road Slope Restoration 1,686,220              438,599                 43,138               710,519            493,964                 2,808,576                1,122,356            released
S00878        Mira Sorrento Place-Scranton to Vista Sorrento 12,360,253           12,146,051           29,229               20,147              164,826                 12,688,683              328,430                completed
S00879        Judicial Drive-Golden Haven to Eastgate Mall 8,889,000              8,686,271              -                           -                         202,729                 -                                 -                             completed
S00880        Miramar Road-Interstate 805 Easterly Ramps 7,650,000              4,558,992              80,562               132,946            2,877,500              7,514,554                (135,446)              released
S00881        Regents Road Widening-Genesee to Executive 4,945,000              982,766                 259,376             25,005              3,677,853              4,987,000                42,000                  released
S00882        Ocean View Hills Parkway 15,058,237           15,058,734           -                           -                         (497)                        -                                 -                             completed
S00883        Debt Service for Commercial Paper Funded Projects 19,672,832           19,672,832           -                           -                         -                               -                                 -                             closed
S00884        Del Mar Heights Road Center Median 230,342                 230,342                 -                           -                         -                               -                                 -                             closed
S00885        Pershing Drive/Redwood Street Intersection 320,157                 320,157                 -                           -                         -                               -                                 -                             closed
S00886        Euclid Avenue & Home Improvements 1,012,740              920,820                 -                           -                         91,920                   -                                 -                             completed
S00887        Rancho Bernardo Street and Sidewalk Improvements 71,753                   71,753                   -                           -                         0                              -                                 -                             completed
S00888        Sea World Drive/Interstate 5 Interchange Imp 4,000,000              1,089,179              1,359                  -                         2,909,462              12,972,006              8,972,006            released
S00893        Del Mar Mesa Public Facilities 9,405,000              9,174,286              -                           -                         230,714                 -                                 -                             completed
S00894        Alvarado Canyon Road Realignment 525,722                 420,816                 -                           52,453              52,454                   10,751,000              10,225,278          released
S00895        Centre City Intersection Improvements 59                           59                           -                           -                         0                              -                                 -                             closed
S00896        Bird Rock Coastal Traffic Improvements Phase I 6,348,042              6,348,042              -                           -                         0                              6,373,539                25,497                  completed

S00725        BIRD ROCK COASTAL TRAFFIC FLOW IMPROVEMENTS 49,000                   40,403                   -                           -                         8,597                      -                                 -                             released
S00898        Camino Santa Fe-Del Mar Mesa Road to SR 56 7,125,000              860,411                 -                           -                         6,264,589              -                                 -                             completed
S00899        Camino Del Sur-SR 56 to Carmel Valley Road 13,364,810           9,715,000              5,834                  -                         3,643,976              -                                 -                             completed
S00900        Carmel Valley Road 4/6 Lanes s/o of Street A 4,400,000              3,392,188              18,051               -                         989,761                 -                                 -                             released
S00902        36th Street Landscape Maintenance 50,000                   6,724                      -                           -                         43,276                   -                                 -                             released
S00903        Del Mar Heights Road-4/6 Lanes 9,800,000              8,103,919              117,626             -                         1,578,455              -                                 -                             released
S00904        Euclid Avenue Corridor Improvements 136,249                 136,249                 -                           -                         0                              -                                 -                             closed
S00905        State Route 163/Clairemont Mesa Blvd Interchange 15,043,200           5,933,126              8,845,736          228,606            35,732                   9,379,374                (5,663,826)           released
S00906        Carmel Valley Road-Street A to Neighborhood Pky 6,900,000              6,034,011              2,336                  -                         863,653                 -                                 -                             completed
S00907        Linda Vista Rd at Genesee Intersection Improvement 163,000                 143,413                 -                           -                         19,587                   1,023,188                860,188                released
S00908        Hillcrest Corridor Mobility Study 379,072                 379,072                 -                           -                         -                               -                                 -                             closed
S00909        University Avenue and Front Street Pop Out 160,308                 160,308                 -                           -                         0                              -                                 -                             closed
S00910        University Avenue Sidewalk from 54th to 68th 700,000                 162,289                 57,648               -                         480,064                 -                                 -                             released
S00911        University Avenue Streetlights 500,000                 342,737                 (600)                    -                         157,863                 491,120                    (8,880)                   completed
S00912        Skyline Drive Improvements 2,859,921              896,049                 102,823             1,455,937         405,112                 2,859,921                -                             released
S00913        Palm Avenue Roadway Improvements 1,464,164              467,235                 226,461             79,610              690,859                 3,820,099                2,355,935            released
S00914        Sorrento Valley Road & Interstate 5 Interchange 3,394,000              1,642,928              278,832             1,508,993         (36,753)                  64,535,000              61,141,000          released
S00915        University Avenue Mobility Project 1,480,000              997,251                 143,815             181,186            157,748                 3,680,000                2,200,000            released
S00916        El Camino Real Widening 100,000                 696                         725                     -                         98,579                   -                                 -                             released
S00918        Normal Street Median-University to Blaine 307,616                 307,616                 -                           -                         -                               -                                 -                             closed
S00919        Village Loop Road 2,880,000              2,521,518              9,940                  -                         348,542                 -                                 -                             completed
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S00920        SR56 / I-15 Interchange 580,000                 580,000                 -                           -                         -                               -                                 -                             completed
S00921        Cherokee Street Improvements 372,000                 157,426                 90,780               -                         123,794                 2,529,237                2,157,237            released
S00922        35th & 34th at Madison Avenue Improvements 284,619                 183,082                 34,196               -                         67,341                   1,577,089                1,292,470            released
S00924        Prospect Street/Silverado Street Roundabout 93,470                   93,470                   -                           -                         0                              -                                 -                             closed
S00925        Potomac Street Improvements 313,797                 313,547                 250                     -                         (0)                            380,000                    66,203                  completed
S00926        62nd to 65th Street Channel Improvements 74,195                   74,195                   -                           -                         0                              -                                 -                             closed
S00927        Skyline Drive at Cardiff Improvements 25,000                   9,256                      16,559               -                         (815)                        -                                 -                             released
S00928        La Jolla Mesa Drive Sidewalk 226,000                 65,813                   8,149                  -                         152,038                 225,936                    (64)                         released
S00929        San Diego River Multi-use Path 74,947                   74,947                   -                           -                         -                               -                                 -                             closed
S00930        38th Street Improvements 2,000,000              279,244                 84,477               32,351              1,603,928              1,990,000                (10,000)                 released
S00931        Interstate 15 Improvements 7,150,000              7,150,129              (129)                    -                         (0)                            -                                 -                             completed
S00932        Soledad Mountain Road Emergency Repair Project 17,919,583           14,400,608           -                           277,764            3,241,212              15,000,000              (2,919,583)           completed

S00979        DESERT VIEW DRIVE ALLEY (528050) 8,825,000              7,207,960              72,845               -                         1,544,195              7,500,000                (1,325,000)           completed
S00933        Pomerado Rd at Willow Creek/Ave of Nations IS 1,290,000              1,260,158              206                     -                         29,636                   -                                 -                             completed
S00934        Carmel Valley Rd-Lopelia Meadows to Via Abertura 850,000                 282,507                 8,343                  30,300              528,849                 -                                 -                             released
S00935        North Torrey Pines Road Bridge/ Los Penasquitos 13,980,652           13,011,352           41,484               281,902            645,914                 13,592,136              (388,516)              completed
S00936        Mission City Parkway/San Diego River 2,787,315              1,424,361              -                           -                         1,362,954              -                                 -                             released
S00937        Seismic Retrofit West Mission Bay Drive Bridge 9,941,769              9,016,541              199                     -                         925,030                 9,357,762                (584,007)              completed
S00938        Pedestrian Bridge - Ted Williams Parkway 25,000                   23,835                   -                           -                         1,165                      -                                 -                             completed
S00939        Laurel Street Bridge Over State Route 163 470,000                 43,919                   57,504               -                         368,577                 -                                 -                             released
S00940        Bridge Preventative Maintenance Program 252,000                 188,024                 42,297               -                         21,679                   -                                 -                             released
S00941        Ted Williams Pkwy Bridge/Shoal Creek Dr 2,944,380              554,673                 83,231               213,210            2,093,266              4,495,000                1,550,620            released
S00942        State Route 52 - Bike Path Study Phase 1 70,427                   70,427                   -                           -                         -                               -                                 -                             closed
S00943        Poway Road Bicycle Path - Class I 1,600,000              379,825                 119,983             26,229              1,073,963              2,350,000                750,000                released
S00944        Bayshore Bikeway 996,410                 523,517                 40,449               52,316              380,129                 5,402,775                4,406,365            completed
S00945        San Diego River Bicycle Path 255,832                 255,849                 -                           -                         (17)                          -                                 -                             completed
S00946        Rose Creek Bikeway 6,800,000              1,894,960              3,486,605          592,394            826,041                 5,416,013                (1,383,987)           completed
S00947        Friars Road/Pacific Highway Bicycle Path 80,000                   80,000                   -                           -                         -                               -                                 -                             closed
S00948        Bicycle Master Plan 275,000                 275,023                 -                           -                         (23)                          -                                 -                             completed
S00949        Ocean Beach/Hotel Circle Bicycle Path 3,058,884              3,033,621              25,569               -                         (306)                        2,550,000                (508,884)              completed
S00951        Coastal Rail Trail 1,980,189              796,375                 43,575               525,960            614,278                 20,539,298              18,559,109          released
S00953        Bicycle Parking at the Border 22,988                   22,988                   -                           -                         -                               -                                 -                             closed
S00955        State Route 56 Bike Interchanges 3,100,000              235,839                 26,689               -                         2,837,472              -                                 -                             released
S00956        54th Street/Euclid Avenue Bikeways 130,000                 42,431                   21,872               28,780              36,917                   130,000                    -                             released
S00957        Balboa Ave/Tierrasanta Blvd Bikeway 250,000                 60,262                   71,334               49,176              69,228                   250,000                    -                             released
S00958        San Diego River Multi-Use Path 1,740,000              657,266                 96,576               16,783              969,375                 1,948,738                208,738                released
S00959        Ruffin Road/Murphy Canyon Road Bikeway Project 177,200                 61,530                   93,724               -                         21,946                   128,500                    (48,700)                 released
S00960        University Ave/Alabama Bike & Ped Safety Imp 520,000                 125,247                 19,412               5,870                 369,472                 375,000                    (145,000)              released
S00961        Kearny Villa Road Bike Lane Improvements 300,000                 34,606                   296                     167,111            97,987                   172,210                    (127,790)              released
S00962        Rancho Bernardo Bikeway 250,000                 41,926                   42,579               33,800              131,695                 212,250                    (37,750)                 released
S00963        Traffic Safety and Education Program 50,000                   50,000                   -                           -                         -                               -                                 -                             closed
S00964        Safety in Traffic Education STEP Program 220,000                 224,150                 -                           2,856                 (7,006)                    -                                 -                             completed
S00965        Taylor Street - Bikeway 219,092                 19,092                   -                           -                         200,000                 -                                 -                             released
S00966        Kearny Villa Road Bike Path Study 100,000                 61,802                   -                           -                         38,198                   -                                 -                             released
S00967        India Street Improvement Study 50,000                   45,272                   -                           -                         4,728                      -                                 -                             completed
S00968        Bicycle Rings and Racks 50,000                   24,959                   6,407                  -                         18,635                   -                                 -                             released
S00969        Carmel Country Road Low Flow Channel 1,712,000              61,653                   43,641               117,207            1,489,498              606,000                    (1,106,000)           released
S00976        Talmadge Streetscape & Lighting Zone 1E 622,923                 27,458                   284,369             126,687            184,409                 -                                 -                             released
S00977        Talmadge Streetscape & Lighting Zone 2W 44,486                   49,957                   2,180                  -                         (7,651)                    14,486                      (30,000)                 released
S00980        Hollister Street Widening 2,068                      2,068                      -                           -                         0                              -                                 -                             completed
S00981        El Camino Real/State Route 56 Bike Path Connector 267,500                 57,895                   35,479               -                         174,126                 -                                 -                             released
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S00982        Interstate 5 Underpass - Bikeway/Ped Connector 535,000                 -                               -                           -                         535,000                 -                                 -                             released
S00983        Imperial Avenue Streetlights-61st to 69th 285,000                 47,587                   200,894             -                         36,519                   210,000                    (75,000)                 completed
S00985        25th Street Renaissance Project 2,994,000              538,749                 152,430             63,174              2,239,647              2,450,000                (544,000)              released
S00986        Via Capri Traffic Calming Project 106,978                 106,978                 -                           -                         -                               -                                 -                             closed
S00987        Del Mar Heights Road Flashing Beacon 35,000                   2,349                      5,172                  -                         27,479                   -                                 -                             released
S00988        Five Points Neighborhood Pedestrian Improvements 150,000                 122,306                 16,135               -                         11,560                   316,300                    166,300                released
S01018        Camino Ruiz from n/o of Reagan to Jade C 23,151                   23,151                   -                           -                         -                               -                                 -                             closed
S01019        Carroll Canyon Rd-I-15 to  Maya Linda Rd 78,373                   78,373                   -                           -                         -                               -                                 -                             closed
S01028        Labor Council Curb Ramps 539                         539                         -                           -                         (0)                            -                                 -                             closed
S01037        Eligible Street Lights in District 7 566                         566                         -                           -                         -                               -                                 -                             closed
S01062        Pacific Highlands Traffic Signals 2,400,000              1,215,737              5,259                  -                         1,179,004              -                                 -                             released
S01064        Balboa Park/Florida Canyon Storm Drain Repairs 1,370,000              1,317,097              21,687               24,594              6,622                      1,693,500                323,500                completed
S01077        Ocean Beach Commercial Revitalization Newport Ave 32                           32                           -                           -                         (0)                            -                                 -                             completed
S01095        Mission Bay Sewer Interceptor System 1,747,550              1,280,136              30,156               -                         437,258                 1,273,424                (474,126)              completed
S01096        Low Flow Telemetry System 619,672                 -                               -                           -                         619,672                 -                                 -                             completed
S01097        Vista Sorrento Parkway Bike Lanes 602,478                 493,057                 -                           -                         109,421                 -                                 -                             completed
S01098        Murphy Canyon Road Storm Drain Repair 4,899,947              4,754,959              144,989             -                         0                              4,910,000                10,053                  closed
S10001        Alta La Jolla Drive Drainage Repair Phase II 1,006,105              783,311                 44,506               66,370              111,918                 4,693,605                3,687,500            released
S10002        Rose/Tecolote Creeks Water Quality Improvements 934,881                 934,682                 199                     -                         0                              -                                 -                             closed
S10014        Villa La Jolla Drive Bicycle Route 10,000                   15,985                   (7,473)                -                         1,487                      -                                 -                             completed
S10015        Torrey Meadows Drive Overcrossing 6,761,113              10,324                   29,830               1,397,715         5,323,244              -                                 -                             released
S10017        Triple Pipe Crossing - Dennery Road 119,246                 -                               -                           -                         119,246                 -                                 -                             created
S10018        Dennery Road - East 109,707                 -                               -                           -                         109,707                 -                                 -                             created
S10034        Pomerado Rd Median Improvements-s/o R Bernardo R d 110,712                 110,205                 507                     -                         0                              -                                 -                             closed
S10042        Fitting Facility Expansion 1,025,000              41,143                   1,162                  -                         982,695                 847,000                    (178,000)              released
S10044        Kearny Mesa Community Sign 60,000                   21,949                   -                           -                         38,051                   60,000                      -                             released
S10047        Balboa Ave/Hathaway St Left Turn Lane Installation 4,163                      4,696                      (533)                    -                         (0)                            -                                 -                             completed
S10052        Judy Lee Place Storm Drain Replacement 560,000                 43,123                   354,698             -                         162,179                 560,000                    -                             completed
S10056        Maryland Street Storm Drain Replacement 399,840                 29,901                   53,659               -                         316,280                 400,000                    160                        released
S10057        Hinson Place Storm Drain Replacement -                               -                               -                           -                         -                               -                                 -                             closed
S10058        Caliente Avenue Sidewalk 100,160                 160                         9                          100,000            (9)                            -                                 -                             released
S10060        Uptown Community Storm Drainage -                               -                               -                           -                         -                               -                                 -                             closed
S10061        Florence Griffith Joyner Elem Safe Route to School 1,292,073              64,675                   92,095               17,525              1,117,779              1,238,000                (54,073)                 released
S10085        Marston Point/Balboa Park Storm Drain Repair -                               -                               -                           -                         -                               -                                 -                             closed
S10088        Mount Hope/Market Street Median and Street Lights 633,637                 282,908                 317,293             -                         33,436                   -                                 -                             completed
S10093        Bear Drive Retaining Wall 406,886                 20,288                   78,142               20,641              287,815                 286,000                    (120,886)              released
S10097        Mar Ave/Soledad Avenue Intersection Improvements -                               -                               -                           -                         -                               -                                 -                             released
S10098        Traffic Count Stations-Various Locations -                               -                               -                           -                         -                               -                                 -                             created

B00896        04 TRAFFIC COUNT STATION-VAR. LOCATIONS 21,112                   21,112                   -                           -                         0                              117,000                    95,888                  completed
S10130        Stockton Street Lights 251,000                 -                               31,343               133,000            86,657                   201,000                    (50,000)                 released
S10154        Kelton Road Pedestrian Improvements 276,000                 31,029                   51,356               -                         193,615                 281,000                    5,000                    released
S11001        34th Street Storm Drain 75,000                   2,537                      28,939               -                         43,523                   155,735                    80,735                  released
S11002        Hayes Ave Storm Drain 355,000                 12,732                   18,488               -                         323,780                 598,750                    243,750                released
S11003        Coolidge Street Storm Drain 75,000                   19,747                   6,094                  -                         49,159                   500,000                    425,000                released
S11004        San Remo Way Storm Drain 150,000                 9,378                      34,037               -                         106,586                 225,000                    75,000                  released
S11005        Manhassett Drive Storm Drain System Upgrade 60,000                   6,601                      68,864               -                         (15,465)                  185,000                    125,000                released
S11028        Saturn Blvd Roadway Improvements 400,000                 -                               71,887               59,117              268,996                 1,580,600                1,180,600            released
S11033        Holly Dr. Street Improvements 2,000,000              56,171                   273,859             74,449              1,595,521              1,895,516                (104,484)              released
S11035        Park Blvd Bicycle Facility 75,000                   39,091                   -                           -                         35,909                   -                                 -                             released
S11036        Pacific Highway Bicycle Route 7,594                      7,594                      -                           -                         -                               -                                 -                             completed
S11037        Congress Street Bicycle Facility 50,000                   7,727                      -                           -                         42,273                   -                                 -                             released
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S11038        Congress Street-San Diego Avenue Bicycle Facility 50,000                   4,242                      -                           -                         45,758                   -                                 -                             released
S11039        Grandee Pl & Pomerado Rd Traffic Signal 5,305                      5,305                      -                           -                         0                              -                                 -                             closed
S11040        Bernardo Trail Dr & Pomerado Rd TS 7,079                      7,079                      -                           -                         (0)                            -                                 -                             closed
S11042        I-805/Home Avenue Ramp Improvements 250,000                 -                               -                           -                         250,000                 -                                 -                             created
S11043        Market St -Euclid Ave to 54th St- Improvements -                               -                               -                           -                         -                               -                                 -                             released
S11044        Berger Ave Sidewalk & Curb Ramps 225,000                 24,870                   48,921               -                         151,209                 67,091                      (157,909)              completed
S11045        Pacific Hwy Obstructed Curb Ramp Barrier Removal 900,000                 -                               33,468               -                         866,532                 -                                 -                             released
S11046        SR-94/Euclid Ave Interchange Improvements 425,000                 2,877                      11,502               34,400              376,221                 1,004,000                579,000                released
S11047        Camino Del Norte Sidewalk 100,000                 -                               -                           -                         100,000                 -                                 -                             closed
S11048        Pacific Beach Obstructed Curb Ramp Barrier Removal 50,000                   -                               25,966               -                         24,034                   -                                 -                             released
S11049        North Park Obstructed Curb Ramp Barrier Removal 200,000                 -                               24,836               -                         175,164                 163,000                    (37,000)                 released
S11050        College Area Obstructed Curb Ramp Barrier Removal 140,000                 -                               10,221               -                         129,779                 -                                 -                             completed
S11054        Park Boulevard and Essex Street 320,000                 -                               76,017               2,133                 241,850                 320,000                    -                             released
S11055        Fourth Avenue and Quince Street 330,000                 -                               50,895               -                         279,105                 358,000                    28,000                  released
S11056        Fourth Avenue/Fifth Avenue & Nutmeg Str 825,000                 -                               39,736               -                         785,264                 689,000                    (136,000)              released
S11057        Florida Drive Median Improvements 396,767                 -                               2,794                  -                         393,973                 -                                 -                             released
S11058        Bicycle Loop Detectors 83,500                   -                               74,667               50,000              (41,167)                  83,500                      -                             completed
S11060        Otay Mesa Truck Route Phase 4 2,250,000              -                               104,784             1,555,953         589,264                 16,850,000              14,600,000          released
S11061        ADA Walkway & Curb Ramp at Azalea Park 28,009                   27,764                   -                           -                         244                         -                                 -                             released
S11064        Hillery Drive Improvements 2,500,000              -                               116,716             4,311                 2,378,973              2,500,000                -                             released
S12023        50th/53rd & Meade Colina Park Sidewalks 612,000                 -                               -                           -                         612,000                 -                                 -                             released
S12024        Altadena/52nd Colina Park Sidewalks 270,000                 -                               -                           -                         270,000                 -                                 -                             released
S12025        Colina Park Neighborhood Street Lights 1,935,000              -                               -                           -                         1,935,000              -                                 -                             created
S12026        Port of San Diego Freeway Access 50,000                   -                               -                           -                         50,000                   -                                 -                             created
S12030        FY12 Asphalt Overlay Group I 10,000,000           -                               725,343             7,298,766         1,975,892              -                                 -                             released
S12031        FY12 Asphalt Overlay Group II 3,377,060              -                               95,332               2,595,857         685,871                 -                                 -                             released
TOTALS 3,672,555,425     2,384,875,428     363,026,472     269,440,551    655,212,973         
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Capital Improvements Program

FY2013 Construction Projects Contract Award List

Summary of Changes

Project Delivery Method

 Estimated

Construction

Contract 

Projects Added

Park and Rec

City Heights Square Mini Park/S01070 Design Bid Build  $       523,000 
Gompers Neighborhood Park - Children's Play Area/S11030 Design Bid Build $800,000 

Public Utilities

Pipeline Rehabilitation / AJA00002
     Pipeline Rehabilitation T-1 / B11120 Design Bid Build  $    4,901,300 
Pump Station Restorations / ABP00001
      Sewer Pump Station 77A Generator Replacement / B12018 Design Bid Build  $       644,000 
Sewer Main Replacements / AJA00001
     Sewer Group 732 / B00342 Design Bid Build  $    1,140,000 
Water Main Replacements / AKB00003
     CI- Palm Ave Meter ermerg CI Replace / B12098 Design Bid Build $500,000 
    Water Group 732 / B00059 Design Bid Build  $       643,000 
     Water Group 947 / B11043 Design Bid Build  $    1,344,000 
Rehab Project X-1 MACC  $    2,000,000 
Group Job 834 MACC  $    2,500,000 
Water Group Job 952 MACC  $    2,000,000 

Transportation & Storm Water

Utilities Undergrounding Program / AID00001
     UUP 6Z/Serra Mesa Street Resurfacing/B12036 Design Bid Build $1,101,000 
     UUP 1R/University city / B00823

     7F/Rolando Street Resurfacing / B00713 Design Bid Build $785,000 
     UUP 1F/La Jolla Street Resurfacing / B00708 Design Bid Build $919,000 
     UPP 4G/Lincoln Park Street Resurfacing /B00711 Design Bid Build $726,000 
     UUP 3EE/El Cajon Talmadge Street Resurfacing / B00825 Design Bid Build $615,000 
     UUP 3FF/Talmadge Street Resurfacing / B00710 Design Bid Build $1,347,000 
     UPP 1F/La Jolla / B00708

     3FF/Talmadge PCC Concrete Pavement Repair / B00710 Design Bid Build $883,000 
Watershed CIP / ACC00001
     Allied Gardens Park Green Lot / B11069 Design Bid Build $196,000 

Projects Removed

Airports

Montgomery Field / AAA00001
     MYF Twy C Rehab & New Run-Up Pads / B11059 Design Bid Build  $       762,200 

Environmental Services

South Chollas Landfill Improvements / S00684 * Design Bid Build  $       450,000 

Park and Rec

Chollas Community Park / S00654 Design Bid Build  $    2,790,000 

Public Utilities

Metropolitan Waste Water Department Trunk Sewers / AJB00001
     Rose Canyon TS (RCTS) Joint Repair / B11025 Design Build  $    4,711,000 
Pump Station Restorations / ABP00001
     Sewer Pump Station 77 (Add) / B10177 JOC  $       350,000 
Unscheduled Projects / AJA00003
     False Bay RR Trunk Sewer / B00507 Design Bid Build  $    1,026,011 

Transportation & Storm Water

Coolidge Street Storm Drain / S11003 * Design Bid Build  $       164,000 
Regents Road Widening-Genesee to Executive / S00881 Design Bid Build  $    3,500,000 
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Environmental Services

South Chollas Landfill / S00776 Design Bid Build  $     1,050,000  X 

Fire-Rescue

Children's Pool Lifeguard Station / S00644 Design Build  $     1,934,000 
La Jolla Cove Lifeguard Station / S00792 Design Bid Build  $     1,130,000 
Mission Beach Lifeguard Station / S00793 * Design Bid Build  $        450,796  X 
SDFD Station Alerting / L12002 Design Build  $     4,400,000 

Library

Skyline Hills Library / S00692 Design Build  $     7,800,000 

Park and Rec

Angier Elementary School Joint Use / S00762 Design Bid Build  $     1,580,000 
Bird Rock Median Lighting / S11007 * Design Bid Build  $        140,000 
Carmel Grove Mini Park Play Area Upgrade / S00659 Design Build  $        336,156 
City Heights Square Mini Park/S01070 Design Bid Build  $        523,000 
Del Mar Trails Park Play Area Upgrades / S11016 Design Build  $        440,366 
Gompers Neighborhood Park - Children's Play Area/S11030 Design Bid Build $800,000 
Linda Vista Community Park Picnic Area / S01068 * Design Bid Build  $        134,624 
Memorial Pool Improvements / S00970 Design Bid Build  $     1,740,000 
Mission Bay Golf Course and Practice Center / AEA00003
      Mission Bay Golf Course - Upgrades / B12020 JOC $169,000 
Mission Bay Improvements / AGF00004
     North Crown Point Comfort Station / B10088 * Design Bid Build  $        315,513 
Mission Hills Historic Street Lighting / S11008 * Design Bid Build  $        228,000 
Montgomery Academy Joint Use Improvements / S00973 Design Bid Build  $        745,000 
Pacific Breezes (Ocean View Hills) Community Park / S00649 Design Bid Build  $   11,200,000 
Palisades Park Comfort Station Replacement / S10026 * Design Bid Build  $        358,275 
Rancho Bernardo Community Park-Sports Field Lights / S11012 Design Bid Build  $        580,700 
Rancho Penasquitos Skate Park / S12002 Design Build  $        403,000 
Rancho Penasquitos Towne Centre Park Improvements / S12003 * Design Bid Build  $           50,000 
Resource-Based Open Space Parks / AGE00001
     Los Pen Canyon - Blk Mtn Ranger Station / B00619 Design Bid Build  $     1,145,000 
Roosevelt Middle School Improvements / S00761 Design Bid Build  $        838,622  X 
Wegeforth Elementary School Joint Use / S00764 Design Bid Build  $     2,216,000 

Police

Police Headquarters Cogeneration Repower Project / S10131 Design Build  $        900,000 

Public Utilities

Dams and Reservoirs / ABK00001
     Scripps Ranch Rsvr Slope Rpr&Bracket Rpl / B10165 * Design Bid Build  $        230,000 
El Capitan Pipeline #2 Valves / S10005 Design Build  $        470,000  X 
Lindbergh Field 16" Cast Iron Main Replacement / S10055 Design Bid Build  $     4,818,000  X 
Lower Otay Reservoir Emergency Outlet Improvements / S00044 Design Bid Build  $     1,050,000 
MBC Biosolids Storage Silos / S00322 Design Bid Build  $     5,720,000 
MBC Dewatering Centrifuges Replacement / S00339 Design Build  $   10,260,000 
Metropolitan Waste Water Department Trunk Sewers / AJB00001
     Alvarado TS Ph III 11/12 EPA / B00481 Design Bid Build  $     1,946,000 
Montezuma Trunk Sewer / S00332 Design Bid Build  $     4,425,000  X 
NCWRP Sludge Pump Station Upgrade / S00309 * Design Bid Build  $        361,000 
North City Reclamation System / AHC00002
     Camino Del Sur Recycled Water / B10200 Design Bid Build  $        750,000 
Otay Water Treatment Plant Upgrade & Expansion / S00030  X 
     Otay WTP Concrete Work / S11059 Design Build  $        727,500 
Pipeline Rehabilitation / AJA00002
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     Pipeline Rehabilitation R-1 / B11062 Design Bid Build  $     3,339,242  X 
     Pipeline Rehabilitation S-1 / B11078 Design Bid Build  $     4,404,790  X 
     Pipeline Rehabilitation T-1 / B11120 Design Bid Build  $     4,901,300 
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003
     Pump Station 65 Capacity Upgrade / B00306 Design Bid Build  $     4,400,000 
Pump Station 84 Upgrade & Pump Station 62 Abandon / S00308 Design Bid Build  $   10,000,000  X 
Pump Station Restorations / ABP00001
      Sewer Pump Station 77A Generator Replacement / B12018 Design Bid Build  $        644,000 
     SPS 13 REHAB / B00476 * Design Bid Build  $        448,500 
Recycled Water System Upgrades / S10010 Design Build  $        700,000 
Sewer Main Replacements / AJA00001
     3014 - Swr & Wtr Grp 685 (CH3) (04)-1 / B00333 (1) Design Bid Build  $     3,781,964 
     3014 - Swr & Wtr Grp 770 (CH) / B00410 (1) Design Bid Build  $     1,620,000 
     Buchanan Canyon Sewer B (UP) / B00429 Design Bid Build  $     2,487,492 
     Sewer & Water Group 687B / B00445 (2) Design Bid Build  $     5,305,912 
     Sewer & Water Group 693 (GP3) (05) / B00447 (3) Design Bid Build  $     2,610,000 
     Sewer & Water Group 723 (MH11) (04)-1 / B00462 (5) Design Bid Build  $     2,336,000 
     Sewer Group 732 / B00342 Design Bid Build  $     1,140,000 
     Sewer & Water Group 758 / B00365 (6) Design Bid Build  $     2,716,000 
     Sewer & Water Group 761 / B00372 (7) Design Bid Build  $     2,722,200 
     Sewer & Water Group 788 (EA) / B00379 (8) Design Bid Build  $     3,551,574 
     Sewer &Water Group 799 - PHASE II / B00420 (9) Design Bid Build  $        264,000  X 
     Sewer Group 549 / B00442 Design Bid Build  $     3,400,000 
     Sewer Group 703A / B00461 Design Bid Build  $     2,600,950 
     Sewer Group 784 (EA) / B00378 Design Bid Build  $     2,175,638 
     Sewer Group 787 / B00393 Design Bid Build  $     3,400,000 
     Water & Sewer Group 930 (S) / B11022 (10) Design Bid Build  $     1,314,100 
     Water & Sewer Group 957 / B11152 (11) Design Bid Build  $        632,800 
     Water & Sewer Group Job 956(S) / B11151 (12) Design Bid Build  $        159,426 
Standpipe and Reservoir Rehabilitations / ABL00001
     Catalina Standpipe Renovation / B00155 Design Build  $     2,882,600  X 
Water Department Security Upgrades / S00050
     WDSU - Reservoirs & Dams - Ph II / S11106 Design Build  $        685,000 
Water Main Replacements / AKB00003
     3014 - Swr & Wtr Grp 685 (CH3) (04) / B00081 (1) Design Bid Build  $        674,340 
     3014 - Swr & Wtr Grp 770 (CH)-1 / B00099 (1) Design Bid Build  $        475,000 
     CI- Palm Ave Meter ermerg CI Replace / B12098 Design Bid Build $500,000 
     Sewer & Water Group 687B / B00114 (2) Design Bid Build  $        550,800 
     Sewer & Water Group 693 (GP3) (05)-1 / B00036 (3) Design Bid Build  $        172,500 
     Sewer & Water Group 723 (MH11) (04) / B00050 (5) Design Bid Build  $        245,000 
     Water Group 732 / B00059 Design Bid Build  $        643,000 
     Sewer & Water Group 758 / B00074 (6) Design Bid Build  $           91,560 
     Sewer & Water Group 761 (CC)-1 / B00080 (7) Design Bid Build  $        700,302 
     Sewer & Water Group 788 (EA)-1 / B00106 (8) Design Bid Build  $        205,500 
     Sewer &Water Group 799_PHASE II / B00105 (9) Design Bid Build  $     1,786,000  X 
     Water & Sewer Group 930 (W) / B10190 (10) Design Bid Build  $     2,444,000 
     Water Group 947 / B11043 Design Bid Build  $     1,344,000 
     Water & Sewer Group 957 / B11154 (11) Design Bid Build  $     2,358,560 
     Water & Sewer Group Job 956(W) / B11153 (12) Design Bid Build  $        951,348 
     Water Group 616 / B00018 Design Bid Build  $     4,283,550 
     Water Group 914 CI (PB) / B00125 Design Bid Build  $     5,079,053  X 
     Water Group 964 (W) / B12041 * Design Bid Build  $        425,000  X 
     Water Group Job 935 / B11005 Design Bid Build  $     1,105,712 
     Water Group Job 941 / B11037 Design Bid Build  $        854,848 
     Water Group Job 949 / B11045 (14) MACC  $     5,000,000 
     Water Group Job 953 / B11049 Design Bid Build  $     1,065,000 
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     Water Group Job 958 / B11137 Design Bid Build  $     3,960,000 
     Water Group Job 959 / B11138 Design Bid Build  $     2,080,688 
     Water Group Job 960 / B12016 * Design Bid Build  $        423,000 
     W & S GJ 946(w) / B11042 (14) MACC  $     3,311,300 
     W & S GJ 946(s) / B12071 (14) MACC  $        816,816 
     Backup Generators at SPS's, TP, & EMTS Design Build  $     4,900,000 
     AC Shawnee Road Emergency PPL Design Build  $     1,720,000 
     W PTL Intercept & PS2 FM Siphon Repair Design Build  $     1,200,000 
Rehab Project X-1 MACC  $     2,000,000 
Group Job 834 MACC  $     2,500,000 
Water Group Job 952 MACC  $     2,000,000 

Public Works - General Services

Americans with Disabilities Improvements / ABE00001
     ADULTCTR ESTSD493FA4077FRMTFY09 / B00944 JOC  $        192,675 
     Allied Gardens Pool - ADA Improvements / B10167 * Design Bid Build  $        306,500 
     Juniper Sidewalk - Felton & Westland FY09 / B00947 Design Bid Build  $        906,888 
     Pioneer Park and Comfort Station - ADA / B12005 Design Build  $        201,000 
     POLICE STRFRNT770FAC 5319ORANGE / B00936 * Design Bid Build  $        120,000 
     POOL VISTA TER1026 FAC 301 ATHEY / B00933 JOC  $        192,845  X 
City Facilities Improvements / ABT00001
     Air & Space Museum Elev Modernization / B10035 (15) Design Build  $           96,500 
     Casa Del Balboa Elevator Modernization / B10039 Design Build  $        295,500 
     Casa Del Prado Elevator Modernization / B10041 Design Build  $        159,500 
     Casa Del Prado HVAC / B00940 * Design Bid Build  $        106,000 
     Museum of Art Elevator Modernization / B10042 Design Build  $        353,000 
     Museum of Man Elevator Modernization / B10044 (15) Design Build  $        120,500 
     North Park Library Parking Lot JOC  $           24,000 
     Old Globe Theater Elevator Modernization / B10045 (15) Design Build  $        208,500 
     Police Headquarters Reseal Windows / B10011 Design Build  $        697,417  X 
     Police Headquarters Roof Replacement / B10148 Design Bid Build  $        826,000 
     Rancho Bernardo Library Elevator / B10046 Design Build  $           28,500 
     San Diego Muni Gym Roof Rep / B00972 * Design Bid Build  $        205,000 
     SPANISH VILLAGE PLMBGREPWTRSERV / B00953 * Design Bid Build  $        481,440 
     Various Rec Ctrs Prkg Lot Resurfacing / B10036 Design Build  $           54,697 
     Various Sr Cntrs Prkng Lt Resurfac / B10017 Design Build  $        182,400 
     Villa Montezuma Building Systems Repairs / B10129 * Design Bid Build  $        500,000 

Transportation & Storm Water

25th Street Renaissance Project / S00985 Design Bid Build  $     1,500,000 
34th Street Storm Drain / S11001 * Design Bid Build  $           47,235 
38th Street Improvements / S00930 Design Bid Build  $     1,105,231 
Azalea Park Neighborhood Identification / S00699
     Azalea Park Artistic Enhancement / S00700 * Design Bid Build  $        240,000 
Carmel Valley Rd-Via Albutura to Camino Del Sur / S00854 Design Bid Build  $     1,983,689 
Drainage Projects / ACA00001
     Arden Way Storm Drain Pipe Replacement / B10063 JOC  $        198,214 
El Camino Real/State Route 56 Bike Path Connector / S00981 * Design Bid Build  $        326,700 
Five Points Neighborhood Pedestrian Improvements / S00988 * (16) Design Bid Build  $        128,000 
Florence Griffith Joyner Elem Safe Route to School / S10061 Design Bid Build  $        741,845 
Fourth Avenue and Quince Street / S11055 * Design Bid Build  $        255,510 
Fourth Avenue/Fifth Avenue & Nutmeg Str / S11056 * Design Bid Build  $        439,524 
Genesee Avenue - Widen Interstate 5 Crossing / S00839 Design Build  $   40,950,000 
Holly Dr. Street Improvements / S11033 Design Bid Build  $     1,306,637 
Installation of City Owned Street Lights / AIH00001
     Citywide Streetlights FY 2011 / B11147 * Design Bid Build  $           66,800 
     Install of SL's in Southcrest Redev Area / B10133 * Design Bid Build  $        419,584 
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Kelton Road Pedestrian Improvements / S10154 * Design Bid Build  $        188,200 
La Jolla Ecological Reserve Area of  ASBS / S00607 Design Bid Build  $     1,800,000  X 
La Jolla Village Drive and Regents Road / S00867 Design Bid Build  $        641,907 
Maryland Street Storm Drain Replacement / S10056 * Design Bid Build  $        181,780 
Miramar Road-Interstate 805 Easterly Ramps / S00880 Design Bid Build  $     3,500,000 
New Walkways / AIK00001
     Clairemont Dr Sdwlk, Morena to Burgener / B11107 * Design Bid Build  $        238,337 
     Green Bay St from Iris to Rimbey / B10159 * Design Bid Build  $        191,650 
North Park Lighting Improvements / S00823 JOC  $        100,067 
North Torrey Pines Roadway & Median Enhancements / S00868 Design Bid Build  $     2,130,959 
Park Boulevard and Essex Street / S11054 * Design Bid Build  $        162,692 
Resurfacing of City Streets / AID00005
     FY13 Asphalt Overlay Group 1 Design Bid Build  $     9,000,000 
     FY13 Asphalt Overlay Group 2 Design Bid Build  $     9,000,000 
     FY13 Asphalt Overlay Group 3 Design Bid Build  $   10,000,000 
     FY13 Asphalt Overlay Group 4 Design Bid Build  $     2,290,000 
Rose & Tecolote Creeks Water Quality Improvements / ACC00002
     Mt Abernathy Dr - Green St / B00663 Design Bid Build  $        770,000  X 
San Diego River Multi-Use Path / S00958 Design Bid Build  $        910,000 
SR2S Traffic Safety Projects Grant #1 / L00010 * Design Bid Build  $        364,311  X 
Stockton Street Lights / S10130 JOC  $        122,270 
Ted Williams Pkwy Bridge/Shoal Creek Dr / S00941 Design Bid Build  $     2,480,000 
Traffic Calming / AIL00001
     40th St at Alpha St-Pop-Outs (4) / B11055 * (17) Design Bid Build  $        233,950 
     40th St at National Ave-Pop-Outs (4) / B11054 * (17) Design Bid Build  $        242,000 
     Park Blvd @ Cypress Ave Pop-Outs & Crosswalk / B00994 * Design Bid Build  $        189,241 
     Pop-outs (2)/Lighted Crosswalk on Girard / B10216 * Design Bid Build  $        228,000 
Traffic Signals Modification / AIL00005
     Ash St @ 2nd, 3rd, 7th, 9th Ave T/S Mods / B10198 * Design Bid Build  $        325,443 
     T/S Mods at 8 High Accident Locations / B00983 Design Bid Build  $        572,800  X 
     Traffic Signal Modifications FY2011 / B11108 Design Bid Build  $        572,000 
Utilities Undergrounding Program / AID00001
     UUP 6Z/Serra Mesa Street Resurfacing/B12036 Design Bid Build $1,101,000 
     UUP 1R/University city / B00823

     7F/Rolando Street Resurfacing / B00713 Design Bid Build $785,000 
     UUP 1F/La Jolla Street Resurfacing / B00708 Design Bid Build $919,000 
     UPP 4G/Lincoln Park Street Resurfacing /B00711 Design Bid Build $726,000 
     UUP 3EE/El Cajon Talmadge Street Resurfacing / B00825 Design Bid Build $615,000 
     UUP 3FF/Talmadge Street Resurfacing / B00710 Design Bid Build $1,347,000 
     UPP 1F/La Jolla / B00708

     3FF/Talmadge PCC Concrete Pavement Repair / B00710 Design Bid Build $883,000 
University Ave/Alabama Bike & Ped Safety Imp / S00960 * Design Bid Build  $        250,000 
Washington Street Improvements Phase II / S00703
     Washington St @ India St Median Improve / S00704 * (16) Design Bid Build  $        147,000 
Watershed CIP / ACC00001
     Allied Gardens Park Green Lot / B11069 Design Bid Build $196,000 
     Beta Street and 37th Street Green Alley / B11057 * Design Bid Build  $        382,000 

* SLBE/ELBE
(#) Project with the same number will be implemented under one construction contract award.
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